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l. INTRODUCTION AND OVERVIEW

I.LA. Purpose of this Request for Proposal

The purpose of this procurement is to obtain proposals from qualified firms that can develop
and implement solutions to correct inefficiencies in the California Children Services (CCS)
Information Technology (IT) systems and create efficiencies that are expected to result in
significant annual savings to the State and counties. In addition, the selected firm will
provide application maintenance and operational support for the existing CMS Network
(CMS Net) system. As identified and approved in the CMS Net E47 Special Project Report,
the CM S Net base budget for maintenance and operational support is $300,000 during Fiscal
Year 2002/03 with a 10 percent increase each year thereafter. The budget for the three
enhancements included in this RFP is approximately $1 million per year for Fiscal Years
2002/03 and 2003/04.

This procurement is being conducted under the provisions of Public Contract Code 12102.
Only Bidders who do not have a conflict of interest (as defined by State Administrative
Manual (SAM) Section 5202) may compete for this award. All entities or individuals who
helped to develop the business requirement specifications included in this RFP are precluded
from bidding or subcontracting for any of the services being procured by this RFP. This
prohibition extends to individuals who have switched employers since helping to develop the
business requirement specifications included in this RFP.

Responses to this Request for Proposal (RFP) will be evaluated based on best value to the
State. Best value to the State is the proposal that best meets, and potentially exceeds, the
State's administrative and technical requirements at the most reasonable overall cost to
implement and operate, with an acceptable level of risk. Bidders should carefully read
Section I1.E, Evaluation and Selection to ensure they understand the evaluation process.

Issuance of this RFP in no way constitutes a commitment by the State of Californiato award
a contract. The State reserves the right to reject any or al proposals received if the State
determines that it is in the State's best interest to do so. The State may regject any proposal
that is conditional or incomplete.

This procurement is conducted in compliance with the Americans with Disabilities Act
(ADA) as further explained in Exhibit F1, ADA Compliance Policy. If you have any
guestions or requests pertaining to this compliance, contact the Procurement Officid
identified in Section I.E, Procurement Official and Contact.

[.B. Overview

CMS Net is an automated case management system that includes the CCS and Genetically
Handicapped Persons Program (GHPP) programs demographic data and is used to establish
and maintain client eligibility status, service authorization information, provider information,
and claims review information. CMS Net is currently used by 49 counties, 3 Children’s
Medical Services (CMS) Branch regiona offices, and the GHPP program administered by
the CM S Branch.
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The system enhancement portion of the Contract will address the essentia functionality
needed for automation of CCS claims and recovery processing and has been divided into
three phases. CCS Client Eligibility Phase Il - Insurance, Provider Enrollment and CCS
Service Authorizations:

CCS Client Eligibility Phase 1l — Insurance will collect third party coverage
information from CCS clients to assist DHS in recovering costs from other third party
payers providing services. CCS is the payer of last resort. The claims adjudication
process will charge claims to other third parties including Medi-Cal and Healthy
Families before CCSis charged.

The Provider Enroliment Phase will provide a statewide database of medical and
dental providers and facilities approved to provide services to CCS clients.
Additionally, the Provider database developed in this phase will be used for GHPP
clients when the GHPP phase is completed.

CCS Service Authorizations Phase will provide a statewide database of service
authorizations issued by the CCS program. The database will be used for claims
processing, enabling providers to submit claims directly to the FI for processing and
eliminating delays and inefficiencies in the current manual process.

In addition to the system enhancements specified above, the successful Bidder will be
responsible for performing application maintenance and operational support functions for the
existing CMS Net system and the new functionality implemented during this contract. The
period of performance for System Maintenance and System Operations activities will be
three (3) years. At the State's option, after the three years the Contract may be extended for
up to two (2) two-year periods.

Detailed information about the existing system and proposed enhancements is included in
Section 111, System Overview.
I.C. Contract Terms and Conditions
The following contractual terms are incorporated into this procurement and are included in
Appendix A:

Exhibit C - Genera Provisions

Exhibit D - Information Technology General Terms/Conditions

Exhibit E - Information Technology Software License Specia Provisions

Exhibit F - Information Technology Persona Services Special Provisions

Exhibit G — Specia Terms and Conditions

[.D. Availability

The selected Bidder must be able to meet the requirements of this RFP and be ready to begin
work on the Contract Award date specified in Section |.F, Key Action Dates If personnel
offered by the selected Bidder leave the Bidder’s firm or are otherwise unable to participate
in this Contract, they must be replaced with comparatively qualified personnel who are
accepted by the State, in accordance with Section V.H.6, Staffing Changes. The Department
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of Health Services shall designate certain positions as Key Staff. A condition precedent to
Contract Award is that the Bidder make available the personnel it bid and the State evaluated,
in the Key Staff positions, on the proposed Contract Award date. Failure to make any such
Key Staff available at the required time will allow the State the choice of exercising one of
the following two (2) options: 1) accept comparatively qualified personnel in accordance
with Section V.H.6, Staffing Changes or 2) award this bid to and execute a contract with the
Bidder with the next highest combined score. Should the selected Bidder fal in its
performance of this Contract or any other term or condition of this Contract it may be
excluded from participating in the State's bid processes for a period of up to 360 calendar

days.
I.LE. Procurement Official and Contact
The Procurement Official and the mailing address to send proposals and questionsis:

Tom Burton, Senior Procurement Manager
Department of General Services
Procurement Division

707 Third Street, 2" Floor

West Sacramento, CA 95605

Phone: (916) 375-4493 Fax: (916) 375-4490
tom.burton@dgs.ca.gov

I.LF.  Key Action Dates

Listed below are the key activities, actions, dates and times by which the activities must be
taken or completed for this RFP. If the State finds it necessary to change any of these dates, it
will be accomplished via an addendum to this RFP. ALL DATES AFTER THE
SUBMISSION OF FINAL PROPOSALS ARE APPROXIMATE AND MAY BE
ADJUSTED ASCONDITIONSINDICATE, WITHOUT ADDENDUM TO THIS RFP.

Table 1. Key Action Dates

ACTION DATE

1. | Release RFP June 10, 2002
2. | Bidders Conference— 9:00 am. June 14, 2002
3. | Last Day to Submit aletter of Intention to Submit a Proposal June 21, 2002
4. | Pre-Qualification Proposals Due (by 4:00 p.m.) June 28, 2002
5. | Notification to Bidders of Pre-Qualification Results July 10, 2002
6. | Last Day to Submit Questions regarding the RFP prior to submission of | July 11, 2002

Draft Proposals
7. | Draft Proposals Due (by 4:00 p.m.) July 29, 2002
8. | Confidential Discussions Aug. 26 — Sept. 6, 2002
9. | Last Day to Request a Change in the RFP Requirements September 12, 2002
10| Second Draft Proposals Due (by 4:00 p.m.) October 11, 2002
11| Confidential Discussions November 25 — 27, 2002
12| Final Proposals Due (by 2:00 p.m.) December 13, 2002
13| Oral Interviews January 24 — 27, 2003
14.| Cost Opening January 31, 2003
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ACTION DATE
15 DGS Approval February 20, 2003
16/ DOF Approval March 6, 2003
17| Notice of Intent to Award March 7, 2003
18.| Contract Award* March 21, 2003
19 CCSClient Eligibility Phase || — Insurance Phase |mplementation February 2004

Completed**

20, Provider Enrollment Phase I mplementation Compl eted* * May 2004
21| CCS Service Authorizations Phase I mplementation Completed* * July 2004

**

Pending control agency approval. Contract Award is made only after all required signatures are

obtained.

Estimated implementation dates only; actual dates will be determined based on the winning Bidder’s

proposal.
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ExHiBITI —1. ADA CoMPLIANCE PoLIcy

AMERICANSWITH DISABILITIESACT (ADA) COMPLIANCE
POLICY OF NONDISCRIMINATION ON THE BASIS OF
DISABILITY

To meset and carry out compliance with the nondiscrimination
requirements of Title Il of the Americans with Disabilities Act
(ADA), it isthe policy of the Procurement Division (within the State
Department of General Services) to make every effort to ensure that
Its programs, activities, employment opportunities, and services are
available to all persons, including persons with disabilities.

For persons with a disability needing reasonable accommodation to
participate in the Procurement process, or for persons having
guestions regarding reasonable accommaodation for the Procurement
process, please contact the Procurement Division at (916) 375-4400
(main office); the Procurement Division TTY/TDD (telephone device
for the deaf) and California Relay Service numbers are listed below.

Y ou may also contact directly the Procurement Division contact
person that is handling this procurement.

IMPORTANT: TO ENSURE THAT WE CAN MEET YOUR
ACCOMMODATION, IT ISBEST THAT WE RECEIVE
YOUR REQUEST AT LEAST 10 STATE WORKING DAYS
BEFORE THE SCHEDULED EVENT (i.e, MEETING,
CONFERENCE, WORKSHOP, etc.) OR DEADLINE DUE-
DATE FOR PROCUREMENT DOCUMENTS.

The Procurement Division TTY telephone numbers are:

Sacramento Office: (916) 375-4400
Fullerton Office:  (714) 773-2093
The California Relay Service Telephone Numbers are:
Voice: 1-800-735-2922
TTY: 1-800-735-2929
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. BIDDING PROCESS AND PROPOSAL FORMAT

IILA. Identification and Classification of RFP Requirements

I1.A.1. Requirements

The State has established certain requirements with respect to Proposals to be submitted by
Bidders. The use of "shall,” "must,” or "will" (except to indicate smple futurity) in the RFP
indicates a requirement or condition from which a deviation, if not material, may be waived
by the State. A deviation from a requirement is material if the deficient response is not in
substantial accord with the RFP requirements, provides an advantage to one Bidder over
other Bidders, or has a potentially significant effect on the delivery, quantity or quality of
items proposed, the amount paid to the Bidder, or the cost to the State. Material deviations
cannot be waived.

[1.A.2. Desirable ltems

The words "should” or "may" in the RFP indicate desirable attributes or conditions that are
nonmandatory in nature. Deviation from, or omission of, such a desirable feature, even if
material, will not in itself cause rejection of the bid.

[I.LB. Bidding Requirements and Conditions

[1.B.1. General

A Bidder's Final Proposdl is an irrevocable offer for one hundred and eighty (180) calendar
days following the scheduled date for Contract Award specified in Section |.F, Key Action
Dates. A Bidder may extend the offer in the event of adelay of contract award.

The State reserves the right to modify or cancel this RFP, at any time, in whole or in part.

[1.B.2. Alternative Procurement Process

The State is using the Alternative Procurement Process in this procurement. The aternative
procurement process is a flexible process that was designed to provide the “best value’
solution to the State and to dlow a higher level of Bidder input during the procurement
process. The State may respond to information that becomes available during the
procurement process by making modifications to the requirements, evaluation or alternative
process. Because of this, Bidders are reminded that the State may require additional
information from Bidders in the future that is not identified in this RFP at the present time.

[1.B.3. RFP Documents

In addition to an explanation of the State's needs which must be met, this RFP includes
instructions which prescribe the format and content of Proposals to be submitted.

All Bidders are advised to:

CAREFULLY REVIEW THE CONTENTS OF THIS RFP;
IF CLARIFICATION ISREQUIRED, ASK IN A TIMELY MANNER; AND
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MAKE SURE THAT ALL PROCEDURES AND REQUIREMENTS OF THE
RFP ARE ACCURATELY FOLLOWED AND APPROPRIATELY
ADDRESSED.

If a Bidder discovers any ambiguity, conflict, discrepancy, omission, or other error in this
RFP, the Bidder shall immediately notify the State of such error in writing and request
clarification or modification of the document. Modifications will be made by addenda issued
pursuant to Section 11.B.6, Addenda. Such clarifications shall be given by written notice to
al parties who have submitted a letter of Intention to Submit a Proposal, without divulging
the source of the request for the clarification.

If the RFP contains an error known to the Bidder, or an error that reasonably should have
been known, the Bidder shall bid at its own risk. If the Bidder fails to notify the State of the
error prior to the date fixed for submission of proposals, and is awarded the Contract, the
Bidder shall not be entitled to additional compensation or time by reason of the error or its
later correction

|1.B.4. Electronic Copies of the RFP

An Electronic copy of the RFP is available to all Bidders to assist with their preparation of
the proposal. It is available at the DHS CMS web site (http://www.dhs.ca.gov/cmse47/) in
both WORD 2000 and PDF formats. While this RFP is available eectronically in WORD
2000, the PDF version of the RFP is the official version and will be used to resolve any
and all discrepancies between RFP documents.

I1.B.5. Questions Regarding the RFP

Bidders requiring clarification of the intent or cortent of this RFP or on procedural matters
regarding the procurement process may request clarification by submitting questions, with
the envelope or email clearly marked “Questions Relating to RFP DHS 4260-144A” to the
Procurement Official listed in Section|.E. To ensure a response prior to the submission of
Draft Proposals, questions must be received in writing by the scheduled date given in Section
|.F, Key Action Dates Question and answer sets will be provided to al Bidders without
identifying the submitters.

If the Bidder believes that one or more of the RFP requirements is onerous, unfair, or
imposes unnecessary constraints to the Bidder in proposing less costly or aternate solutions,
the Bidder may request a change to the RFP by submitting, in writing: the recommended
change(s), and the facts substantiating this belief and reasons for making the recommended
change. Such request must be submitted to the Procurement Official listed in Section|.E, by
the date specified in Section |.F, Key Action Dates, for requesting a change in RFP
requirements. Oral answers shall not be binding on the State.

[1.B.6. Addenda

The State may modify this RFP by issuance of an addendum to all parties who are
participating in the bidding process at the time the addendum is issued. This will be
accomplished by posting the Addenda on the CM S Network Enhancement 47 Project website
a http://www.dhs.ca.gov/icmse47/. Addenda will be numbered consecutively. If any
Bidder determines that an addendum unnecessarily restricts its aility to bid, the Bidder is
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allowed five (5) State working days from the release date of the addendum to submit a
protest to the addendum according to the instructions contained in Section 11.B.16, Protests.

11.B.7. Bondsor Security Documents

The State reserves the right to require afaithful performance bond or other security document
from an admitted Surety Insurer for the goods and services specified in this RFP from the
Bidder in an amount not to exceed the amount of the contract. If the State requires the Bidder
to actualy provide the bond it will pay the contractor's documented reasonable bonding
costs.

[1.B.8. Discounts

In connection with any discount offered, except when provision is made for a testing period
preceding acceptance by the State, time will be computed from date of delivery of the
supplies or equipment as specified, or from date correct invoices are received in the office
specified by the State if the latter date is later than the date of delivery. When provision is
made for a testing period preceding acceptance by the State, date of delivery shall mean the
date the supplies or equipment are accepted by the State during the specified testing period.
Payment is deemed to be made, for the purpose d earning the discount, on the date of
mailing the State warrant or check.

Cash discounts of less than twenty (20) calendar days or less than one half of one percent
(.5%) will not be considered in evaluating offers for award purposes unless otherwise
specified by the State in this RFP; however, offered discounts of less than twenty (20)
calendar days will be taken if payment is made within the discount period, even though not
considered in the evaluation of offers.

11.B.9. Joint Proposals

A joint Proposal (two or more Bidders bidding jointly on one Proposal) may be submitted
and each participating Bidder must sign the joint Proposal. If the contract is awarded to joint
Bidders, it shall be one indivisible contract. Each joint Bidder will be jointly and severally
responsible for the performance of the entire contract, and the joint Bidders must designate,
in writing, one individual having authority to represent them in al matters relating to the
contract. The State assumes no responsibility or obligation for the division of orders or
purchases among the joint Bidders.

[1.B.10. Air or Water Pollution Violations

Unless the contract is less than $5,000 or with a sole source Contractor, Government Code
Section 4477 prohibits the State from contracting with a person, including a corporation or
other business association, who has been determined to be in violation of any State or federal
air or water pollution control law. Government Code Section 4481 requires the State Water
Resources Control Board and the Air Resources Board b notify State agencies of such
persons.

Prior to an award, the State shall ascertain if the intended awardee is a person included in
notices from the Boards by reference to notices. In the event of any doubt of the intended
awardee's identity or status as a person who isin violation of any State or federal air or water
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pollution law, the State will notify the appropriate Board(s) of the proposed award and afford
the Board(s) the opportunity to advise the State that the intended awardee is such a person.

No award will be made to a person who is identified, either by the published notices or
by advice, asa person in violation of State or federal air or water pollution control laws.

I1.B.11. Fair Employment and Housing Commission Regulations

California Government Code Section 12990 requires al State Contractors to have
implemented a Nondiscrimination Program before entering into any contract with the State.
The Department of Fair Employment and Housing (DFEH) randomly selects and reviews
State Contractors to ensure their compliance with the law. DFEH periodically disseminates a
list of vendors who have not complied. Any vendor so identified is ineligible to enter into
any State contract.

[1.B.12.Exclusion for Conflict of Interest

No consultant shall be paid out of State funds for developing recommendations on the
acquisition of electronic data processing (EDP) products or services or assisting in the
preparation of a feasibility study if that consultant is to be a source of such acquisition or
could otherwise directly and/or materially benefit from State adoption of such
recommendations or the course of action recommended in the feasibility study. Further, no
consultant shall be paid out of State funds for developing recommendations on the disposal
of State surplus EDP products if that consultant would directly and/or materially benefit from
State adoption of such recommendations.

[1.B.13.Follow-on Contracts

No person, firm, or subsidiary thereof who has been awarded a consulting services contract,
or a contract which includes a consulting component, may be awarded a contract for the
provision of services, delivery of goods or supplies, or any other related action which is
required, suggested, or otherwise deemed appropriate as an end product of the consulting
services contract. Therefore, any consultant who contracts with a State agency to develop
formal recommendations for the acquisition of EDP products or services is precluded from
contracting for any work recommended in the forma recommendations. (Formal
recommendations include, among other things, feasibility studies.)

I1.B.14. Disclosur e of Financial I nterests

Proposals in response to State procurements for assistance in preparation of feasibility studies
or the development of recommendations for the acquisition of EDP products and services
must disclose any financial interests (i.e., service contract, OEM agreements, remarketing
agreements, etc.) that may foreseeably allow the individual or organization submitting the
Proposal to materialy benefit from the State's adoption of a course of action recommended in
the feasibility study or the acquisition recommendations. If, in the State's judgment, the
financial interest will jeopardize the objectivity of the recommendations, the State may reject
the Proposal.

In addition, should a consultant establish or become aware of such afinancia interest during
the course of contract performance, the consultant must inform the State in writing within ten
(10) State working days of such event. If, in the State's judgment, the newly established
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financial interest will jeopardize the objectivity of the recommendations, the State shall have
the option of terminating the contract.

Failure to disclose a relevant financial interest on the part of a consultant will be deemed
grounds for termination of the contract with all associated costs to be borne by the consultant
and, in addition, the consultant may be excluded from participating in the State's bid
processes for a period of up to 360 calendar days in accordance with Public Contract Code
Section 12102 (j).

I1.B.15.1ndependent Contractor Reporting

Any independent contractor, prior to being awarded a purchase order which contains
services, must provide certain information pertaining to its business to the State. The State, in
accordance with Unemployment Insurance Code Section 1088.8, will report such information
to the Employment Development Department. By submitting a proposal, the Bidder
acknowledges this information is required and that it is being reported to the Employment
Development Department.

11.B.16. Protests

Before a protest is submitted regarding any issue other than selection of the "successful
bidder,” the Bidder must make full and timely use of the procedures described in Section
11.B.5, Questions Regarding the RFP, to resolve any outstanding issue(s) between the Bidder
and the State. The procurement procedure is designed to give the Bidder and the State
adequate opportunity to submit questions and discuss the requirements before the Final
Proposal is due. The protest procedure is made available in the event that a Bidder cannot
reach a fair agreement with the State after exhausting these procedures. In such cases, a
protest may be submitted according to the procedure below. Protests regarding any issue
other than selection of the "successful bidder" will be heard and resolved by the Deputy
Director of the Department of General Services Procurement Division whose decision will be
find.

If a Bidder has submitted a bid which it believes to be totally responsive to the requirements
of the RFP and to be the bid that should have been selected according to the evaluation
procedure in the section on Evaluation and Selection and the Bidder believes the State has
incorrectly selected another Bidder for award, the Bidder may submit a protest of the
selection as described below. Protests regarding selection of the "successful bidder" will be
heard and resolved by the State Board of Control whose decision will be final.

All protests must be made in writing, signed by an individual who has contractual authority
to bind the bidding company, and contain a statement of the reason(s) for protest; citing the
law, rule, regulation or procedures on which the protest is based. The protester must provide
facts and evidence to support the claim. Protests must be mailed or delivered to:

Mailing Address:

Deputy Director
Procurement Division

707 Third Street, 2" Floor
West Sacramento, CA 95605
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All protests of the RFP or protests concerning the evaluation, recommendation, or other
aspects of the selection process must be received by the Deputy Director of the Procurement
Division as promptly as possible, but not later than the respective times and dates specified in
Section |.F, Key Action Dates for such protests or the respective date of the Notification of
Intent to Award, whichever is later. Certified or registered mail must be used unless
delivered in person, in which case the protester should obtain areceipt of delivery.

[1.B.17.Contract Terms and Conditions

The State is currently engaged in efforts to reform its procurement processes, including
discussions with the vendor community regarding terms and conditions applicable to State
procurements. Due to the current uncertainty between the current Terms and Conditions of
the Contract included in this RFP and those that may result from the reform efforts
(“Alternative Terms’), these Alternative Terms are offered on the following basis:

1. If the State promulgates the Alternative Terms prior to Contract Award, the State will
notify the intended awardee in writing. The intended awardee will then have the
option to amend the Contract to incorporate the Alternative Terms. If the intended
awardee does not notify the State in writing of its decision to so amend the Contract
within five (5) State working days of such notice, the intended awardee will be
deemed to have refused such option.

2. If the Contractor and the State execute the Contract before promulgation of the
Alternate Terms and the State does eventually promulgate such terms, the State will
promptly notify the Contractor in writing. The Contractor will then have the option
to amend the Contract to incorporate the Alternative Terms. If the Contractor does
not notify the State in writing of its decision to so amend the Contract within five (5)
State working days of such notice, the Contractor will be deemed to have refused
such option.

The current working version of the Alternative Terms can be obtained by contacting Carol
Henton at (650) 357-7728 or by email at chenton@itaa.org.

II.C. Bidding Steps
The procurement process for this RFP is composed of the following steps:
Bidders Conference;
Bidders' Intention to Submit a Proposal;
Pre-Qualification Proposals;
Notification of Pre-Qualification Results,
Draft Proposals,
Confidential Discussions;
Final Proposals, including oral interviews and dollar cost information;
Contract Award; and
Debriefing.

November 27, 2002 I-11 Addendum 8



RFP DHS 4260-144A

CMS Net E47 Project
Section |1 —Bidding Process and Proposal For mat

The Bidder should carefully proof the Pre-Qualification, Draft, and Final Proposal for erors
and adherence to the RFP requirements before they are submitted.

[1.C.1. Bidders Conference

A Bidders Conference will be held during which Bidders will be afforded the opportunity to
meet with State personnel to discuss the content of the RFP and the procurement process. In
addition, a demonstration of the existing CMS Net system is planned.

The State will accept oral questions during the conference and will make a reasonable
attempt to provide answers prior to the conclusion of the conference. A copy of the questions
and appropriate answers will be posted within approximately ten (10) State working days on
the CMS Network Enhancement 47 Project website http://www.dhs.ca.gov/icmse47/. If
guestions asked at the conference cannot be adequately answered during the discussion,
answers will be posted on the website after the conference. Oral answers or statements made
by the State shall not be binding on the State.

The location of the Bidders Conferenceis.

Health and Human Services Agency Data Center Training Center
9323 Tech Center Drive, Suite 100
Sacramento, CA 95826

[1.C.2. Bidders' Intention to Submit a Proposal

Bidders that choose to participate in this RFP are requested to submit a letter of Intention to
Submit a Proposal by the date specified in Section |.F, Key ActionDates. Only those Bidders
acknowledging interest in this RFP will receive additiona correspondence regarding this
procurement.

The State is also interested in a Contractor’ s reasons for not submitting a proposal. If Bidders
have indicated significant problems with the RFP requirements, the State will examine the
stated reasons for the problems and will attempt to resolve any issues in contention, if not
contrary to the State's interest, and will amend the RFP if appropriate.

I1.C.3. Pre-Qualification Proposals

A Bidder that chooses to participate in this procurement must submit a complete Pre-
Qualification Proposal. Pre-Qualification Proposals must be complete in all respects,
including a signed Pre-Qualification Proposal Transmittal Form. All Pre-Qualification
Proposals will be reviewed in accordance with the evaluation criteria defined for the Pre-
Qualification Proposal in Section 11.E.3, Pre-Qualification Proposal Review.

All Bidders that do not pass the Pre-Qualification step will be excluded from the remaining
steps of the procurement process. A Bidder that does not submit a Pre-Qualification Proposal
on time is automatically eliminated from further competition.

I1.C.4. Notification of Pre-Qualification Results

Bidders selected to continue in the competition from the pre-qualification phase will be
notified by the State and will be invited to submit Draft and Final Proposals. All others will
be notified that they failed to qualify for the submission of Draft and Final Proposals
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[1.C.5. Draft Proposals

Submission of a Draft Proposal is strongly recommended so that the Bidder may obtain the
benefit of the two-step procurement process. If Draft Proposals are submitted, they must be
submitted by Bidders by the date specified in Section |I.F, Key Action Dates. The Draft
Proposals must be complete in all respects except that dollar cost information must be
replaced by XXXs. The State Evaluation Team will evaluate each Draft Proposal and notify
the Bidder of any defects it has noted. Such notification is intended to minimize the risk that
the Final Proposal will be deemed non-compliant; however, the State will not provide any
warranty that all defects in the Draft Proposal have been detected and that such
notification will not preclude reection of the Final Proposal if such defects are later
found.

[1.C.6. Confidential Discussions

The State will conduct confidential discussions with Bidders submitting Draft Proposals. At
the confidential discussion, the State will identify areas of the Bidder's Draft Proposal that
may not be fully compliant with the requiremerts of the RFP and areas that are confusing to
the State Evaluation Team. Ora statements made by either party during confidentia
discussions shall not be binding.

I1.C.7. Final Proposals

Final Proposals must be complete in all respects, including a signed Proposal Transmittal
Form. A Final Proposal may be rejected if it is conditional or incomplete, or if it contains any
alterations of form or other irregularities of any kind. The Final Proposal must contain al
costs required by Section 11.D, Proposal Format, setting forth the price for each unit price
item, and a total price for each lump sum price item in the schedule, al in clearly legible
figures. Cost data (as identified in the above referenced section) must be submitted under
Separate, sealed cover.

I1.C.8. Delivery of Pre-Qualification, Draft, and Final Proposals

The Draft and Final Proposals must be submitted by Bidders by the dates and times specified
in Sectionl.F, Key Action Dates. If mailed, proposals must be received on or before the
specified date. Pre-Qualification and Final Proposals not received by the date and time
specified in Section | .F, Key Action Dates will be regected.

Mail or deliver Proposals to the Procurement Official listed in Section |.E. If mailed, Bidders
should use certified or registered mail with return receipt requested, as mailing of proposals
is done at the Bidder’s own risk of untimely delivery, lost mail, etc.

Proposals must be received in the number of copies stated in Section 11.D, Proposal Format.
As required in Section 11.D, Proposal Format, all cost data for the Final Proposal must be
submitted under separate, sealed cover and clearly marked “COST DATA”. If cost datais
not submitted in this manner, the Proposal may be rejected. If discrepancies are found
between two or more copies of the Proposal, the Proposal may be rejected. However, if not
so rejected, the Master Copy will provide the basis for resolving such discrepancies. |If
one (1) copy of the Final Proposal is not clearly marked “Master Copy”, the State may reject
the bid; however, the State, at its sole option, may select, immediately after Proposal
opening, one (1) copy to be used as the Master Copy.
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[1.C.9. Withdrawal and Resubmission/M odification of Proposals

The withdrawal of any Proposal must be made in writing prior to the Proposal submission
date and time and must be signed by an authorized Contractor representative. An oral or
telephone request to withdraw a proposal is not acceptable. The Bidder may thereafter
submit a new or modified Proposal prior to such Proposal submission date and time.

[1.C.10.Errorsin the Final Proposal

An error in the Final Proposal may cause the rejection of that Proposal; however, the State, at
its sole option, may retain the Proposal and make certain corrections. In determining if a
correction will be made, the State will consider the conformance of the Proposal to the
format and content required by the RFP, and any unusual complexity of the format and
content required by the RFP.

1.

If the Bidder's intent is clearly established based on review of the complete Final
Proposal submittal, the State, at its sole option, may correct an error based on that
established intent.

2. The State, at its sole option, may correct obvious clerical errors.

5.

The State, at its sole option, may correct discrepancy and arithmetic errors on the basis
that, if intent is not clearly established by the complete Proposal submittal, the Master
Copy shall have priority over additional copies, the Proposal narrative shall have priority
over the Contract, the Contract shall have priority over the cost sheets, and within each of
these, the lowest level of detail will prevail. If necessary, the extensions and summary
will be recomputed accordingly, even if the lowest level of detail is obviously misstated.
The total price of unit-price items will be the product of the unit price ard the quantity of
the item. If the unit price is ambiguous, unintelligible, uncertain for any cause, or is
omitted, it shall be the amount obtained by dividing the total price by the quantity of the
item.

The State, at its sole option, may correct errors of omission, and in the following four
situations, the State will take the indicated actions if the Bidder's intent is not clearly
established by the complete Proposal submittal.

If an item is described in the narrative and omitted from the Contract and cost data
provided in the Proposal for evauation purposes, it will be interpreted to mean that
the item will be provided by the Bidder at no cost.

If a minor item is not mentioned at all in the Final Proposal and is essentia to
satisfactory performance, the Proposal will be interpreted to mean that the item will
be provided at no cost.

If a mgjor item is not mentioned at all in the Final Proposal, the Proposal will be
interpreted to mean that the Bidder does not intend to supply that item.

If a maor item B omitted, and the omission is not discovered until after contract
award, the Bidder shall be required to supply that item at no cost.

If a Bidder does not follow the instructions for computing costs not related to the
Contract (e.g., office space costs), the State may reject the Proposal, or at its sole option,
recompute such costs based on instructions contained in the RFP.
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If the recomputations or interpretations, as applied in accordance with this section result
in significant changes in the amount of noney to be paid to the Bidder (if awarded the
Contract) or in a requirement of the Bidder to supply a major item at no cost, the Bidder
will be given the opportunity to promptly establish the grounds legally justifying relief
from its Proposal.

It is absolutely essential that Bidders carefully review the cost elements in their
Final Proposal, since they will not have the option to change them after the time for
submittal.

I1.C.11. Flawed Final Proposals

The State may declare the Final Proposal to be an additional Draft Proposal in the event that
the State Evaluation Team determines that Final Proposals from al Bidders contained
material deviations and that it is in the best interest of the State to continue the bid process.
If this occurs, the State will issue an addendum to the RFP and a Confidential Discussion will
be held with each Bidder that submitted a flawed Final Proposal and any other Bidder that
requests a Confidential Discussion. Each Bidder will be instructed of the due date for the
submission of a new completed Final Proposal to the State. This submission must conform
to al of the requirements of the origina Final Proposal as amended by any subsequent
addenda. During the evaluation of the new Final Proposal, the State Evaluation Team may
request the Bidder to clarify any area of the Proposal that the State Evaluation Team
determines to be unclear. However, this request for clarification will not be an opportunity
for the Bidder to change its proposal.

11.C.12. Rgjection of Bids

The State may reject any or al bids and may waive any immaterial deviation or defect in a
bid. The State's waiver of any immaterial deviation or defect shall in no way modify the RFP
documents or excuse the Bidder from full compliance with the RFP specifications if awarded
the Contract.

[1.C.13.0ral Interviews

As part of the evaluation of Final Proposals, the State Evaluation Team will conduct an oral
interview with the Bidder's proposed Key Staff to confirm and validate the information
provided by the Bidder in the Final Proposal. The oral nterviews will be conducted in
Sacramento, California. It is anticipated that the oral interview for each Bidder's team will
last two to three hours.

[1.C.14.Contract Award

Award of contract, if made, will be in accordance with Section Il1.E, Evaluation and
Selection, to aresponsible Bidder whose Final Proposal complies with all the requirements of
the RFP documents and any addenda thereto, except for such immaterial defects as may be
waived by the State. Contract Award is made after all required contract signatures are
obtained.

If a Bidder, having submitted a Final Proposal, can show that its Proposal, instead of the
Proposal selected by the State, should be selected for contract award according to the rules of
Section 11.E, Evaluation and Selection the Bidder will be allowed five (5) State working
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days to submit a protest to the Intent to Award, according to the instructions contained in
Section 11.B.16, Protests.

I1.C.15. Debriefing

A debriefing may be held after Contract Award at the request of any Bidder for the pupose
of receiving specific information concerning the evaluation of their proposal. Information
provided in the debriefing discussion will be based primarily on the technical and cost
evaluations of the Bidder's Final Proposal. A debriefing is not the brum to challenge the
RFP specifications or requirements.

II.D. Proposal Format

[1.D.1. Intention to Submit a Proposal

Bidders that choose to participate in this RFP are requested to submit a letter of Intention to
Submit a Proposal. The letter should identify the contact person for the solicitation process,
street address, e-mail address, a phone number, and a fax number (see Exhibit 11-1, Sample
Letter of Intention to Submit a Proposal). Information to be provided to a Bidder will only
be given to the designated contact person. It shall be the Bidder's responsibility to
immediately notify the Procurement Official, in writing, regarding any revision to the
information pertaining to the Bidder's designated contact person. The State shal not be
responsible for proposal correspondence not received by the Bidder if the Bidder fails to
notify the State, in writing, about any change pertaining to the designated contact person.

[1.D.2. Pre-Qualification Proposal Format and Content

The Pre-Qualification Proposal must be submitted by the date specified in Section |.F, Key
Action Dates, and in the manner specified in Section 11.C.8, Delivery of Pre-Quadlification,
Draft, and Final Proposals. The Proposal must be submitted in the number of copies indicated
and should be structured in the following manner:

Volume 1 — Pre-Qualification Proposal 10 copies plus a Master Copy

Proposal Transmittal Form — Exhibit [1-2

Tab 1 - Financial Information

Tab 2 - Proof of Bondability

Tab 3 - Corporate Experience References — Exhibit 11-3

[1.D.2.a. Volume 1 — Pre-Qualification Proposal

Prior to award of the contract, the State must be assured that the Bidder selected has all of the
resources to successfully perform under the contract. This includes experience in similar
endeavors and financial resources sufficient to complete performance under the contract.

To evaluate the Bidder’s responsibility, the following items shall be submitted as part of the
Bidder’ s Pre-Qualification Proposal, in the order and format indicated below.
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(1) Proposal Transmittal Form

The Pre-Qualification Proposal Transmittal Form, Exhibit 11-2, must be completed and
should be included as the first page of Volume 1.

(2) Tab 1 —Financial Information

Proposal Volume 1 Tab 1 must contain audited financial statements or annual reports for at
least the last three (3) years. A Bidder's 10-K is acceptable. In the event of a joint bid, all
parties must submit financial information. The following items shall be included:

Statement of income and related earnings

Statement of changes in financial position balance sheet

Form 10-K or personal tax returns for the previous three (3) years

Opinions concerning financial statements from a CPA

NOTE: If any of the submitted financial information is identified by the Bidder as
confidential, and the State agrees it is confidential, it shall be treated as such by the
State and returned upon request after the Bidder's financial stability has been
deter mined.

(3) Tab 2 — Proof of Bondability

Proposal Volume 1 Tab 2 must contain proof of bondability. The proof of bondability must
be from an admitted Surety Insurer and state that the bonding company will bond the Bidder
for $2 million.

(4) Tab 3 - Corporate Experience

Proposal Volume 1 Tab 3 must contain references for a minimum of THREE (3) recent
projects it has completed that are similar in size (e.g., a least $1 million in development
costs), scope (full scope of system development lifecyle activities), and type (e.g., application
development, geographically distributed users) of the project specified in this RFP. Recent
projects are defined as projects that have been completed within the past three (3) years.
Failure to provide verifiable references may cause the Proposal to be rejected. The purpose of
the Project/Client Reference requirement is to provide the State the ability to assess the
Bidder's prior record and experience in providing similar or relevant services to other
organizations. All references must be specific to the services proposed for this procurement.
References must include the information specified on Exhibit 11-3, Project/Client Reference
Form.

The descriptions of these projects must be detailed and comprehensive enough to permit the
State to assess the similarity of those projects to the work anticipated in the award of the
contract resulting from this procurement. The descriptions should contain project
measurements and success statistics as specified on Exhibit 11-3 to determine the efficiency
and effectiveness of the work performed by the Bidder. The State's determination of the
similarity of the projects included as references to the project specified in the RFP, for the
purpose of this RFP, shall be final.
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During the evaluation and selection process, the State may contact the specified references,
and may contact any other customers or references which may become known to the State
through any source.

[1.D.3. Draft Proposal Format and Content

The Draft Proposal should follow the format and content of the Final Proposal except the
submission must not include actual dollar cost information. All dollar cost items must be
filled in usng XXXs in the Draft Proposal. Costs must include any additional information or
language that will be shown in the Final Proposal, without providing any cost figures. It is
important that all exhibits and al cost tables be included with al entries completed except
dollar figures.

Inclusion of cost figures in the Draft Proposal may result in elimination of the Bidder from
further participation in the procurement process.

I1.D.4. Final Proposal Format and Content

The Final Proposal must be submitted on the date specified in Section |.F, Key ActionDates,
and in the manner specified in Section 11.C.8, Delivery of Pre-Qualification, Draft, and Final
Proposals. The Proposal must be submitted in the number of copies indicated and should be
structured in the following manner:

Volume 1 — Response to Requirements 12 copies plus a Master Copy

Final Proposal Transmittal Form — Exhibit 11-4
Tab 1 — Response to Administrative Requirements
Tab 2 — Response to Statement of Work

Tab 3 — Exhibits

Tab 4 - Draft Plans

Tab 5 — Contract 4 original signed copies
Volume 2 — Cost Proposal 12 copies plus a Master Copy

Part 1 — Cost Tables
Part 2 — Summary of DVBE Participation with completed cost information
Part 3 — Small Business Preference Notification

In addition to the number of hardcopies of the Proposal stated above, the Bidder is required
to submit an electronic copy of the Proposal on a CD-ROM.

NOTE: For the coding standards required as part of the Technical Approach (Specified in
Section V.N.2, Application Development Languages and Tools), the Bidder does not need to
supply 12 copies; the Bidder must supply a minimum of 2 copies. One copy shall be included
in the Master Copy of the Proposal and the Bidder shall submit 1 additional copy as part of
Volume 1.

11.D.4.a. Volume 1 — Response to Requirements

This volume must contain al responses to Section 1V, Administrative Requirements, and
Section V, Statement of Work. All forms and exhibits, except for cost data, must be
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completed and included in this Volume. Volume 1 must be in the order and format indicated
below.
(1) Proposal Transmittal Form

The Final Proposal Transmittal Form, Exhibit 11-4, must be completed and should be
included as the first page of Proposal Volume 1.

(2) Tab 1 — Response to Administrative Requirements

Proposal Volume 1 Tab 1 must contain a response for each item (al paragraphs and
subparagraphs) identified in Section 1V, Administrative Requirements.

It is necessary that each requirement be acknowledged and agreed to. Bidders must state
compliance to each requirement by completing the legend found at the end of each
requirement. Section IV must be included and inserted into Volume 1 Tab 1 in its entirety
with appropriate responses checked “Bidder agrees to the above requirement?

YES NO

All requirements in Section IV are mandatory. Failure to respond © a requirement may
cause the Proposal to be rejected. The Bidder must indicate “YES’, which certifies a
commitment to the performance of each requirement under the direction of State
management while adhering to all specified standards and maintenance procedures as
identified in each requirement. A “NO” response to any requirement may result in
disqualification of the Contractor.

(3) Tab 2 — Response to Satement of Work

Proposal Volume 1 Tab 2 must contain a response for each item (al paragraphs and
subparagraphs) identified in Section V, Statement of Work.

It is necessary that each requirement be acknowledged and agreed to. Bidders must state
compliance to each requirement by completing the legend found at the end of each
requirement. Section V must be included and inserted into Volume 1 Tab 2 in its entirety
with appropriate responses checked. “Bidder agrees to the above requirement?

YES NO

All requirements in Section V are mandatory. Failure to respond to a requirement may cause
the Proposal to be rejected. The Bidder must indicate “YES’, which certifies a commitment
to the performance of each requirement under the direction of State management while
adhering to all specified standards and maintenance procedures as identified in each
requirement. A “NO” response to any requirement may result in disqualification of the
Contractor.

(4) Tab 3 — Exhibits

The following RFP exhibits must be completed, as appropriate and/or required, and should
be included in Proposal Volume | Tab 3:

Target Area Contract Preference Act (TACPA) Form 830 (optional)
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Enterprise Zone Act (EZA) Form 831S (optional)
Local Agency Military Base Recovery Act (LAMBRA) Form 832 (optional)

DVBE Participation Program Requirements - THE EXHIBIT FOR THIS VOLUME
MUST BE COMPLETE IN EVERY DETAIL EXCEPT FOR COST
INFORMATION. DO NOT INCLUDE COST INFORMATION IN THIS
VOLUME. COMPLETE A DUPLICATE DVBE EXHIBIT WITH THE
COMPLETED COST INFORMATION AND SUBMIT WITH VOLUME 2.

(5) Tab 4 —Draft Plans and Documents

The following RFP draft plans and documents must be developed and should be included in
Proposal Volume | Tab 4:

Draft Staffing Management Plan (including Exhibit -2, Resume Summary Forms
and detailed resumes for all proposed staff)

Draft Project Management Plan

Technical Approach (including Exhibit V-3, Additional Equipment and COTS
Software, if applicable)

NOTE: For the coding standards required as part of the Technica Approach
(specified in Section V.N.2, Application Development Languages and Tools), the
Bidder does not need to supply 12 copies; the Bidder shall supply a minimum of 2
copies. One copy shall be included in the Master Copy of the Proposal and the Bidder
shall submit 1 additional copy as part of Volume 1.

(6) Tab 5 — Contract
The following document must be completed and included in Proposal Volume | Tab 5:

Appendix A, in its entirety, including the Standard Agreement Form 213

Fill in only the following items on the Standard Agreement Form 213:

Contractor’s Name in ltem #1.
Contractor’ s information identified in the box marked “CONTRACTOR”.

An original signature must appear on each of the four (4) originals of this form
submitted with the Final Proposal.

Appendix A should be reproduced on single-sided pages.

11.D.4.b. Volume 2 — Cost Proposal

Volume 2 must be separately sealed and clearly labeled: Volume 2 — Cost Proposal. It will
not be opened for evaluation until the evaluation and scoring of Section 1V, Administrative
Requirements, and Section V, Statement of Work, have been completed as described in
Sectionll.E, Evaluation and Selection Volume2 must contain all completed tables listed
below, as required by the RFP:

PART 1- Cost Tables
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— Cost Table 1 — System Enhancements
— Cost Table 2 — System Maintenance
— Cost Table 3 — System Operations

— Cost Table 4 — Office Space Costs

— Cost Table 5— Summary Costs

PART 2- Summary of DVBE Participation with completed cost information
PART 3- Small Business Preference Notification

Bidders shall present their proposed project prices in the formats provided in this section. If
an item has no cost, enter the numeral “0” rather than leaving a blank. If any character other
than anumeral is used (e.g., adash) or an item is left blank, the State will assume the cost of
the item to be zero. The Cost Tables are to be used in the format presented in this section
(i.e., do not make any additions, deletions, or changes to the format of the Cost Tables).

(1) Cost Table 1 - System Enhancements

Costs for the three (3) System Enhancements (i.e., CCS Client Eligibility Phase Il — Insurance,
Provider Enrollment, and CCS Service Authorizations) will be paid for on a fixed-price basis.
Bidders must provide pricing for each enhancement. In addition, Bidders must provide
estimated hours for each enhancement that should map to the draft Project Work Plan required
by Section V.l.1, Project Work Plan Bidders may provide additional supporting cost
information (e.g., an explanation of the methodology and assumptions used to arrive at the cost).
Bidders must clearly explain the relationship between the supporting cost information provided
and the cost. Bidders may submit the supporting cost information in any format. The
supporting cost information may be considered during the Proposal evaluation process.

The price for each enhancement must include, but is not necessarily limited to, the costs for the
activities for requirements analysis, design, coding, integration, testing, and installation and
acceptance related to the enhancement. Costs for additional Commer cial-off-the-Shelf
(COTS) products and any additional hardware necessary to implement the Bidder’s
solution MUST NOT be included in the Bidder’s cost. Any additional COTS products or
hardware identified by the Bidder in its response to Section V.N, Technical Approach, must
be included in Exhibit V-3, Additional Equipment and COTS Software. These items will be
costed by the State and added to the Bidder’s proposed costs for evaluation purposes. Any
identified additional COTS products and/or hardware will be procured directly by the State.
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Cost Table 1 - System Enhancements

System Enhancement Estimated Staff Hours*

Proposed Cost**

CCS Client Eligibility Phase Il - Insurance Phase

Provider Enrollment Phase

CCS Service Authorizations Phase

Total Cost 0.0

$0.00

*Estimated Staff Hours should map to the draft Project Work Plan
**Proposed cost is a fixed-price bid

(2) Cost Table 2 - System Maintenance

The Bidder is to list here the personnel costs associated with system maintenance activities
that may be requested by the State, as described in Section V, Part Four — System
Maintenance. Bidders must include the maximum hourly rates by category for all Key Staff
positions in Cost Table 2. In addition, the Bidder must include the maximum hourly rates by
category for any Bidder-proposed nontkey staff positions that will provide system
maintenance activities that the Bidder identified in its Staffing Management Plan (refer to
Section V.H.3, Proposed Staff.) The hourly rates for nonkey staff positions will not be

evauated, but will be included in the Contract.

The Evaluation Factor is based on the estimated yearly workload for system maintenance

activities. See Section V.Q, Estimated Effort, for additional information.
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Cost Table 2 - System Maintenance

Job Classification Year 1 Year 2 Year 3
Hourly | Evaluation| Evaluation| Hourly | Evaluation | Evaluation| Hourly | Evaluation| Evaluation
Rate* Factor Cost Rate* Factor Cost Rate* Factor Cost
KEY STAFE CLASIFICATIONS
Anpplication Developer/Programmer 1650] $0.00 1800 $0.00 1899 $0.00
Business Applications Development Spedidist 330 $0.00 30 $0.00 378 $0.00
| Project Management 330 $0.00 360 $0.00 378 $0.00!
Software Architect/Sr Software Developer - Cache/Unix 54 $0.00 648 $0.00 $0.00)
|Software Architect/Sr Software Developer - Browser 39%) $000 42l 3000 24 000
NON-KEY STAEE CLASSIFICATIONS
Totalg 33008 $0.00 3600) $0.00 3784 $0.00
Job Classification Year 4 Year 5
Hourly | Evaluation| Evaluation| Hourly | Evaluation | Evaluation
Rate* Factor Cost Rate* Factor Cost
KEY STAFE CLASIFICATIONS
Applicetion Developer/Programmer 1984 $0.00 2083} $0.00
|Business Applications Development Specidlist 397, $0.00 417 $000
Project Management 397 $0.00 417 $0.00
| Software Architect/Sr Software Developer - Cache/Unix 715 $0.00 750 $0.00
\Saftware Architedt/Sr Software Developer - Browser 476 $0.00 500 $000
NON-KEY STAFF CLASSIFICATIONS
Totalg 3969 $0.00 4167} $0.00
Job Classification Year 6 Year 7
Hourly | Evaluation| Evaluation| Hourly | Evaluation | Evaluation
Rate* Factor Cogt Rate* Factor Cost
KEY STAFE CLASIFICATIONS
| Application Developer/Programmer 2187} $0.00 2299 $0.00
Business Applications Development Spedialigt 433 $0.00 459 $0.00
Project Management 433 $0.00 $0.00
| Software Architect/Sr Software Develgper - Cache/Unix. 783 $0.00 827 $0.00
Software Architect/Sr Software Developer - Browser 525 $0.00 551 $0.00
NON-KFY STAFEC| ASSEICATIONS
Total Cost 4376] $0.00 4595 $0.00

*The Proposed Hourly Rate will be the maximum hourly billing rate for approved work authorizations

(3) Cost Table 3 - System Operations

Costs for System Operations activities, as described in Section V, Part Five — System
Operations, will be paid for on a fixed-price basis. Pricing for system maintenance activities
shall not be included on Cost Table 3; these costs are included in Cost Table 2.
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System Operations costs shall be quoted as a per month cost. The Bidder may propose a
different monthly cost for various periods of performance, but the Bidder must provide costs
that cover the possible seventyear (84- month) System Operations period.

Cost Table 3 - Systems Operations

Time Period* Estimated Hours Monthly Rate** Number of Extended Cost
Per Month Months

Month to Month $0.00
Month to Month $0.00)
Month to Month $0.00)
Month to Month $0.00)
Month to Month $0.00)
Month to Month $0.00)
Month to Month $0.00)
Month to Month $0.00)

Total Cost 0 $0.00

*Time Period must equal 84 months
**Monthly Rate is afixed-price bid
(4) Cost Table 4 — Office Space Cost

The Office Space Cost Table represents the cost for the State office space that will be utilized
by the Bidder, as discussed in SectionV.H.1, Contractor Staff Location

Cost Table 4 - Office Space Costs

. Number of Office] Number of Cost per Office
Office Space Cubicles Months CubicL:)aIIM onth Total Cost
System Enhancements $119.00 $0.00
System Maintenance $119.00 $0.00
System Operations $119.00 $0.00
Total Office Space Cost $0.00

(5) Cost Table 5 — Cost Summary

The Summary Cost Table represents the Bidder's proposed total cost for system
enhancements, system maintenance, and system operations. The Bidder should provide only
one Summary Cost Table with their proposal. The Total Costs from Tables 1 — 4 should be

entered on this table.
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Cost Table 5 - Cost Summary

Cost Category Summary Cost
System Enhancements (Cost Table 1)
System Maintenance (Cost Table 2)
System Operations (Cost Table 3)
Office Space (Cost Table 4)

Total Cost] $0.00

[I.LE. Evaluation and Selection

Responses to this RFP will be evaluated based on best value to the State. Best valueto the
State is the proposal that best meets, and potentialy exceeds, the State’s administrative and
technical requirements at the most reasonable overal cost to implement and operate, with an
acceptable level of risk.

Once the State has determined which proposal, if any, offers the best business solution, that
proposal will become the basis for a contract.

[1.E.1. State Evaluation Team

The State has established an Evaluation Team comprised of individuals selected from DGS
and DHS management, staff, and their representatives. The Evaluation Team will be
responsible for the review and evaluation of Bidder proposals in accordance with the process
described in this section of the RFP. The State may engage additional qualified individuals
during the process to assist the Evaluation Team in gaining a better understanding of
technical, financia, legal, contractual, or program issues. These individuals will not have
voting privileges or responsibility for the evaluation process.

I1.E.2. Receipt of Proposals

Each proposa will be date and time stamped as it is received and reviewed to ensure that all
responses are submitted under appropriate cover and properly identified. Pre-Qualification,
Draft, and Final Proposals must be in the quantity and format specified in Section I1.D,
Proposal Format.

I1.E.3. Pre-Qualification Proposal Review

The Pre-Qualification Proposal must contain the information requested. The main purpose of
the Pre-Qualification Proposal is to provide the State with enough information for the State to
pre-qualify Bidders based on past experience and financial stability to advance to the Draft
and Fina Proposal step. All Bidders who pass the pre-qualification step will be qualified to
submit Draft and Final Proposals.

Pre-Qualification Proposals received by the date and time specified in Section |.F, Key
Action Dates will be opened and reviewed for completeness. During the review, the State
may contact the listed reference(s) to confirm the information provided by the Bidder and
determine the reference’ s satisfaction with the outcome of the project and/or personnel.
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The evaluation of Pre-Qualification Proposals will consist of the following:

I1.E.3.a. Completeness Check (pass/fail)

The Evaluation Team will review the Bidder's Pre-Qualification Proposal package to
determine whether the required number of copies of the proposal has been submitted and that
the structure and content of the proposal are in conformance with the information
requirements of this RFP. Absence of required information may result in the Proposal being
deemed non-responsive and may be cause for rejection.

I1.E.3.b. Financial Information (pass/fail)

The Evaluation Team will review the Financia Information to validate the Bidder’ s financial
responsibility. The State’'s determination of the Bidder's financial responsibility, for the
purpose of this RFP, shall be final.

I1.E.3.c. Proof of Bondability (pass/fail)

The Evauation Team will review the proof of bondability to ensure it meets RFP
requirements.

I1.E.3.d. Corporate Experience (pass/fail)

Based upon information provided in response to Section [1.D.2.a, Volume 1- Pre-
Qualification Proposal, the State will be evaluating this requirement based on customer
satisfaction with the Bidder’s past performance. The State will be seeking information from
customer references regarding the Bidder’ s demonstrated ability in:

Performance in relation to the project work plan schedule, budget and expected level
of quality

Adjusting project schedules and/or project deliverables based upon changing
customer needs

Providing continuity of staff during the project

Integration of all project activities over the life of the project
Resource alocation

Change Management practices

Communication

Addressing project issues and risks

The Evaluation Team may, at its discretion, contact the listed clients to confirm the
information provided by the Bidder and determine client satisfaction with the outcome of the
project.

I1.E.4. Draft Proposal Review

The Draft Proposa must contain the complete Bidder’s response, without actual dollar cost
information. The proposal must be responsive to al technical, functional, operations and
maintenance, and administrative requirements. The main purpose of the Draft Proposdl is to
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provide the State with a complete proposal (except for actual dollar cost figures) in order for
the State to identify any faulty aspects that, if not corrected, could cause the Final Proposal to
be rejected.

Draft Proposals received by the date and time specified in Section |.F, Key Action Dates, will
be opened and reviewed for compliance with the complete set of RFP requirements. The
Evaluation Team will conduct the following reviews to identify:

a. Any “quaifiers’ or conditions placed on the proposal (conditional proposals are
not acceptable).

b. Document areas in which a proposal appears to:
= Be nonresponsive
= Require additional clarification
= Introduce unreasonable risk

After the submission of the Draft Proposals, a schedule will be prepared for meeting with
each Bidder, showing the date and time that the State will meet with the Bidder to discuss
items identified during the Draft Proposal review.

The State does not warrant that all defects will have been detected, and such
notification does not preclude the regection of the Final Proposal due to errors
subsequently identified and those remaining in the Final Proposal.

[I.E.4.a. Confidential Discussions With Bidders

The Evaluation Team will prepare a Confidential Discussion Agenda of items to be discussed
with the Bidder and transmit the agenda to the Bidder at least two (2) State working days
before the meeting. Issues identified during the course of the review of Draft Proposals shall
be noted as agenda items. The Bidder may request that additional specific items be included
in the agenda.

The Bidder may be asked to provide a short overview presentation of its proposed solution at
the beginning of the Confidential Discussion.

In order to achieve the maximum benefit from these discussions, the Bidder must bring to the
discussion persons who can answer questions, provide clarification, and address reservations
the State may have. The result should be an improved understanding by the Bidder of areas
where its Final Proposal might be improved.

II.E.5. Evaluation of Final Proposals

During evauation of the Fina Proposal, the Evaluation Team may request that the Bidder
clarify any area of the Proposal the Evaluation Team determines to be unclear. However, this
request for clarification will not be an opportunity for the Bidder to change its proposal.

The following table illustrates the maximum points for each mandatory scorable requirement.
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Table 2. RFP Maximum Points

RFP SECTION REQUIREMENT MAXIMUM POINTS AVAILABLE
V.H Draft Staffing Management Plan 300
A Draft Project Management Plan 100
V.N Technical Approach 200
11.D.4.b Total Cost 400
Total Maximum Points Available 1000

The evaluation of Final Proposals will consist of the following:

I1.E.5.a. Completeness Check (pass/fail)

The Evaluation Team will review the Bidder’s Final Proposal package to determine whether
the required number of copies of the proposal has been submitted and that the structure and
content of the proposal are in conformance with the information requirements of this RFP.
Absence of required information may result in the Proposal being deemed non-responsive
and may be cause for rejection.

[1.E.5.b. Administrative and Statement of Work Requirements Review (pass/fail)

All Requirements in this RFP are mandatory. The Evauation Team will review the
following components of the Bidder's Proposal to determine whether it meets these
requirements:

Final Proposal Transmittal Form — Exhibit 11-4
Tab 1 — Response to Administrative Requirements
Tab 2 — Response to Statement of Work

If a proposal fails to satisfactorily meet any requirement, the Proposal may be considered
non-responsive and may be rejected.

I1.E.5.c. Draft Saffing Management Plan (Maximum 300 points)

Based upon information provided in response to Section V.H, Contractor Staffing, the State
will evaluate the Bidder’s draft Staffing Management Plan in terms of completeness of the
Plan and project team members qualifications and experience in implementing the proposed
solution in settings of a similar nature and scope to the State’s (experience may be validated
through reference checks).

The personnel proposed for Key Staff positions must meet the minimum experience
requirements stated in Section V.H.4, Key Staff Minimum Requirements Failure to meet
these minimum requirements may cause the Proposal to be reected. The Evaluation Team
may contact one or more of the client references for each of the proposed Key Staff positions
(Contractor Project Manager, Software Architect/Senior Software Developer(s) -
Caché/Unix, and Software Architect/Senior Software Developer(s) — Browser-Based
Technology) to confirm the information provided by the Bidder and determine customer
satisfaction with the staff’ s performance.
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The Evauation Team will interview al proposed Key Staff to validate the information
provided by the Bidder.

The following factors will be taken into consideration when awarding points for this
category:

Thoroughness of the Staffing Management Plan

The degree to which the staff experience exceeds the minimum requirements, as
determined by the resume, client references, and State interview

The staff experience in the technica environment proposed by the Bidder in its
Technical Approach

The demonstrated ability of staff to meet or exceed customer expectations

Consistency between the Staffing Management Plan and the Project Management
Plan

[1.E.5.d. Draft Project Management Plan (Maximum 100 points)

Based upon information provided in response to Section V.l, Project Management Plan, the
State will evaluate the Bidder’ s draft Project Management Plan in terms of completeness and
thoroughness of the Plan. The scoring will reflect how well the Bidder's draft Plan is
consistent with the general intent of the IEEE 1058. Sandard for Software Project
Management Plan model.

I1.E.5.e. Technical Approach (Maximum 200 points)

Based upon information provided in response to Section V.N, Technical Approach, the State
will evaluate the Bidder's Technical Approach. The scoring will reflect the Evaluation
Team’s assessment of probability that the Bidder’'s solution will result in a successful
implementation of a technical solution that is fully compatible with the existing technical
infrastructure and meets the State’' s requirements.

The following factors will be taken into consideration when awarding points for this
category:

Compl eteness and thoroughness of the approach
Risks of the proposed solution

I1.E.5.f. Cost (Maximum 400 points)

Note: Sealed cost information will not be opened until the Evaluation Team has
completed the previous stepsin the evaluation process.

If aBidder’s proposal has been determined to be non-responsive during these earlier steps, its
cost information will be not be opened.

As discussed in Section 11.D.4.b, Volume 2 — Cost Proposal, costs for additional equipment
necessary to implement the Bidder’s solution MUST NOT be included by the Bidder in Cost
Table 1. The cost for any additional COTS products and/or hardware that is identified by the
Bidder in its Technical Approach (see Section V.N) will be estimated by the State and added
to the Bidder’s Total Cost from Cost Table 5 to arrive at the Bidder’s Adjusted Total Cost.

November 27, 2002 [1-29 Addendum 8



RFP DHS 4260-144A

CMS Net E47 Project
Section |1 —Bidding Process and Proposal For mat

The Cost score of each Bidder's Final Proposal will be determined after any adjustments
have been made, any errors corrected, and consideration of the TACPA, LAMBRA and EZA
Bidding Preferences, if applicable. Preferences for TACPA, LAMBRA, and EZA shall not
exceed $100,000.

The maximum number of points that can be awarded for cost is 400. Each Bidder’'s cost
score will be based on the ratio of its Adjusted Total Cost to the Adjusted Total Cost
associated with the lowest responsive proposal multiplied by the maximum number of cost

points (400), as shown below.
Lowest Adjusted Total Cost x 400 = Bidder’s Cost Score*

Bidder's Adjusted Total Cost
*The Bidder’s Cost Score will be rounded to the rearest whole integer

Table 3 provides an example of this calculation process.

Table 3. Cost Score Sample

BIDDER ADJUSTED CALCULATION BIDDER SCORE
ToTtAL CosTt

A $375,000 $350,000 (Bidder B) X 400 (weight)
$375,000 (Bidder A) 373

B $350,000 $350,000 (Bidder B) X 400 (weight)
$350,000 (Bidder B) 400

C $420,000 $350,000 (Bidder B) X 400 (weight)
$420,000 (Bidder C) 333

I1.E.5.9. Small Business Preference

All bidders who are claiming the small business preference and are responsive certified small
businesses and/or microbusiness will have their proposal(s) adjusted as follows:

5% of the highest responsive/responsible proposal total score will be added to ALL
certified small business proposed Total Score to determine the Final Evauated

Score.

All Proposals submitted by non small businesses that utilize a small business or
microbusiness subcontractor will be adjusted as follows:

Provided the small business is a certified small business all proposals that have small
business and/or microbusiness participation equal to or greater than $50,000 will
receive a preference equal to 5% of the highest responsive/responsible proposal total
score. Where participation by the small business and/or microbusiness is less than
$50,000, points shall be awarded on the following formula:

Small
Business/Microbusiness Highest
participation
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$ 50,000 X Point X % — Small Business Preference
Proposal
Score

Following is an example where a bidder proposes to use a small business for $25,000
worth of work and the Highest Point Proposal Score is 920 Points.

$25,000

50000 X 920 X 5% = 23

I1.E.6. Determination of winning proposal
The winning proposal will be the responsive proposal that has the highest combined score for
the draft Staffing Management Plan, draft Project Management Plan, Technical Approach,

cost factors, and applicable preferences.
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ExHiBITII-1. SAMPLE LETTER OF INTENTION TO SUBMIT A PROPOSAL

Tom Burton, Senior Procurement Manager
Department of General Services
Procurement Division

707 Third Street, 2" Floor

West Sacramento, CA 95605
tom.burton@dgs.ca.gov

Reference: RFP DHS 4260-144A

This is to notify you that it is our present intent to (Bidder shall specify) {submit/*not
submit} a proposa in response to the above referenced RFP. The individua to whom all
information regarding this RFP should be transmitted is:

Contact Name and Title:
Company Name:
Address:

City, State, & Zip
Phone Number:

Fax Number:

E-mail Address:

*|f declining to submit a proposal, please state reason(s) why:

Sincerely,

Name and Title
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ExHIBIT [I-2. PRE-QUALIFICATION PROPOSAL TRANSMITTAL FORM

Bidders are required to complete this Exhibit and include it as part of the Pre-Qualification
Proposal. By signing this form, the Bidder confirms that it has the ability to provide the
goods and services required by the RFP.

Bidder organization name:

Bidder organization address: Street:

City:

State: Zip:

Printed name of authorized
person who can bind the
company:

Signature of authorized person:

Title of person signing the Bid:

Phone number of Person
signing Bid:

Date signed:
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ExHiBIT 1I-3. PROJECT/CLIENT REFERENCE FORM

Attach as part of the response to this Exhibit a description of a minimum of THREE (3)
recent projects your firm has completed that are similar to the project specified in this RFP.
Recent projects are defined as projects that have been completed within the past three years.
The State is especially interested in experience with Caché and Fileman databases and M
(MUMPS) as the programming language. For each project referenced, complete one of the
attached Project/Client Reference Forms. The State may, at its discretion, contact the listed
clients to confirm the information provided by the Bidder and determine client satisfaction
with the outcome of the project. This information must be provided for each reference in
order to satisfy this requirement.

If an item does not apply to the specific project, indicate that with “n/a’.

FIELD NAME

DESCRIPTION

Contractor Name / Contact Name

Enter the name(s) of the organization that provided the services described
on the form.

Enter the name of the project contact person from the Contractor’s
organization.

Date/ Phone Enter the date the reference form was completed by the Bidder.
Enter the phone number of the Contractor’ s contact person.
Project Name Enter the name of the project.

Client Name / Contact Name

Enter the name(s) of the project’ s client.

Enter the name of the project contact person from the Client’s
organization.

Address/ Phone#/ Fax #

Enter the address, telephone number, and fax number of the Client
Contact.

Project Objectives

Enter the high-level objectives of the project.

Contractor’ s Involvement

Enter a description of the project roles and responsibilities of the
Contractor’s organization for the project.

Project Benefits Enter ahigh-level description of the benefits that were to be achieved by
the project.
Size of System Enter the requested statistics about the project, as applicable.

Project Measurements

Enter the Total Estimated Cost, Total Actual Cost, Total Estimated Hours,
Total Actual Hours, Estimated Start and Completion Dates and Actual
Start and Completion Dates for the Contractor’s component of the project.

Success Statistics

Enter responses to the questions based upon the Contractor’ s component
of the project.
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Contractor Name:
Date:

Project Name:
Client Name:

Address:

Project Objectives:

Contractor’s
| nvolvement:

Project Benefits:

Size of System:
# of Users:

# of Workstations:

# of Geographically-disbursed L ocations:

Type of Network (i.e., LAN and/or WAN):

PRrRoJECT/CLIENT REFERENCE FORM— PAGE 1

Contact Name:

Phone #:

Contact Name:

Phone #:

Fax #:

# of Records:

Size of Database:

Name of DBMS:
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PRrRoJECT/CLIENT REFERENCE FORM — PAGE 2

PROJECT M EASUREMENTS:

Total Est. Cost: Total Actual Cost:
Total Est. Hours: Total Actual Hr.:

Est. Start & Completion Dates: From: To:
Actual Start & Completion Dates: From: To:

SUCCESS STATISTICS:

Was the project/contract terminated prior to successful
conclusion?

Yes No
Were the Contractor’s total billings increased by more than Yes No
10% of the original contract amount:
Did the Contractor's delivery schedule increase by more Yes No

than 90 days from the original delivery schedule:

When was the original delivery schedule developed — prior
to Contract Award or after Contract Award?

If the answer was “yes’ to any of the questions above, please provide an explanation below:
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ExHiBIT lI-4. FINAL PROPOSAL TRANSMITTAL FORM

Bidders are required to complete this Exhibit and include it as part of their Final Proposal. It
serves to validate their offer and agreement to the terms and conditions of the RFP. The
Bidder, by signing below, (1) acknowledges and agrees to the terms and conditions of this
RFP, (2) agrees that it will provide the goods and services detailed in its proposa, for the
price quoted, and (3) that the person signing below has contractual authority to bind the

bidding company.

Bidder organization name:

Bidder organization address:

Street:

City:

State:

Zip:

Printed name of authorized
person who can bind the
company:

Signature of authorized person:

Title of person signing the Bid:

Phone number of Person
signing Bid:

Date signed:
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II. SYSTEM OVERVIEW

This Section provides background information on the existing CMS Net system as well as the
three (3) planned system enhancements included in this procurement.

lIILA. Current System

[11.A.1. CM S Net Overview

The CMS Branch administers several programs that provide health care servicesto California
children. Two of these programs, CCS and GHPP, use the CMS Net system to provide
medical case management, including eligibility determination and prior authorization of
services, to assure that program clients receive timely and medically appropriate care from
qualified providers.

The CCS program provides services to low income children under the age of 21 with
physically handicapping conditions including birth defects, chronic diseases, serious
infectious diseases, and severe injuries. CCS is administered by county health departments
or, for small counties, by three State CM S Branch regional offices. It is estimated that there
are currently 165,000 children registered in the CCS program, approximately 75 percent of
whom are also Medi-Cal eligible. The nonMedi-Cal CCS children are from families with
annual incomes of less than $40,000 or children whose medical costs exceed 20 percent of
their families' annual income. The State and counties equally share the cost for children who
are not Medi-Cal eligible. If achildisenrolled in a Healthy Families (HF) plan, the State and
counties equally share the 35 percent non-federal share of costs.

GHPP covers Californians with genetic diseases such as cystic fibrosis, hemophilia, sickle
cell disease, and specific metabolic diseases. There are approximately 2,000 clients enrolled
in GHPP; amost all of them are over 21 years of age, About half are Medi-Cal eligible.
Services provided to nonMedi-Cal eligible GHPP clients are funded by the Genera Fund.
GHPP is administered on a statewide basis by the CM S Brarch.

The CMS Net system is comprised of two separate applications that support CCS and GHPP.
This system was adopted from San Diego County’s CCS System around 1992 and was
modified for DHS around 1993. CMS Net is a secured, public domain system which allows
connected counties and authorized State staff online access to case management services,
functions, and patient records. CMS Net users include health care professionals and case
managers as well as administrators located at the counties, regional and State offices.

CMS Net is used to support the CCS/GHPP programs in conducting administrative and fiscal
activities such as:

Data collection and analysis

Quality assurance

Fiscal planning and forecasting

Trend analysis

Federa Title V planning and reporting
CMS Net includes the following system features:
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Mailbox function that allows for online communication between CMS Net system
users to send/retrieve notifications of required or incurred actions related to a case.
Also includes a broadcast system to inform all users of upcoming system changes or
program-related events.

Patient registration that allows for the registration of a potentially CCS/GHPP €ligible
client on CMS Net. All referred CCS and GHPP cases are registered in CM S Net.

Automated linkage to the Statewide Client Index (SCI) that alows the system to
obtain a Client Index Number (CIN) for the patient registration record.

On-line inquiry to the Medi-Cal Eligibility Data System (MEDS) to view Medi-Cal
eligibility, however, at this time there is no automated mechanism to populate CMS
Net from MEDS.

Ontline inquiry from external entities to digibility information via EDS Point of
Service (POS) System.

Auto-generation of correspondence (letters) to patient’s family, providers, caseworker
and other entities involved.

A user maintained vendor file that contains names and addresses of providers.

Service authorization recording that allows for issuance, cancellation, denial and
modification of service authorization requests from providers.

Evc_en_t _ tracking that alows for the processing and monitoring of the following
activities:

— Patient Registration and application processing

— Medical report requests

— Medica digibility determination

— Financia/residential eligibility determination

— Narrative generation and editing

—  Correspondence generation

— Display of patient related events

—  Establishment and review of automated ticklers

Automatic and ad- hoc report generation that allows user and management reports to
be automatically generated. Ad-hoc reports are also available through requests to
CMS Branch support staff.

Standard security features for authorized users.

As of June 2002, CMS Net is used by 50 of the 58 counties within the State of California.
The maximum number of concurrent users is approximately 440, with approximately 1,350
total CMS Net logon ids. The system maintains approximately 198,000 total CCS cases and
3,500 total GHPP cases (this includes all statuses: active, pending, denied and closed). If all
counties converted, the potential caseload and total logon ids would approximately double, |
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and the maximum number of concurrent users would be 1000. Historically, there has been an |
average 20% annua growth rate in the number of cases on CMS Net.

The average daily transaction load processed is approximately 180,000. This includes
processing narratives, authorizations, referrals, SCI exchange, and MEDS inquiries.

[11.A.2. Current Technical Architecture

CMS Net runs on an IBM RS6000 AlX/Unix platform that is physically located at the Health
and Human Services Data Center (HHSDC). The application programming language is
Intersystems Caché™ (version of ANSI standard M (MUMPS)). The system is built in
Fileman, a public domain M based data base management system (DBMS). CMS Net has
been recently converted to the CyberTools user interface management system for full- screen
character user interface.

The system is accessed via Telnet over TCP/IP in one of three ways:

viathe CMS Branch’s Local Area Network (LAN) for State staff;

through county LANs and HHSDC-supported routers for those counties who have
that technology available; or
via state-leased terminals and controllers.

The application requires VT-220 for both communications and keyboard mapping.

Figure 1 depicts the current system architecture of CM S Net and the interfaces between CMS
Net, HHSDC and Electronic Data Systems (EDS). A description of the technical platform
and interfaces depicted in Figure 1 is contained in the sections immediately following the
diagram.

November 27, 2002 [1-3 Addendum 8



RFP DHS 4260-144A

CM S Net E47 Project
Section 111 — System Overview

Payments*

1

MEDICAL AND
DENTAL
PROVIDERS

_—

Manual / Paper Exchange

— —

Electronic Data Exchange

Note: A Payment Tape is sent to

State Controllers Office and

Payments are created and mailed

BIC
EDS HHSDC
Medical and Dental m
Fiscal Intermediary — V] —
igibility < |
&.
Provider Data ——
Master [ CATS SCI
| | e | = =
Claims HAP HIS
MvVS Payments MVS
CMS
NET
Approved SCI ——
Claims =——
Eligibility
Medical and / S NET ol
Dental Requests
1 far Service /
o Authorization & i ) D: -_—
Patient Data CMS NET
CMS BRANCH, —
Medical and REGIONAL OFFICES, CMS NET = UNIX
Dental Claims - AND COUNTIES RS6000
o GHPP Patient CCS Patient
Data, Service Data, Service
Requests and Reques[g and
Service Service
Authorizations HHSDC Authorizations

Figure 1. CM S Net Current Architecture Diagram
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[11.A.3. Hardwar e and Softwar e

[11.A.3.a. CMSNet Production Server

Table 4. System Infor mation

Host NAME SERVER TYPE oS # PROCESSOR PROCESSOR SPEED/ TYPE

cmsnet RS/6000 AIX-SP/2 | 4330 |2 375 MHz/Power3_SMP_Wide

Table 5. Data Base I nformation

VENDOR NAME DATA BASE RELEASE # OF LICENSES
Veteran’s Administration | FileMan (M Language CMS/22. Unlicensed (Public
Database) GHPP/22. Domain)

Table 6. Development Tools

VENDOR NAME DEVELOPMENT SOFTWARE RELEASE # OF LICENSES
InterSystems Caché (M Language Interpreter) 3.23 550
CyberTools, Inc. | The CyberTools® Development 15. 550

Suite (includes CyberJ® /
CyberToolsfor Java & The Web,
CyberWin!®, CyberBus®,
CyberM® and CyberTools® Object
Library)

[11.LA.3.b. CMSNet Test and Devel opment Server

Table 7. System Infor mation

Host NAME SERVER TYPE 0Ss # PROCESSOR PROCESSOR SPEED/ TYPE

cmstrain RS/6000 AIX-SP/2 | 4.3.3.0 1 1 GHz/Power4

Table 8. Data Base I nformation

VENDOR NAME DATA BASE RELEASE # OF LICENSES
Veteran’s Administration | FileMan (M Language CMS/22. Unlicensed (Public
Database) GHPP/22. Domain)
Table 9. Development Tools
VENDOR NAME DEVELOPMENT SOFTWARE RELEASE # OF LICENSES

InterSystems Caché (M Language Interpreter) 3.2.3 40 (10 available to the
Contractor)
CyberTools, Inc. | The CyberTools® Development 15. Departmental License

Suite (includes CyberJ® /
CyberToolsfor Java & The Web,
CyberWin!®, CyberBus®,
CyberM® and CyberTools® Object
Library)
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[11.A.4. Automated | nterfaces

1. A4.a. Medi-Cal Eligibility Data System (MEDYS) Interface to Electronic Data Systems
(EDS
The MEDS interfaces to EDS via a nightly batch FTP process. The interface contains the

CCSdligibility information. The information is available to providers via the Point of Service
process maintained by EDS.

[11.A4.b. CMSNet Interfaceto MEDS

CMS Net transmits information to MEDS on a daily basis. There are three main types of
transactions to MEDS. The GZ20 transaction is generated when a new client record/add or
update of client digibility is made. The GZ12 transaction is generated when the *Known to
CMS and ‘Notify CMS' indicators are modified by the system administrator. The GZ10
transaction is generated upon a Sociad Security Number change. GZ transactions are
transmitted to MEDS at 2:00 p.m. daily using scheduled task manager job. GZ transactions
contain identification and demographic data.

Client Eligibility information is transmitted to MEDS for storage on the Health Access
Program (HAP) database. HAP is a full replacement file transmitted daily. HAP contains
data for Active/Closed CCS cases for the last three years. The HAP transaction is
transmitted to MEDS at 8:00 p.m. daily using a scheduled task manager job.

[11.LA4.c. CMSNet Interface to Satewide Client Index (SCI)

When a case is initidly registered on CMS Net, a transaction with five core data elements is
sent to the DHS Statewide Client Index (SCI) system to determine if the child already has a
Client Index Number (CIN). CMS Net users are presented with a selection list if more than
one possible “match” is located. If a number is located it will be added to the child’'s CMS
Net record. If amatch is not made, a new number will be assigned by the SCI system.

Using the CIN number, the CMS Net system alows users (through the CATS hub) to obtain
current and historical (up to 15 months) Medi-Cal digibility information. Users have the
ability to post the Medi-Cal digibility data to alog file for historical reference or to post the
Medi-Ca number and Share of Cost data directly to the Insurance/Other Coverage screen
within the CM'S Net application.

lll.B. System Enhancements

Three (3) system enhancements are included in this procurement. The planned physical
environment and each of these enhancements are described below.

111.B.1. Planned Physical Environment

CMS Net will continue to run on the RS6000 AIX/Unix mini-computer located at HHSDC.
The enhancements as currently planned will incorporate Intersystems Caché™ (Caché) as the
database management system. Caché is a superset of the M language and a shell of utilities
that allows ODBC compliance, SQL and a GUI front end. CyberTools is used to develop the
full-entry screens. Browser-based technology must be used for the Provider Enrollment and
Service Authorization phases, however, the specific technologies to support these features
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must be proposed by the Bidder and included in the Technical Approach (see Section V.N,
Technical Approach). Access to the system will continue via Telnet over TCP/IP in one of
three ways.

viathe CMS Branch’s Local Area Network (LAN) for State staff;

through county LANs and HHSDC-supported routers for those counties who have
that technology available; or

via state-leased terminals and controllers.

Figure 2 depicts a functional system architecture and the interfaces between CMS Net,
MEDS, Delta Dental and EDS once the system enhancements are completed. A description
of the technical platform and interfaces depicted in Figure 2 is contained in the sections
immediately following the diagram.
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Figure 2. Future Functional CM S Net Architecture
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[11.B.2. CCS Client Eligibility System Phase |l — Insurance

[11.B.2.a. Overview

The CCS Client Eligibility System Phase Il — Insurance provides health insurance
information add/update capabilities from CMS Net to MEDS Health Insurance System (HIS).

This enhancement provides severa benefits to the program and the State:

All CCS dligible children’s health insurance information, for the counties using CMS
Net, will be added to the MEDS HI S database allowing the claims payment system to
enforce ‘payer of last resort logic'.

Benefits Identification Card (BIC) will display insurance information for CCS clients.

Allows inquiry, retrieval and storage of Medi-Cal and Healthy Families eligibility
information for CCS clients on CM S Net.

Allows access to timely CCS dligibility information by all users of the MEDS system.
Puts in place more full screen edit mode development, towards the ultimate goa of
complete elimination of the ‘roll and scroll” design technique in CMS Net.

[11.B.2.h. Technical Platform Considerations

The technical platform for CCS Client Eligibility Phase Il — Insurance will be the current
technical architecture as stated in Section 111.A.2, Current Technica Architecture, of this
document.

[11.B.2.c. Interfaces

The interface for this phase will be with MEDS. The interface will include transaction types
HI39 and HI40 as stated in the Functional Specification Document for CCS Client Eligibility
Phase Il — Insurance. The transactions will be generated by an existing daily transaction
generator component in a batch mode and sent to the MEDS system via FTP. Transactions
will be processed by the MEDS systems. Errors will be recorded and posted on MEDS.

[11.B.3. Provider Enrollment

[11.B.3.a. Overview

The Provider Enrollment phase of CMS Net E47 will create completely new functionality for
CMS Net users. While some business functions will remain the same (e.g., Site review by
medical consultants to assess provider qualifications), much of the manual processing will be
eliminated. The Provider Enrollment phase will include these features:

Automated tracking of provider paneling applications

Accurate provider data available through CMS Net for service authorization
processing

Elimination of the CGP Number and instead use the Medi-Cal provider ID
Automated update to the fiscal intermediary (FI) Provider Master files
Automated letter generation
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Automated Special Care Center Directory generation
Automated upload of provider data from the Fl to CMS Net
Access to provider databy all CMS Net users

Centralize all data relating to providers

Reduce provider enrollment related paperwork
Simplify/streamline enrollment processing procedures
Improve provider enrollment integrity

Enable regional offices, counties and other resources to quickly access provider
information and to verify paneling status

Enable staff to maintain provider files more efficiently
Create a single source for inquiries relating to provider enrollment

[11.B.3.b. Technical Platform Considerations

The technica platform considerations will be the same as the current technical architecture
for the hardware configuration. Caché will continue to be used as the database. A new
browser-based user presentation and component-based business rules processes will be
deployed for this phase.

[11.B.3.c. Interfaces

The Provider Enrollment phase will have interfaces with the FI’ s through HHSDC. CM S Net
will send add and update transactions to HHSDC via FTP then on to the FI’s. The FI's will
process the requests and post confirmation and errors for the transactions. The FI's will then
extract CCS provider information from their master files and send it to CMS Net via FTP.
CMS Net will apply the updated provider information to its database.

The CMS Net Provider information will also interface with the existing Client Eligibility
component as well as the new CCS Service Authorization component.

[11.B.4. CCS Service Authorizations

[11.B.4.a. Overview

The enhancements related to the CCS Service Authorization process will not significantly
change the manner in which requests are received, processed and approved by CCS case
managers. However, the system enhancements are significant in that they are expected to
greatly improve the efficiency of the review process and expedite the turn around time for
claims processing. The CCS Service Authorization phase will include these features:

New browser-based user presentation
Access to accurate provider data online through CM S Net

Services entered by selecting a valid procedure code or by searching procedure
description, in addition allows for units, quantities and amounts to be entered

Ability to extend, modify, deny and cancel arequest will continue to be provided
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Real-time transmission of authorization transactions sent to the FI's for use in
adjudicating claims

Ontline inquiry access to the fiscal intermediary service authorization and claim files

The automation of this function will eliminate a great deal of manua workload
currently performed by the Fi

[11.B.4.b. Technical Platform Considerations

The technical platform considerations will be the same as the current technical architecture
for the hardware configuration. Caché will continue to be used as the database. A new
browser-based user presentation and component-based business rules processes will be
deployed for this phase.

[11.B.4.c. Interfaces

The CCS Service Authorization will have interfaces with the FI’ s through HHSDC. CM S Net
will send add and update transactions to HHSDC via FTP, which are then sent on to the FI's.
CMS Net will create and send transactions nightly for approved authorizations to the FI's to
be used during the clams adjudication process. The FI's will send back information
regarding the authorization as it changes to reflect claims againgt it.

The CMS Net Service Authorization information will also interface with the existing Client
Eligibility component as well as the new Provider Enrollment component.

[II.C. Bidders’ Library

[11.C.1. Bidders Library Contact

The Bidders' Library Contact may be contacted only for the purpose of information from the
Bidders' Library. All other communication between Bidders and the State must be with the
Department Officia noted in Section |.E.

The Bidders' Library Contact is:

Terry Daffin, Project Manager
Department of Health Services
1515 K Street, Room 400
Sacramento, CA 94234
Phone: (916) 327-3075
tdaffin@dhs.ca.gov

[11.C.2. Bidders Library Contents
The Bidders' Library contains the following documents:

DocUMENT NAME ORIGINATING ENTITY DocuMENT DATE

Documentation for the CM S Net Database D-M Information Systems, Inc. November 27, 2001
System Version 1.2

Draft SMCR 2001-20: Automated Processesto | D-M Information Systems, Inc. August 15, 2001
Manage General User Accessto CMS Net

Amendment To Patient Identification to Support | Visionary Integration September 11, 2000
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DoCUMENT NAME

ORIGINATING ENTITY

DocuMENT DATE

User Security

Professionals, Inc.

User Security Functional Design Specifications | Visionary Integration April 12, 2000
Professionals, Inc.

CMS Net E47 Special Project Report Department of Health Services December 2001

DHS CMS Net / GHPP Change Management Department of Health Services January 9, 2002

Process

CMS Net E47 Risk Management Plan Department of Health Services December 2001

DHS- HHSDC Service Level Agreement for
CMS Net

Department of Health Services/
Health and Human Services
Agency Data Center

December 28, 2000

Statement of Work, D-M Information Systems,
Inc.

Department of Health Services

July 2002

This Computes! CMS Net Designated Holiday
Schedule — 2002

Department of Health Services

October 26, 2001

CMS Net Incident Reports— 6/1/2002 — Department of Health Services August 2002
8/23/2002

CMS Net Sample SMCR — Small, Medium, Department of Health Services August 2002
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RFP DHS 4260-144A

CMS Net E47 Project
Section IV — Administrative Requirements

IV. ADMINISTRATIVE REQUIREMENTS

IV.A. Request for Additional Information Notice

If during the evaluation process the State is unable to assure itself of the Bidder’s ability to
perform under the Contract if awarded, the State has the option of requesting from the Bidder
any financial or past performance information which the State deems necessary to determine
the Bidder’ s responsibility. If such information is required, the Bidder will be so notified and
will be permitted five (5) State working days to submit the information.

If the information submitted by the Bidder, or available from other sources, is insufficient to
satisfy the State as to the Bidder’ s contractual responsibility, the State may ask for additional
information or reject the proposal. The State’'s determination of the Bidder’s responsibility,
for the purpose of this RFP, shall be final.

Bidder agreesto the aboverequirement? Yes No

IV.B. Small Business Participation Encouragement

Public Contract Code 14845. (c) states, “Whenever the director consolidates the needs of
multiple state agencies and establishes a contract for repetitively purchased or commonly
needed goods or services, the director shall both encourage Bidders to utilize small business
suppliers and subcontractors whenever practicable to further ensure that a fair proportion of
needed goods and services are obtained from small businesses.”

Bidders responding to this RFP are encouraged to utilize small businesses whenever possible.

Bidder agreesto the aboverequirement? Yes No

IV.C. Disabled Veteran Business Enterprise (DVBE) Participation

The Bidder’s Final Proposal must contain the completed forms from DGS' website depending
on the option you choose for DVBE Participation. To review the instructions and complete the
appropriate form(s), see http://www.pd.dgs.ca.gov/default.asp?mp=osbcr/dvbepp/.

For this procurement, the State has a Disabled Veteran Business Enterprise goal of three
percent (3%) of the Total Summary Cost proposed in response to the requirements of this
RFP. Failure to comply with the DVBE participation requirement may cause your
solicitation response to be considered nonresponsive and ineligible for contract award. To
meet this requirement the bidder must do at least one of the following: 1) Meet the contract
goal of 3% of the sum of the Total Cost from Cost Tables 1 - 3 in the proposal; 2) Provide
documentation as prescribed to show that the bidder has done a “Good Faith Effort”; or 3)
provide evidence that the bidder has an approved DVBE Utilization Plan with the
Department of General Services, Procurement Division. Note that, at the time that a Bidder
submits the Draft Proposal, the Bidder may not have calculated the DOLLAR VALUE of the
total cost proposed in response to the requirements of this RFP. For this reason, if the Bidder
claims to meet the DVBE goal in the Draft Proposal, the Bidder shall identify a percentage
figure (of 3% or more of the sum of the Total Cost from Cost Tables 1 - 3 in the proposal)
representing the rate of participation rather than an actual dollar figure. This data shall be
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identified on the DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION
SUMMARY form (STD. 840 Revised 7/98) in the column marked “CLAIMED DVBE
VALUE’. |E_THE DRAFT PROPOSAL IS SUBMITTED CONTAINING ANY
DOLLAR FIGURES, THE BIDDER'S DRAFT PROPOSAL MAY BE REJECTED
AND THE BIDDER PROHIBITED FROM FURTHER PARTICIPATION IN THIS
PROCUREMENT.

At the time that a Bdder submits the Final Proposal, the Bidder will have calculated the
DOLLAR VALUE of the total cost proposed in response to the requirements of this RFP.
For this reason, if the Bidder claimed to meet the DVBE goal in the Administrative Proposal,
the Bidder shall identify the actual dollar figure (3% of the sum of the Total Cost from
Cost Tables 1 - 3 in the proposal, or more) representing the rate of participation for each
proposed DVBE subcontractor. This data shall be identified on the DISABLED VETERAN
BUSINESS ENTERPRISE PARTICIPATION SUMMARY form (STD. 840 Revised 7/98)
in the column marked “CLAIMED DVBE VALUE” and submitted ONLY as part of the
Bidder’'s separately sealed cost proposal. COST FIGURES SHALL ONLY APPEAR IN
THE BIDDER'S SEALED FINAL COST PROPOSAL. IF THE NON-COST
PORTION OF THE FINAL SOLUTION PROPOSAL IS SUBMITTED
CONTAINING ANY DOLLAR FIGURES, THE BIDDER'SFINAL SOLUTION MAY
BE REJECTED AND THE BIDDER PROHIBITED FROM FURTHER
PARTICIPATION IN THISPROCUREMENT

Bidder agreesto the aboverequirement? Yes No

IV.D. Notice Regarding Bidding Preferences

The following provisions address various bidding preferences. They will factor in the
determination of the winning Bidder.

1. Small Business Preference

Section 14835, et seq. of the California Government Code requires a 5% preference
be given to Bidders who qualify as a small business. Small businesses are desired and
encouraged to participate in this RFP.

To clam the small business preference, the firm must have its principal place of
business located in California, have a complete application (including proof of annual
receipts) on file with the Office of Small Business and Disabled Veteran Business
Enterprise Certification by 5:00 p.m. on the date the Final Proposa is due, and be
verified by such office. Questions regarding the preference approval process should
be directed to the Office of Small Business and Disabled Veteran Business Enterprise
Certification at (916) 375-4940.

Proposals submitted by certified small business ard microbusinesses will be scored
after consideration of the small business preference. The score of al certified small
businesses shall be adjusted as follows. a preference equa to 5% of the highest
responsible bidder’s total score shall be computed and shall constitute the small
business preference amount. The preference amount shall be added to the proposals
submitted by all responsive certified small business Bidders.
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Proposals submitted by non small businesses that utilize a small business or
microbusiness subcontractor will be scored after consideration of the following small
business preference. The participating small business and/or microbusiness must
submit a letter to the State as part of the Cost Proposal that identifies the amount of
the proposed costs that are to be paid to the small business and/or microbusiness. A
sample of this letter may be found in Appendix F. If multiple small and/or
microbusinesses are utilized, their participation shall be added together for
consideration. The score for the bidder shall be adjusted as follows: for all proposals
that have small business and/or microbusiness participation equal to or greater than
$50,000, a preference equal to 5% of the highest responsive/responsible bidder’ s total
score shall be computed and shall constitute the small business preference. Where
participation by the small business and/or microbusiness is less than $50,000, points
shall be awarded on the following formula:

Small
Business/Microbusiness Highest
participation X Point X
$ 50,000 Proposal 5% =  Small Business Preference

Score

Example where a bidder proposes to use a small business for $25,000 worth of work and
the Highest Point Proposal Score is 920 Points.

$25,000
920 X 5 = 23
$ 50,000

The preference amount shall be added to the Bidder’ s proposal.
ALL BIDDERS, PLEASE CHECK THE APPROPRIATE LINE:

| am a certified small business and/or microbusiness and the Small
Business Preference is applicable to this bid. A copy of my certified form from the
Office of Small Business and Disabled V eteran Business Certification is attached.

| have recently filed for small business and/or microbusiness preference
but have not yet received certification.

| am not a certified small business and | am not claiming the small
business preference.

| am not a certified small business but | am using a small and/or
microbusiness as a subcontractor.

Name of Small Business:
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2. Target Area Contract Preference Act (TACPA)

Target Area Contract Preference will be granted to California based firms in
accordance with Government Code Section 4530 whenever contracts for goods or
services are in excess of $100,000 and the Bidder meets certain requirements as
defined in the California Administrative Code (Title 2, Section 1806.30 et seg.)
regarding labor needed to provide the goods being procured.

Bidder’s questions regarding this preference are to be directed to the Office of Small
Business and Disabled Veteran Business Certification, 707 3rd Street, Second Floor,
West Sacramento, California, 95605. Bidders desiring to claim this preference must
submit a fully executed copy of the Standard Form 830, with their Final Proposa,
which can be found at:

http://www.osp.dgs.ca.gov/StandardForms/Forms+Search.htm

I this preference is being sought, please check here:

. Enterprise Zone Act (EZA)

Government Code Section 7070, et seq., provides that California based companies
may be granted preferences when bidding on State contracts in excess of $100,000 for
goods and services (excluding construction contracts) if the business site is located
within designated “Enterprise Zones’. Bidders desiring to claim this preference must
submit a fully executed copy of the Standard Form 831S with their Final Proposal,
which can be found at:

http://www.osp.dgs.ca.gov/StandardForms/Forms+Search.htm

If this preference is being sought, please check here:

. Local Agency Military Base Recovery Act (LAMBRA)

California Government Code Section 7118, et seq. provides that California based
companies may be granted preferences when bidding on State contracts in excess of
$100,000 if they qualify and apply for the LAMBRA preference.

Bidders desiring to claim this preference must submit a fully executed copy of the
Standard Form 832, withtheir Final Proposal, which can be found at:

http://www.osp.dgs.ca.gov/StandardForms/Forms+Search.htm

If the preferenceis being sought, please check here:

NOTE: Bidders are not required to apply for TACPA, EZA, or LAMBRA preferences.
Denial of TACPA, EZA, or LAMBRA preference requests is not a basis for reection of the
Proposal.

Contracts awarded with applied preferences will be monitored throughout the life of the
contract for compliance to statutory, regulatory and contractual requirements. The State will
take appropriate corrective action to apply sanctions as necessary to enforce performance
programs.
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V. STATEMENT OF WORK

PART ONE - GENERAL TERMSAND CONDITIONS

V.A. Payment Terms and Conditions

V.A.1l. Maximum Contract Amount — System Enhancements

The maximum total fixed-price cost for the three (3) System Enhancements, detailed in
Section V, Part Three — System Enhancements, and included in Cost Table 1 — System
Enhancements, shall not exceed $2,144,000.

Bidder agreesto the above requirement? Yes No

V.A.2. Payment M ethodology
The payment methodology for this Contract is as follows:

Costs for the three (3) System Enhancements, detailed in Section V, Part Three —
System Enhancements, will be on a fixed-price basis. The fixed-price cost for each
enhancement is included in Cost Table 1 — System Enhancements.

Costs for System Maintenance, detailed in Section V, Part Four — System
Maintenance, will be on a time and materials basis via approved Maintenance
Request Authorizations. The approved Maintenance Request Authorization will
contain a CMS Branch approved cost estimate. This CMS Branch approved cost
estimate will be the maximum amount that the Contractor is authorized to invoice the
State for services provided under that Maintenance Request Authorization. Any
additional hours required to complete the services under the Maintenance Request
Authorization will be at no cost to the State. The Contractor will bill the State for
only the actua hours worked. The maximum hourly billing rate for each job
classification isincluded in Cost Table 2 — System Maintenance.

Costs for Systems Operation, detailed in Section V, Part Five — System Operations,
will be on a fixed-price basis. The fixed-price monthly cost is included in Cost Table
3 — System Operations.

Travel costs, or any other Contractor costs not specifically included in this Statement
of Work or authorized in writing by the State, will not be reimbursed by the State.

The Payment Schedule to the Contractor for work completed under this Contract is detailed

in Table 10:
Table 10. Payment Schedule
COMPONENT PAYMENT SCHEDULE
System Enhancements The Contractor may invoice the State for up to 80% of each System

Enhancement cost after User Acceptance testing has been successfully
completed for that enhancement. The Contractor may invoice the State for the
remaining 20% of the cost after all major defects identified during the first
sixty (60) calendar days of production for the enhancement have been
corrected. [Note: The State will make the final determination of the class of
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COMPONENT PAYMENT SCHEDULE
any defect identified (i.e., minor or major).]
System Maintenance The Contractor may invoice the State monthly in arrears for approved

Maintenance Request Authorizations that have been completed and accepted
by the State. Invoices for Maintenance Request Authorizations that span
multiple months cannot be submitted until the entire Maintenance Request
Authorization has been completed and accepted by the State.

System Operations The Contractor may invoice the State monthly in arrears for System Operations
services.
Bidder agreesto the above requirement? Yes No

V.B. Independent Project Oversight Review Provision

The State will utilize an Independent Project Oversight Consultant (IPOC) who will verify
and validate the selected contractor's performance and deliverables provided under this
contract. The Contractor must work cooperatively withthe State's |POC.

Bidder agreesto the above requirement? Yes No

V.C. Executive Committee

Should the Contractor Project Manager and the State Project Manager not be able to agree on
aresolution to any particular issue, the Contractor and the State agree to raise the issue to an
Executive Committee prior to the assertion of rights under the Contract’s Dispute provisions
(see Appendix A). The Executive Committee, made up of the State's Project Manager, the
Contractor's Project Manager, the CMS Net E47 Steering Committee, and a senior
representative from the Contractor’s firm that is at least two (2) reporting levels above the
Contractor Project Manager, or the designees or successors thereof (the “Executive
Committee”), will be convened and a resolution decided within five (5) State working days
from the date that the Executive Committee is convened. Either project manager may
request the Executive Committee to convene, and the Committee will convene in person or
by telephone within three (3) State working days of such a request. The Executive
Committee will use whatever resources it deems necessary to seek arapid and just resolution
to an issue at the Executive Committee level. If resolution cannot be reached at the
Executive Committee level within the time frame prescribed above, either party may assert
its other rights and remedies as provided by the Contract.

Bidder agreesto the above requirement? Yes No

V.D. Liquidated Damages

The Contractor agrees that in addition to all other remedies available to the State, the State
may collect, prior to Acceptance and/or payment, Liquidated Damages in the amounts
specified below under the following circumstances:

1. If the Contractor does not submit one or more of the Deliverables identified in Exhibit
V-1, Contract Deliverables, on time or if the Contractor does not correct the deliverables
within the specified time identified in the State-approved Project Work Plan, the State
may assess the Contractor Liquidated Damages for each deliverable not provided for each

November 27, 2002 V-2 Addendum 8




RFP DHS 4260-144A
CM S Net E47 Project
Section V — Statement of Work

caendar day thereafter, until the Contractor provides the Deliverable. The amount of
Liquidated Damages to be assessed is based on the Category of the Deliverable, as stated
on Exhibit V-1, Contract Deliverables.

a. For Category 1 Deliverables, Liquidated Damages will be assessed in the amount of
$2,000 per calendar day.

b. For Category 2 Déliverables, Liquidated Damages will be assessed in the amount of
$750 per caendar day.

c. For Category 3 Déliverables, Liquidated Damages will be assessed in the amount of
$200 per caendar day.

2. If the State does not accept one or more of the Deliverables identified in Exhibit \+1.
Contract Deliverables by the date specified in the State-approved Project Work Plan
because the Deliverable does not meet the acceptance criteria approved in its Deliverable
Expectation Document (see Section V.J.10, Standards for Acceptance of Deliverables),
the State may assess the Contractor Liquidated Damages for each deliverable not
accepted for each calendar day thereafter, until the State accepts the Deliverable. The
amount of Liquidated Damages to be assessed is based on the Category of the
Deliverable, as stated on Exhibit V-1. Contract Deliverables.

a. For Category 1 Deliverables, Liquidated Damages will be assessed in the amount of
$2,000 per calendar day.

b. For Category 2 Deliverables, Liquidated Damages will be assessed in the amount of
$750 per calendar day.

c. For Category 3 Deliverables, Liquidated Damages will be assessed in the amount of
$200 per caendar day.

The Contractor shall not be liable for this liquidated damage for the same event that
triggers liquidated damages specified in paragraph 1 of this Section.

3. Each time the Contractor does not meet the System Maintenance response times specified
in Section V.S, Contractor Response Times the State may assess the Contractor
Liquidated Damages for each hour thereafter, until the Contractor responds to the State.
The amount of Liquidated Damages to be assessed is based on the Priority Level of the
problem, as stated in Table 12. Priority Level Response Times

a. For Priority Level |, Liquidated Damages will be assessed in the amount of $500 per
hour.

b. For Priority Level 11, Liquidated Damages will be assessed in the amount of $200 per
hour.

4. If the Contractor does not meet the system availability time specified in V.AA, System
Availability, the State may assess the Contractor Liquidated Damages for each hour that
the system is not available during CMS Net system production hours above the maximum
downtime hours allowed per calendar month. Liquidated Damages will be assessed in the
amount of $500 per hour.
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The State may deduct monies owed for the Liquidated Damages from invoices as necessary
to offset the full amount owed.

The State will attempt to notify the Contractor, in writing, when liquidated damages are
being invoked. However, should the State fail to do so, the liquidated damages will still
accrue. The State will, in any case, provide the Contractor a complete accounting for al
liquidated damages.

Bidder agreesto the above requirement? Yes No

V.E. Software Ownership

The State shall maintain full ownership of the existing CMS Net system and any
modifications and enhancements developed by the Contractor under this contract,
notwithstanding the License Grant provision stated in the Software Special Provisions
contained in Appendix A.

Bidder agreesto the above requirement? Yes No

V.F. Project Phase Out and Transfer to New Contractor

If the State will be transitioning to a new contracted service provider at the end of the
contract resulting from this RFP the Contractor shall, during the last three (3) months of the
Contract, unless a longer period is agreed upon, assist the State in migrating to the new
contracted service provider. The Contractor shall provide al necessary support to facilitate a
speedy and problem-free transition that does not interfere with service to clients. Failure to
cooperate with or withholding any information or records requested by the State, or the new
contracted service provider, that impairs in any way the transition to a different party, shall
constitute a material breach of the Contract, and shall subject the Contractor to liability for all
damages incurred by the State and the new contracted service provider because of such
failure. Notwithstanding the abowe, the State may choose to consider a failure to provide the
services required by this section a breach of contract and initiate default proceedings against
the Contractor.

The Contractor shall provide current documentation and data files in such format and on such
media as may be requested by the State. The Contractor shall develop a Transfer Plan, and
submit it for State approval by the date specified in Exhibit V-1. Contract Deliverables,
which identifies the necessary activities that must be accomplished prior to and during the
conversion in order to be successful. The Contractor shall also work with the State and the
new contracted service provider to ensure that the Transfer Plan is completed. The Contractor
shall assist in all aspects of the conversion to ensure a successful transition, including, but not
limited to, knowledge transfer sessions with the State and/or the new contracted service
provider. The Contractor shall provide these services at no additional cost to the State.

Bidder agreesto the above requirement? Yes No
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V.G. CMS Net State Staff Resources

The estimated State staff resources that shall be available to support the CMS Net System
Enhancements include:

One (1) Full- Time State Project Manager
Five (5) Subject Matter Business Analysts available approximately 50% of their time

Bidder agreesto the above requirement? Yes No
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PART TWO —PROJECT MANAGEMENT

V.H. Contractor Staffing

The State anticipates that the Contractor will propose a project team composed of the best-
qualified staff for the Contract. The Contractor shall provide, as part of its Proposal, a
comprehensive draft Staffing Management Plan (Plan). The draft Plan must, at a minimum,
address each of the areas listed below. Key staff experience for the Contractor Project
Manager, Software Architect/Senior Software Developer(s) — Caché/Unix, and Software
Architect/Senior Software Developer(s) — Browser-Based Technology may be vaidated
through reference checks. The Staffing Management Plan must addressall components of the
contract: System Enhancements, System Maintenance, and System Operations. The Find
Staffing Management Plan must be submitted to the State for approval by the date specified
in Exhibit V-1. Contract Deliverables.

Bidder agreesto the aboverequirement? Yes No

V.H.1. Contractor Staff L ocation

Contractor Key Staff working on System Enhancements shall be located at the CM S Branch
office in Sacramento, California. All other Contractor personnel working on System
Enhancement activities shall be housed either at the CM S Branch office or at a Contractor’s
location in the greater Sacramento, California metropolitan area. The State will provide
office space, chairs, and telephones for these Contractor personnel. The Contractor is
responsible for providing all necessary equipment for performing development activities
(hardware, software, office supplies, etc.) for its personnel. Contractor personnel shall
perform only CM S Net-related State activities while at the CM S Branch office.

Contractor personnel performing System Maintenance and/or System Operations activities
shall be housed either at the CMS Branch office or at a Contractor’s location in the greater
Sacramento, California metropolitan area. Please note the status meeting requirements in
Section V.J, Project Management Practices, when determining where Contractor personnel
will be located. Contractor personnel shal perform only CMS Net-related State activities
while at the CM S Branch office.

The Contractor must include in Cost Table 4, for evaluation purposes only, the number of
office cubicles and the period of time that the office space will be required to house
Contractor personnel and equipment and the CMS Branch office. Each office cubicle is
approximately 8 feet by 8 feet, has a single network connection, and can house a single
occupant at any one time. The State will include this cost during the Cost Evaluation.

In addition, the Contractor must specify the address of the Contractor’s location where
Contractor personnel performing System Maintenance and/or System Operations activities
will be housed if they are not housed at the CMS Branch office. If housed at a Contractor
site, the Contractor must include in Exhibit V-3, Additional Equipment and COTS Software,
for evaluation purposes only, the site address. The State will utilize this information to
estimate the telecommunications cost to connect this site to HHSDC with aT1 line.

Bidder agreesto the aboverequirement? Yes No
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V.H.2. Staff Resour ce Allocation Planning

The Plan must present the Contractor’'s assumptions for estimating the staff resources
necessary to meet the needs of the State, including the total number of full time equivalent
staff in the various positions proposed. 1t must include detailed information about what staff
will be working on what part(s) of the Contract (i.e, system enhancements, system
maintenance, system operations), including the estimated start and completion dates for any
staff member that is transitioned into and out of the contract. In addition, this Plan must
identify subcontractor staffing, if the Contractor plans to utilize a subcontractor(s). This Plan
should be consistent with the Project Work Plan (see Section V.1.1, Project Work Plan).

Contractor staff shall be required to occasionally work non-standard (other than Monday —
Friday) and/or additional hours, as necessary, to meet project goals. Examples where non
standard and/or additional hours may be required include performing software upgrades,
testing, production implementations, and responding to system problems.

Bidder agreesto the above requirement? Yes No

V.H.3. Proposed Staff

For al proposed Contractor staff, the Contractor shall specify the name, position
classification, and what part(s) of the Contract (i.e, system enhancements, system
maintenance, system operations) the proposed staff will be assigned. The Plan shall also
describe in detail the roles and responsibilities of all staff members proposed by the Bidder.

The Contractor shall provide detailed resumes for all proposed Contractor staff. All resumes
shall be in a consistent format. In addition, for each proposed Key Staff, the Contractor must
complete and submit the applicable Resume Summary Form (see Exhibit V-2).

For the Contractor Project Manager, Software Architect/Senior Software Developer(s) —
Caché/Unix, and Software Architect/Senior Software Developer(s) — Browser-Based
Technology, the Resume Summary Form must contain client references for al work
performed which is being used to meet the Key Staff Minimum Requirements. Infor mation
listed on the Resume Summary Formsthat isincomplete or missing will not be counted
toward the Key Staff Minimum Requirements.

Bidder agreesto the above requirement? Yes No

V.H.4. Key Staff Minimum Requirements

Each key position listed below includes a description of the responsibilities, duties, and
minimum experience required of that position. For each key position, the proposed staff
shall be designated as Key Staff. NOTE: Key Staff shall perform at least seventy-five
percent (75%) of all work (i.e., system enhancements, system maintenance, and system
operations.)

Key Staff shall have experience in the general areas of responsibility listed for that position
and shall possess good verbal and written communication skills. Note: Each position may not
trandate into a full-time equivalent position. The amount of effort required for each position
must be estimated by the Contractor and included in the Staffing Management Plan. As a
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result, it may be possible that a single individual can provide the necessary minimum
requirements for more than one position.

Bidder agreesto the above requirement? Yes No

V.H.4.a. Contractor Project Manager

The Contractor Project Manager will be responsible for the day-to-day management of the
Contract including overall performance and Contract compliance. The Contractor Project
Manager will be responsible for managing and coordinating the Contractor resources,
including any sub-contractor resources, assigned to the contract, and ensuring that all tasksin
the Project Work Plan are executed in keeping with the schedules and State requiremerts.

The Contractor Project Manager will identify any potential problem areas, recommend
solutions, and work closely and cooperatively with the State Project Manager to resolve
issues quickly and fairly. He or she will aso provide the State with written status reports
regarding actual progress as compared to what is projected in the work plans. The Contractor
Project Manager is responsible for quality control over all deliverables submitted for review.

Minimum Requirements: -5 years project management experience and at least 2
years of project management experience on a project(s)
of at least the size (i.e, a $1 million_or 6600 hour
application development effort) and scope (i.e., full
range of system development lifecycle activities) of this
contract.

Desirable Requirements: -Project Management Institute Project Management
Professional (PMI PMP) Certification

-Experience  working with state and/or federal
government agencies

-Knowledge of public health client-based service
programs

Bidder agreesto the aboverequirement? Yes No

V.H.4.b. Software Architect/Senior Software Developer(s) — Caché/Unix

The Software Architect/Senior Software Developer(s) - Caché/Unix will be responsible for
developing the System Architectura Design, the Software Architectural Design, and the
Software Detailed Design. The position(s) will also be responsible for supporting the
Business Application Development Specialist(s) in Software Requirements Analysis and for
supporting the Application Developer/Programmer(s) in software coding, testing, and
implementation activities.

Minimum Requirements: -Software Architecture Skills; and

-Experience in architecting a system(s) that utilize a
Wide Area Network (WAN); and
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-5 years experience in designing systems of at least the
sze (i.e, a $500,000 or 3300 hour application
devel opment effort) of this contract; and

-2 years of experience in utilizing Caché database
management system; and

-2 years of experience architecting systems that operate
on a UNIX platform;

Desirable Requirements: -Knowledge of public health client-based service
programs

-2 years of experience utilizing Caché database
management system operating on a Unix platform

Bidder agreesto the above requirement? Yes No

V.H.4.c. Software Architect/Senior Software Devel oper(s) — Browser-Based Technology

The Software Architect/Senior Software Developer(s) — Browser Based Technology will be
responsible for developing the System Architectural Design, the Software Architectural
Design, and the Software Detailed Design. The position(s) will also be responsible for
supporting the Business Application Development Specialist(s) in Software Requirements
Analysis and for supporting the Application Developer/Programmer(s) in software coding,
testing, and implementation activities.

Minimum Requirements: -Software Architecture ills; and

-Experience in architecting a system(s) that utilize a
Wide Area Network (WAN); and

-5 years experience in designing systems of at least the
sze (i.e, a $500,000 or 3300 hour application
devel opment effort) of this contract; and

-2 years of experience with the browser-based
technology proposed by the Contractor and n-ier

development knowledge.

Desirable Requirements: -Knowledge of public health client-based service
programs

Bidder agreesto the above requirement? Yes No

V.H.4.d. Business Applications Devel opment Specialist(s)

The Business Applications Development Specialist(s) will be responsible for working with
the State to perform requirements analysis.

Minimum Requirements: -3 years experience in performing software
requirements analysis for systems of at least the size

November 27, 2002 V-9 Addendum 8



RFP DHS 4260-144A
CM S Net E47 Project
Section V — Statement of Work

(i.e., a $500,000 or 3300 hour application development |
effort) of this contract; and

-Experience leading joint application development
sessions with users.

Desirable Requirements: -Experience with the browser-based application
devel opment technol ogies proposed by the Contractor

-Experience working with government agencies

-Experience using the CyberTools application
devel opment tool set

-Knowledge of the UNIX operating system

-Knowledge of public health client-based service
programs

Bidder agreesto the above requirement? Yes No

V.H.4.e. Application Devel oper/Programmer(s) — Caché/Unix

The Application Developer/Programmer(s) will be responsible for performing application
coding, testing, and implementation activities.

Minimum Requirements: -5 years experience in performing the full range of
application development activities for systems of at
least the size (i.e., a $500,000 or 3300 hour application |
development effort) and scope (i.e., full range of system
development lifecycle activities) of this contract; and

-2 years experience performing application
development using Caché and Fileman on a UNIX
platform using the M (MUMPYS) application language

Desirable Requirements: -Experience performing application development
activities for public health client-based service
programs

Bidder agreesto the above requirement? Yes No

V.H.4.f. Application Devel oper/Programmer(s) — Browser-Based Technology

The Application Developer/Programmer(s) will be responsible for performing application
coding, testing, and implementation activities.

Minimum Requirements: -5 years experience in performing the full range of
application development activities for systems of at
least the size (i.e., a $500,000 or 3300 hour application
development effort) and scope (i.e., full range of system
development lifecycle activities) of this contract; and
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-2 years experience performing application
development using the browser-based technology and
data access methods proposed by the Bidder.

Desirable Requirements: -Experience performing application development
activities for public health client-based service
programs

Bidder agreesto the above requirement? Yes No

V.H.5. Staff Management

The Plan shall aso describe how staff will be organized, managed, and where they will be
located. This section shall include an organization chart that shows al Contractor staff
members, task assignments, and the proposed lines of authority and communication within
the Contractor’s team. The Plan shall also define the internal process by which all work
performed is reviewed and approved. It shall aso describe how the Contractor’s team will
interact with State personnel. In addition, the Plan shall describe the Contractor’'s
management structure and its methods for ensuring adequate oversight and executive
direction for the contract. In addressing this area, the Contractor shall identify the corporate
officer(s) to be contacted in the event that major problems arise during the performance of
the Contract.

Bidder agreesto the above requirement? Yes No

V.H.6. Staffing Changes

The Contractor shall not reassign Contractor team members if such reassignment will conflict
with the work the individua is to perform on this Contract. The State recognizes that
resignation or other events may cause a Contractor team member to no longer be available to
the Contractor. If this should occur, the Contractor should be aware that the State Project
Manager or designee must approve all staff assigned by the Contractor to the Contract prior
to Contractor Staff beginning work on the Contract. This also includes substitutions made
between submittal of the Final Proposal and actual start of the Contract, as well as staffing
changes that may be made during the course of the Contract. Any replacement personnel
proposed during the life of the Contract must meet or exceed the skill level that the
Contractor proposed and was scored on.

As part of the personnel replacement process, the Contractor must submit at least two (2)
resumes of qualified personnel for State review. The resumes must contain client reference
contact information. The State reserves the right to contact references, interview the proposed
replacement personnel as part of the replacement approval process, and to base its selection
on the resume, references, and/or interview.

The State will not compensate the Contractor for any of the Contractor’s time or effort to
educate or otherwise make the new staff ready to begin work on the Contract.

Bidder agreesto the above requirement? Yes No
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V.I.  Project Management Plan (Scorable)

The Contractor shall provide, as part of its Proposal, a draft Project Management Plan. The
draft will be the basis of the final Project Management Plan, which will be the controlling
document for managing the Contract. The final Project Management Plan must be submitted
to the State for approva by the date specified in Exhibit V-1. Contract Deliverables. The
final Project Management Plan must be generally modeled after IEEE 1058-1998. Standard
for Software Project Management Plans and must contain, & a minimum, the following
subsections:

Overview
References
Definitions
Workplan
Control Plan(s)
Supporting Process Plans
—  Configuration Management Plan

—  Documentation Plan

—  Quality Assurance Plan
— Problem Resolution Plan
—  Operations Plan

The draft Project Management Plan, submitted as part of the Bidder's Proposal, must
include, at a minimum, the following subsections:

V.I.1. Project Work Plan

The Project Work Plan shall include a schedule of all tasks and deliverables required
throughout the life of the Contract (design, development, testing, implementation and
operations).

The Project Work Plan shall include a schedule of all tasks and subtasks, including task
dependencies and tasks within the critical path. Contract milestones and deliverables shall
aso be identified. In addition, it should delineate the responsibilities of both the Contractor
and the State for each task, and include a description of, and scheduled date for, the
completion of each deliverable. The Project Work Plan must also show for each deliverable,
the time period for State review and comment, the subsequent time period for correction by
the Contractor prior to a revised submission, and a deadline for acceptance of the revised
version of the deliverable.

Major Project Contract deliverables identified in Exhibit \-1. Contract Deliverables, shall
not be submitted to the State for review within five (5) State working days of each other,
unless prior written approval is obtained from the State Project Manager or designee. For
example, if the Gntractor submits the System/Software Requirements Analysis for CCS
Client Eligibility Phase Il — Insurance to the State for review on January 13, 2003, the
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Contractor cannot submit any other major project deliverable to the State for review prior to
January 20, 2003. If the Contractor proposes any Contract Deliverables not identified in
Exhibit \V-1. Contract Deliverables, the Contractor shall consider these additional Contract
Deliverables as Mgjor Project Contract deliverables.

The Project Work Plan must, at a minimum, contain the el ements listed below.
1. Milestones
2. Ddliverables
3. Tasks and subtasks, including task dependencies and tasks within the critical path
4

. Resource loading — hours by position classification, with names, summarized for
each task and subtask

5. Critical path diagram

6. Gantt chart showing planned and actual start and end dates for al tasks and
subtasks, and percentage complete

7. Time period for State review and comment, and subsequent time period for
Contractor correction

Bidder agreesto the above requirement? Yes No

V.l.2. Requirements Control Plan

The Requirements Control Plan shall identify the steps that allow changes to be identified,
evaluated, priced, and tracked through closure. The first component of this requirement isto
describe methods for identifying issues that may cause requirement changes, evaluating the
issues, determining the impact of the issues on the Contract, and reporting critical issues,
with an impact analysis, to the State in a timely manner. The second conponent of this
requirement is to describe processes and procedures, as well as an automated system, to
report and track requirement changes.

The Requirements Control Plan shall describe how the Contractor will work with the State to
establish appropriate change control procedures. The plan shall describe the staff that will be
involved in the change control process, including the staff member ultimately responsible for
authorizing changes to the Contract. The Plan must provide procedures for a well-defined,
authoritative State role in the Change Management process, recognizing no changes will be
made without written approval by the State Project Manager or designee. Change requests
shal include problem descriptions, areas affected, issues, risks, recommended solutions,
anticipated costs, all anticipated marthours, and projected implementation timelines. The
Contractor shall also accept change requests from the State. The procedures for change
management activities proposed by the Contractor should be consistent with the DHS CMS
Net/GHPP Change Management Process documented in the Bidder’s Library.

Bidder agreesto the above requirement? Yes No
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V.1.3. Schedule Control Plan

The Schedule Control Plan shall specify the methods and tools that will be used to measure
the progress of work completed, to compare actual progress to planned progress, and to
implement corrective action when actual progress does not conform to planned progress.

Bidder agreesto the above requirement? Yes No

V.1.4. |IssueResolution Plan

The Issue Resolution Plan must describe how the Contractor will assess the impact of issues
on the Contract, report this information, and make recommendations to the State for
resolving these issues. An issue is defined as a topic or concern that may affect Contract
scope, risk, schedule, cost, and/or system quality or functionality and can be resolved through
action. Any single person typically cannot resolve an issue. Issues may originate from inside
and outside of the project.

The Issue Resolution Plan must also present the Contractor’s issue resolution procedures
including timeframes for resolving issues, automated issue tracking system, lines of
responsibility, escalation procedures, and assignment of authority for final resolution.

Bidder agreesto the aboverequirement? Yes No

V.I.5. OperationsPlan

The Operations Plan must describe how the Contractor will provide on-going maintenance
and operations of the CMS Net System. The Operations Plan shall include a description of
the functions, tools, and methodology that the Contractor shall use to maintain and operate
CMS Net. In addition, the Operations Plan shall describe how the Contractor will meet
performance measurement and reporting requirements detailed in Section V.Y.1,
Performance Monitoring and Management.

Bidder agreesto the above requirement? Yes No

V.J. Project Management Practices

The following are project management practices to be employed during this Contract:

V.J.1. Weekly Status Reports— System Enhancements

The Contractor Project Manager shall prepare and submit written Weekly Status Reports.
Status reports shall address the overall status with respect to the Project Work Plan and shall
provide progress information on al completed, ongoing, and planned Contract activities.
Every report should have a current Project Work Plan attached that incorporates planned and
actual start and end dates, percentage complete, and dependencies. These reports shall
summarize any outstanding issues or obstacles and detail any proposed deviations from
planned activities, schedules, budgets, or staffing.

Bidder agreesto the above requirement? Yes No

V.J.2. Weekly Status Reports— System Maintenance and System Oper ations

The Contractor Project Manager shall prepare and submit written Weekly Status Reports.
Status reports shall address the overall status with respect to the System Maintenance and
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System Operations activities and shall provide progress information on all completed,
ongoing, and planned Contract activities. Every report should have a current Project Work
Plan attached that incorporates planned and actual start and end dates, percentage complete,
and dependencies. These reports shall summarize any outstanding issues or obstacles and
detail any proposed deviations from planned activities, schedules, budgets, or staffing.

Bidder agreesto the above requirement? Yes No

V.J.3. Earned Value Metrics

The Contractor shall employ earned value analysis to measure Contract performance. The
Earned Vaue Analysis will include the Budgeted Cost of Work Scheduled (BCWS), the
Actual Cost of Work Performed (ACWP), and the Budgeted Cost of Work Performed
(BCWP) (also known as “earned value’). The Contractor will compute the Schedule
Variance (SV) and the Cost Variance (CV). This analysis shall be included in each Monthly
Progress Report.

Bidder agreesto the above requirement? Yes No

V.J.4. Monthly Progress Report — System Enhancements

The Contractor Project Manager shall prepare and submit Monthly Progress Reports. The
Monthly Written Progress Report shall provide a formal written project status including the
work breakdown of tasks, and shall describe overall progress against approved milestones in
the Project Work Plan; earned value metrics; deliverable status and next month schedule for
review; problems, risks and issues requiring attention, with proposed remedies; and proposed
changes to the Project Work Plan.

The Monthly Progress Report must be certified to be accurate by the Contractor, and must be
approved by the State Project Manager or designee. Errors identified by the State as part of
the approval process must be corrected by the Contractor within three (3) State working days
of the Contractor being notified of the errors.

Bidder agreesto the above requirement? Yes No

V.J.5. Monthly Progress Report — System Maintenance and System Oper ations

The Contractor Project Manager shall prepare and submit Monthly Progress Reports. The
Monthly Written Progress Report shall provide a formal written project status including the
work breakdown of tasks, and shall describe overall progress against approved milestones in
the Project Work Plan; earned value metrics; deliverable status and next month schedule for
review; problems, risks and issues requiring attention, with proposed remedies; and proposed
changes to the Project Work Plan.

The Monthly Progress Report must be certified to be accurate by the Contractor, and must be
approved by the CMS Net Change Management Coordinator (CMS Net CMC) or designee.
Errors identified by the State as part of the approva process must be corrected by the
Contractor within three (3) State working days of the Contractor being notified of the errors.

Bidder agreesto the above requirement? Yes No
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V.J.6. System Enhancement Meetings

The regularly scheduled meetings described in this section will be held at a DHS office in
Sacramento, California. The Contractor costs for attendance at these meetings must be
included in the fixed price bid for the system enhancements.

Bidder agreesto the above requirement? Yes No

V.J.6.a. Weekly System Enhancement Status Meeting

The Contractor Project Manager and other Contractor Key Staff as required by the State shall
attend weekly status meetings with CMS Branch staff. At these meetings, the Contractor
Project Manager shall present, explain, and clarify as necessary the Weekly Status Reports.

Bidder agreesto the above requirement? Yes No

V.J.6.b. Weekly System Enhancement Project Management Team Meeting

The Contractor Project Manager shall attend weekly status meetings with the DHS Project
Management Office (PMO). At these meetings, the Contractor Project Manager shall support
the State Project Manager in reporting progress on the system enhancements.

Bidder agreesto the above requirement? Yes No

V.J.6.c. Monthly Seering Committee Meeting

The Contractor Project Manager shall attend the monthly CMS Net E47 Steering Committee
meetings. At these meetings, the Contractor Project Manager shall present, explain, and
clarify as necessary the Monthly Progress Reports.

Bidder agreesto the above requirement? Yes No

V.J.7. System Maintenance and Oper ations M eetings

The regularly scheduled meetings will be held at a DHS or HHSDC office in Sacramento,
California. The Contractor costs for attendance at these meetings must be included in the
fixed price bid for the system operations.

Bidder agreesto the aboverequirement? Yes No

V.J.7.a. Weekly System Maintenance and Operations Status Meeting

Planning and coordination are required in order to successfully maintain CMS Net. This
includes information exchange using e mail, the CMS Net Web ste and meetings to be
scheduled weekly.

During the weekly status meeting, the CMS Net CMC will communicate with the Contractor
regarding work priorities and task sequence for completion. In addition, any clarifications of
specifications will be discussed, as necessary. CM S staff and the Contractor will put in place
a control process to track all activities. This will include a weekly change management
meeting for the purpose of clarification of specifications and priorities. The Contractor shall
include all needed technical staff at the meetings.

Bidder agreesto the above requirement? Yes No
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V.J.7.b. Monthly Technical Roundtable

One of the Contractor’s key technical staff will attend a monthly technical roundtable with
CMS Branch and HHSDC staff. The purpose of this meeting is to discuss any technical issue
surrounding the support and operation of the CMS Net system.

Bidder agreesto the above requirement? Yes No

V.J.8. IssueM anagement

The Contractor shall track all Contract issues using a Contractor-provided automated issue-
tracking system. The issue tracking system shall facilitate documentation of:

issue description

issue priority

issue status (e.g., open, pending, under investigation, resolved)
plan for resolution

individual responsible for obtaining resolution

targeted and actual resolution dates

resolution action

The Contractor is responsible for tracking issue status and reporting to the State Project
Manager. Issue reports generated by the issue tracking system shall kecome part of the
Contractor’s Weekly Status and Monthly Progress Reports.

Bidder agreesto the above requirement? Yes No

V.J.9. Stakeholder Communication

The Contractor shall provide reasonable assistance at the request of the State in establishing
and maintaining communication liaisons and coordinating with internal and external
stakeholder groups, government and community organizations and committees, or similar
entities that demonstrate an interest in the performance or objectives of the contract.

Bidder agreesto the above requirement? Yes No

V.J.10.Standards for Acceptance of Deliver ables
V.J.10.a.Work Standards for the Project

The Contractor shall use the standard project management, word processing,
relational database management, presentation and spreadsheets products used by the
State (Microsoft Office), at the version levels specified by the State, in the
preparation of al Contract correspondence and deliverables. The Contractor is
required to establish and maintain compatibility with the State at no cost to the State.

The Contractor shall propose a format for each deliverable and gain State approval
prior to deliverable preparation. This approval process shall include submission of a
Deliverable Expectation Document (DED). The goal for the use of DEDs is to ensure
that a common understanding exists between the State and the Contractor regarding
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the scope and content (depth and breadth) of the deliverable prior to the Contractor
beginning work on the deliverable. The complexity of the DED should be
proportional to the complexity of the deliverable. The DED will contain items such
as:

= Deliverable objectives
= An outline of the deliverable, table of contents, sample format, sample
pages, and a general description of the information that will be contained
in the deliverable
= Deéliverable acceptance criteria which is consistent with the requirements
of the contract
Deliverables shall be provided by the scheduled dates for their completion. The

Contractor must make available all deliverables electronically and supply five (5)
hard copies of each deliverable.

Major Project Contract deliverables, identified in Exhibit V-1. Contract Deliverables,
shall not be submitted to the State for review within five (5) State working days of
each other, unless prior written approval is obtained from the State Project Manager
or designee. For example, if the Contractor submits the System/Software
Requirements Analysis for CCS Client Eligibility Phase Il — Insurance to the State for
review on January 13, 2003, the Contractor cannot submit any other major project
deliverable to the State for review prior to January 20, 2003.

Deliverables shall contain the following certification: “I certify that this deliverable
has been prepared in accordance with the relevant terms and conditions of the
contract.” Deliverables shall be signed as complete by the Contractor Project
Manager.

Bidder agreesto the above requirement? Yes No

V.J.10.b. Sandards for Sate Acceptance of Deliverables

State personnel will be responsible for reviewing and approving each deliverable. For
purposes of this paragraph, the term deliverable includes all items listed in Exhibit V-1.
Contract Deliverables, with the exception of application code and test data. Each deliverable
will require a negotiated State turn-around time to be included in the Project Work Plan.

Unless agreed upon otherwise, the State’ s review time shall not be less than fifteen (15) State
working days. Should revisions to the document be required by the State, the Contractor will
receive written notification of said changes and reflect them in the document within two (2)
State working days of receiving the changes. The State may, at its discretion, alow a period
longer than two (2) State working days in consideration of the scope of the change. Unless
agreed upon otherwise, the State’ s review time after receipt of the revised document shall not
be less than ten (10) State working days. The Contractor may not change a deliverable that
has been accepted by the State without the approval of the State.

State acceptance shall be based upon the following:

The deliverable must address all components required by the contract and any areas
agreed upon subsequently through meetings and planning sessions.
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The deliverable must address and be consistent with all components included in the
DED as presented to the State and approved by the State in preparation for
development of the deliverable.

Deliverable documents must be comprehensive in level of detall and quality
consistent with the sample pages presented to the State Project Manager.

Deliverable documents must be organized in a structured manner and be professional
in presentation.

Deliverable documents must be consistent throughout in style and quality. This
means that if the document is the composite work of many people within the
Contractor’ s organization, the document must be edited for style and consistency.

In the event the State agrees to accept, on an interim basis, a deliverable document
with one or more parts left incomplete, the Contractor shall provide to the State a
document with the date for completion, note the basis for the incomplete portions and
the impact of any incomplete portions of the document on Contract milestones.

Bidder agreestothe aboverequirement? Yes No

V.J.11.State Access to Development/M anagement Tools and Data

The Contractor shall provide State-designated personnel read access to all Contractor

development and management tools and data used by the Contractor in performance of this
Contract.

Bidder agreesto the above requirement? Yes No
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PART THREE —SYSTEM ENHANCEMENTS

V.K. System Development Requirements

V.K.1. CCSClient Eligibility System Phase Il - Insurance

The Contractor shall perform al system development activities (e.g., requirements analysis,
design, implementation, test, and installation) to implement the CCS Client Eligibility
System Phase Il — Insurance phase. The Contractor will utilize the Business/Functional
Requirements for CCS Client Eligibility System Phase Il — Insurance (included as Appendix
B) as the base requirement set to perform requirements analysis.

Bidder agreesto the above requirement? Yes No

V.K.1l.a. Technical Requirements

The CCS Client Eligibility System Phase Il — Insurance phase must be developed using the
exigting platform and architecture: Caché/FileMan database and M (MUMPS) as the
programming language.

Bidder agreesto the above requirement? Yes No

V.K.2. Provider Enrollment

The Contractor shall perform all system development activities (e.g., requirements analysis,
design, implementation, test, and installation) to implement the Provider Enrollment phase.
The Contractor will utilize the Business/Functional Requirements for Provider Enrollment
(included as Appendix C) as the base requirement set to perform requirements analysis.

Bidder agreesto the aboverequirement? Yes No

V.K.2.a. Technical Requirements

The Provider Enrollment phase must be developed as a browser-based application. The
application will need to access the existing Caché/FileMan database and any new database(s)
must be created using Caché. The data access method shall be ODBC-compliant and may
include the Caché toolset, SQL, or object-oriented access methods.

The Contractor is also required to provide a data model that has been normalized to third
norma form and to document the analysis, results and reasoning of all data modeling
activities and decisions. Any de-normalization that may be beneficia for performance
purposes must be mutually agreed upon between the Contractor and the State Project
Manager or designee. The DHS department standard tool for database design is PowerDesign
by CyBase. Therefore, the Contractor must use PowerDesign for developing the data model.
(Note: The Contractor must supply its own copy(s) of PowerDesign.)

Bidder agreesto the above requirement? Yes No

V.K.3. CCS Service Authorizations

The Contractor shall perform all system development activities (e.g., requirements analysis,
design, implementation, test, and installation) to implement the CCS Service Authorizations
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phase. The Contractor will utilize the Business/Functional Requirements for CCS Service
Authorizations (included as Appendix D) as the base requirement set to perform
requirements analysis.

The CCS Service Authorizations enhancement shall not be put into production until the
Provider Enrollment enhancement has been in production for at least thirty (30) calendar

days.
Bidder agreesto the above requirement? Yes No

V.K.3.a. Technical Requirements

The CCS Service Authorization phase must be developed as a browser-based application.
The application will need to access the existing Caché/FileMan database and any new
database(s) must be created using Caché. The data access method shall be ODBC-compliant
and may include the Caché toolset, SQL, or object-oriented access methods.

The Contractor is aso required to provide a data model that has been normalized to third
norma form and to document the analysis, results and reasoning of all data modeling
activities and decisions. Any de-normalization that may be beneficia for performance
purposes must be mutually agreed upon between the Contractor and the State Project
Manager or designee. The DHS department standard tool for database design is PowerDesign
by CyBase. Therefore, the Contractor must use PowerDesign for developing the data model.
(Note: The Contractor must supply its own copy(s) of PowerDesign.)

Bidder agreesto the above requirement? Yes No

V.K.3.b. Phased Implementation

Due to the number and geographical location of the users of the CCS Service Authorization
phase, the Contractor shall implement this enhancement in a multi-phased approach to
mitigate the inherent issues associated with a large system implementation. The Contractor
is responsible for determining and designing an implementation plan and approach within the
following constraints:

The implementation shall take no longer than two months to implement 100% of the
CCS Service Authorization users; and

Each implementation phase shall consist of one or multiple counties.

Bidder agreesto the above requirement? Yes No

V.K.4. System Hardwar e and Softwar e Requirements

V.K.4.a. Operating Environment

The CMS Net development, test, and production systems hardware and software are listed in
Section 111.A.3, Hardware and Software. The CMS Net development, test, and production
servers shall be located at HHSDC.

Bidder agreesto the above requirement? Yes No

November 27, 2002 V-21 Addendum 8



RFP DHS 4260-144A
CM S Net E47 Project
Section V — Statement of Work

V.K.4.b. HHSDC-Supported Platforms

If the Contractor’s proposed solution includes any additional hardware and/or operating
system software, the hardware and/or software must be compliant with HHSDC' s Strategic
Pan. The operating systems currently identified in the HHSDC Strategic Plan include:

AIX

Sun Solaris

0S/390

Windows 2000 Series (Compaq)
For web services, HHSDC supports Compaq rack-mounted servers running Win2000 and
11S.

Bidder agreesto the above requirements? Yes No

V.K.4.c. Supported Browsers

The Contractor’s browser-based enhancements shall, at a minimum, support Microsoft
Internet Explorer version 5.5 and above.

Bidder agreesto theabove requirement? Yes No

V.K.5. General

The Contractor shall use proven system development processes during all development and
maintenance activities. Documentation, plans, etc. should be based on the applicable |IEEE
standard. For the purposes of cost and performance, the Contractor may tailor the IEEE
standards. However, where tailoring is performed, the Contractor shall specify in detail, in
the applicable DED, what is tailored and for what reason for consideration as part of the
State' s approval of the DED.

Bidder agreesto the above requirement? Yes No

V.K.6. System Development Planning

The Contractor shall develop a System Development Plan. The System Development Plan
shall specify the development process model, the technical methods, tools, and techniques to
be used to develop the various work products; and the product acceptance plan. Additional
guidance on system development planning is available in IEEE 12207. Standard for
Information Technology—Software Life Cycle Processes Section 5.3, Development Process,
and |IEEE 12207.1 Sandard for Information Technology—Software Lifecycle Processes
Section 6.5, Development Process Plan.

The Contractor shall perform the following functions according to the System Devel opment
Plan:

System/Software Requirement Analysis
System/Software Architectural Design
Software Detailed Design
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The System/Software Requirements Analysis function will determine the baseline
requirement set for each of the enhancements. While the Business/Functional Requirements
included in Appendices B — D will serve as the base requirement set to perform the
requirements analysis function, modifications to the base requirement set should be expected
and are included in the fixed enhancement price. The requirements approved by the State as a
product of the System/Software Requirements Anaysis will be the baselined set of
requirements against which Requirements Control processes shall be applied, as describe in
Section V.1.2, Requirements Control Plan

Each function will require delivery of a plan and the resulting documentation that will be a
deliverable to the State. The scope of each function shall include documentation to include
the current system functionality with emphasis on how the current system and its
enhancement will be integrated.

Bidder agreesto the above requirement? Yes No

V.K.7. System Security

The Contractor shall develop the system enhancements to utilize the current security
architecture of CMS Net, unless otherwise approved by the State Project Manager or
designee. Information regarding the existing security architecture is included in the Bidders
Library. These documents include:

SMCR 2001-20: Automated Processes to Manage General User Accessto CM S Net
Amendment To Patient Identification to Support User Security
User Security Functional Design Specifications

Bidder agreesto the aboverequirement? Yes No

V.L. Testing

V.L.1. Software Testing

Testing will include not only al software but also operating system scripts, database
definition scripts, distribution scripts, all procedures, and installation verification scripts.

1. The Contractor shall test each software unit and database in accordance with the System
Development Plan and IEEE 12207. Sandard for Information Technology—Software
Lifecycle Processes.

2. The Contractor shall document test requirements in accordance with IEEE and shall
verify requirements traceability from the System/Software Requirements Anaysis
baseline requirements to al code units, al unit test documentation, and to user
acceptance test scripts.

3. The Contractor shall develop, maintain, execute and report on an Integration Test Plan.
This plan must encompass both the new functionality and the interaction with the legacy
system.
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4. The Contractor shall design, develop, and maintain automated test scripts for each
component of the application. These test scripts will be used in both quality and
performance testing.

The Contractor shall deliver to the State for approval al software test materials including, but
not limited to:

Unit Test Scripts and Results Report(s)

Automated test scripts and Results Report(s)
Regression test plans, scripts and Results Report(s)
User Acceptance Test Scripts

System Test plans, scripts and Results Report(s)
Requirement Traceability matrices

Bidder agreesto the above requirement? Yes No

V.L.2. System Testing

The Contractor shall develop a System Test Plan in accordance with |EEE 12207.1. Sandard
for Information Technology—Software Lifecycle Processes. It will include, at a minimum:

1. Thetest objectives and basic strategy.

2. The strategy to be used for creating and populating the test database and maintaining
the files during the iterative testing.

3. Description of the testing proposed for the project to include:
a. How the testing will satisfy specific objectives
b. What design modules will undergo control or data flow analysis

c. How each phase of the testing is determined to be complete and the formal
reports/debriefings conducted for each phase of the testing

d. Testing activity roles and responsibilities State and Contractor staff will be
expected to perform, and the anticipated resource level needed for these activities,
for each organization

e. Documentation to be produced out of each of the testing activities

4. Identification of all planned levels of testing proposed (at a minimum: system,
performance, interface and integration, regression, stress, and user acceptance
testing).

5. Description of how integration testing with the FIs will be accomplished.
6. Description of Final User Acceptance Testing and User Sign-Off.

For each level of testing, the Contractor shall develop Test Procedures in accordance with
|IEEE 12207.1. Sandard for Information Technology—Software Lifecycle Processes. Test
Procedures shall include, at a minimum:
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Equipment preparation

Support of software preparation

Roles and responsibilities of both the Contractor and State personnel
Step-by-step instructions to perform the test

Expected results

Actionsto perform in case of error

Data analysis procedures

Test results documentation

Automated Test Scripts

The Contractor shall test all application changes in as realistic an operationa environment as
isfeasible, to include using actual data and realistic business scenarios.

The Contractor shall deliver to the State for approval all System Test Materias including, but
not limited to, test plans, scenarios, scripts, procedures, data, and results.

© © N o g b~ w D PE

Bidder agreesto the above requirement? Yes No

V.L.3. On-Line Release Performance Testing

Performance testing shall be required prior to each scheduled release. The online
performance test shall use not less than 10 of the most frequently used user functions in the
form of automated scripts, which generate the test data required internally to alleviate the
need to retain specific data sets. On-line Release Performance Testing may be executed on
the production platform during non-production hours.

1. Theonline test shal run for a minimum of one hour excluding any ramp up /down
periods.

2. The performance test shall collect and report on the following metrics during the test:
a. Average response time for each function
b. Maximum response time for each function

c. System metrics including but not limited to CPU, memory, disk I/O, system
paging activity
3. Each ontline performance test shall have the following deliverables:

a. Detailed results of two baseline tests on the current application software that
have metrics results within 2% of each other

b. Explanation of any overal or individual metric that varies by more than 5%

c. Detailed results of two baseline tests on the scheduled release application
software that have metrics results within 2% of each other

d. Explanation of any overal or individual metric that varies by more than 5%

November 27, 2002 V-25 Addendum 8



RFP DHS 4260-144A
CM S Net E47 Project
Section V — Statement of Work

e. Confirmation that the scheduled release will meet performance requirements

Bidder agreesto the above requirement? Yes No

V.L.4. Batch Performance Testing

The Contractor shall perform performance testing on the daly batch cycle. Batch
Performance Testing may be executed on the production platform during non-production
hours.

1. Each test shall use a representative data set for the tasks involved in the batch cycle.
For example, a daily batch cycle test would include all the work expected to be
outstanding at the end of anormal business day.

2. The performance test shall collect and report on the following metrics during the test:
a. Individual executable runtimes
b. Individua batch script runtimes

c. System metrics including but not limited to CPU, memory, disk I/O, system
paging activity
3. Each performance test shall have the following deliverables:

a. Detailed results of two baseline tests on the current application software that
have metrics results within 2% of each other

b. Explanation of any overall or individual metric that varies by more than 5%

c. Detailed results of two baseline tests on the scheduled release application
software that have metrics results within 2% of each other

d. Explanation of any overall or individual metric that varies by more than 5%

e. Confirmation that the scheduled release will meet performance requirements

Bidder agreesto the above requirement? Yes No

V.L.5. System Stress Test

Prior to the Provider Enrollment and CCS Service Authorization enhancements going live the
Contractor shall design a Sress Test Plan to be approved by the State Project Manager or
designee, the objective of the plan being to ensure that the system can maintain performance
requirements with a minimum of 150 concurrent users. Once approved, the Contractor shall
execute the plan and report the results to the State as a deliverable.

Bidder agreesto the above requirement? Yes No

V.L.6. User Acceptance Test

User acceptance testing shall be required of all software which has been developed and/or
modified by the Contractor to satisfy the State’s requirements. The User Acceptance Test
shall include:
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1. The Contractor shall develop and deliver, for State review and approval, a User
Acceptance Test Plan, including the format for the User Acceptance Test Report
that the Sate will be responsible for preparing and the acceptance criteria which
will be approved by the State Project Manager or designee prior to the test by the
State.

2. The Contractor shall develop and deliver, for State review and approval, User
Acceptance Test Scripts.

3. The Contractor shall be responsible for providing any tools and/or training to
State personnel that is necessary for the State to execute the User Acceptance
Tests.

4. The State shall be responsible for executing the User Acceptance Tests, including
testing using automated scripts of all online and batch functionality.

5. The State shall be responsible for the development of a User Acceptance Test
Report.

6. The Contractor shall support State execution of athorough User Acceptance Test.
This test will verify that the application is functioning as required in this RFP for
all users statewide.

7. Prior to the User Acceptance Test, the Contractor shall establish, in conjunction
with the State, binding pass-fail criteria.

Bidder agreesto the aboverequirement? Yes No

V.M. System Implementation

V.M .1.Training

V.M.1l.a. Training Classes

The Contractor will be responsible for providing “Train the Trainer” classes for each of the
three (3) system enhancements. The Contractor must provide two (2) classes for each
enhancement. Each class will have a maximum of twenty (20) DHS-designated State and/or
county staff. The training will be provided at the CMS Branch training facility in
Sacramento, California. The Contractor shall provide a Training Plan that will include
descriptions of course curriculum, training materials, processes, and a training schedule.

The Contractor shall be responsible for identifying and providing training materials for all
class attendees in addition to providing the Contractor trainers. The Contractor must provide
fifty (50) hard copy sets and one (1) electronic master the training materials, which shall
include:

1. Training guides and materials
2. Documentation of changes to training materias
3. User Manuals

November 27, 2002 V-27 Addendum 8



RFP DHS 4260-144A
CM S Net E47 Project
Section V — Statement of Work

The State will provide the training facility, including any necessary desktop workstations,
connectivity to training environments, projectors, projector screens, desks, and tables.

The Contractor shall work with the State to minimize impact on office productivity.

Bidder agreestothe aboverequirement? Yes No

V.M.1.b. Support Sate Training Efforts

The Contractor will be responsible for providing a lead trainer to support the State during its
training efforts for up to ten (10) one (1) day classes for the CCS Service Authorization
enhancement. The lead trainer must be one of the trainers who provided “Train the Trainer”
classes for the CCS Service Authorization enhancement (Section V.M.1.a, Training Classes).
These training classes will be provided at the CMS Branch training facility in Sacramento,
California and are estimated to be completed within sixty (60) calendar days following user
acceptance of phase 1 implementation (refer to Section V.K.3.b, Phased Implementation).

Bidder agreesto the above requirement? Yes No

V.M.2.Warranty Period

After successful deployment of each system enhancement (i.e., CCS Client Eligibility Phase
Il — Insurance, Provider Enrollment, CCS Service Authorizations) into production, a
“Warranty Period” shall start. The Warranty Period will cover 180 calendar days. This Period
is to insure that all processes execute properly in the production environment. The Warranty
Period will cover al processes and applications deployed with the implementation. The
Contractor shall be responsible for al costs for the implementation of the resolution for all
defects identified during this Warranty Period, including those defects whose resolution
extends past the Warranty Period.

Bidder agreesto the above requirement? Yes No

V.N. Technical Approach (Scorable)

The Bidder shall provide, as part of its Proposal, a detailed description of its proposed
technical approach to satisfying the system enhancements requirements. Note: The CMS
Net System shall not be accessed via the Internet; the browser-based application
enhancements shall be accessed through HHSDC' s closed intranet. The description of the
technical approach must include, at a minimum, the following components:

V.N.1. Proposed Technical Architecture

The Bidder shall provide a description of the proposed technical architecture at the functional
level and include one or more diagrams that detail the relationships between key technical
components. In addition, the Bidder shall describe the function and need for all proposed
nonmandatory technical components. All proposed nort mandatory technical components,
including hardware, software, and development tools shall be standards-based, commercialy
available, viable, and supported technologies.

Bidder agreesto the above requirements? Yes No
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V.N.1l.a. Database Licensing and Connectivity

As stated in Section [11.A.3, Hardware and Software, DHS CMS currently owns 550
concurrent Cache/FileMan database licenses. While it is the responsibility of DHS to ensure
the availability of sufficient database licenses for concurrent users, the State is also aware
that the design of the Provider Enrollment and CCS Service Authorization enhancements
could have a significant effect on the number of required concurrent licenses. This is
primarily due to the fact that a single CMS Net user may need to access both the legacy
application and the Provider Enrollment and/or CCS Service Authorization components
simultaneously.

Therefore, the Bidder's technical architecture shall incorporate an approach to database
connectivity that minimizes the number of required concurrent database licenses while
ensuring thet a new database connection/disconnection is not required for each specific user
transaction, due to the processing overhead. This technical architecture challenge may be
overcome by the use of techniques such as database connection pooling and/or utilizing
serially reusable processes.

The Bidder shall provide a description of its approach to database connectivity in its
proposed technical architecture description.

Bidder agreesto the aboverequirements? Yes No

V.N.2. Application Development L anguages and Tools

The Bidder shal provide a description of its proposed application development languages,
tools, and approach in terms of its Software Development Life Cycle (SDLC) methodology.
This description shall include the coding and documentation standards that will be followed
by the Bidder. The development approach and tool set should be component-based in order
to promote component re-use and ease of maintenance. In addition, any development
languages and/or tool set shall be standards-based, commercially available, viable, and
supported technologies.

Bidder agreesto the above requirements? Yes No

V.N.3. Middleware Languages and Tools

The Bidder shall provide a description of any proposed middleware languages, tools, and
implementation approach. If the Bidder proposes a solution that incorporates a middleware
component, the Bidder shall provide a description of the reason for the approach and provide
an overview of how the middleware components will be incorporated into the application
environment, and how the middleware components will be managed and monitored in the
runtime environment. Any development languages and/or tools shall be standards based,
commercially available, viable, and supported technologies.

Bidder agreesto the aboverequirements? Yes No

V.N.4. Application and Web Server Languages and Tools

The Bidder shall provide a description of its proposed application and web server languages
and tools, if applicable, dong with an overview of the proposed runtime environment,
describing which application component executes on which tier of their proposed
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architecture. Any hardware, development languages and/or tools shall be standards-based,
commercialy available, viable, and supported technologies.

Bidder agreesto the above requirements? Yes No

V.N.5. Existing Database Ar chitecture

The Bidder shall provide a description of its proposed approach for interfacing the system
enhancement applications to the existing CMS Net Caché/FileMan database. The description
should detail the specific method of DBMS connectivity that will be used and address both
online and batch approaches. In addition, if the Bidder is proposing to migrate the existing
database to a newer version, the Bidder shall provide a description of its need and approach
to the conversion.

Bidder agreesto the aboverequirements? Yes No

V.N.6. New Database Architecture

The Bidder shall provide a description of its proposed approach towards the implementation
of any new databases in support of the system enhancements. The description should include
the anticipated number of databases and the purpose of each database. The Bidder is required
to create any new databases utilizing Caché.

Bidder agreesto the above requirements? Yes No

V.N.7. Data M odeling M ethodology

The Bidder shall provide a description of its proposed data modeling methodology and
identify the tools required for enhancing the existing CMS Net database and for any new
database(s) proposed.

Bidder agreesto the aboverequirements? Yes No

V.N.8. Unit, System, Performance and User Acceptance Testing Tools and Approach

The Bidder shall provide a description of its proposed approach towards Unit, System,
Performance and User Acceptance Testing including details regarding the use of speciaized
tools to automate and track testing activities. Any tools shall be standardsbased,
commercially available, viable, and supported technologies.

Bidder agreesto the above requirements? Yes No

V.N.9. Application Performance and Capacity Planning Tools and Approach

The Bidder shall provide a description of its proposed approach and methodologies to both
Application Performance and Capacity Planning, including details regarding the use of
tool(s) to both capture/report data and plan. This description shall include:

The initial approach to ensure that the system enhancement applications will perform
to an acceptable level

The approach to on-going performance management and capacity planning during the
maintenance and operations components of the Contract.

Bidder agreesto the aboverequirements? Yes No
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V.N.10. Softwar e Configuration M anagement

The Bidder shall describe in detail the tools, process and procedures that will support
software configuration management. Software configuration management includes both the
application software components and system documentation components. The proposed
software configuration management approach should be based on IEEE 828. Standard for
Software Configuration Management Plans. Any software configuration management tools
shall be standards-based, commercially available, viable, and supported technologies.

Bidder agreesto the above requirements? Yes No

V.N.11.Hardwar e and Softwar e Requirements

The Bidder shall provide details of the enterprise and local hardware, and associated
operating systems, required for executing the system enhancement applications. The Bidder
shall include its approach and detailed information used to size the enterprise hardware. The
description should include a diagram indicating the location of each hardware component,
the required network hardware and protocols required for connectivity, the type and model
(and any other necessary technical specifications) of the hardware component(s), and the date
that the hardware component(s) is needed. (Note: If the Bidder is proposing to place any
additional hardware outside of Sacramento, California, the Bidder only needs to designate the
county where the proposed hardware would be housed — a specific location/address does not
need to be provided by the Bidder.)

The Bidder shall provide a description of all COTS products required by its proposed
solution (including but not necessarily limited to application development languages, tools,
etc.), the number of licenses required, the date that the COTS product(s) is required, and a
description of how the COTS products will be utilized and/or incorporated into the solution.

Bidder agreesto the aboverequirements? Yes No

V.N.11l.a. Existing Hardware and Software

The CMS Net existing hardware and software components are detailed in Section 111.A.3,
Hardware and Software. These components should not be included in Exhibit V-3.
Additional Equipment and COTS Software.

Bidder agreesto the above requirements? Yes No

V.N.11.b. Additional Hardware and Software — Production, Maintenance, and Operations

Any additional hardware and/or COTS products (i.e., hardware and software that is not
included in Section 111.A.3, Hardware and Software) that will be required for the ongoing
production, maintenance and operations phase of the Contract must be clearly and
completely identified in this section and must be included on Exhibit V-3. Additiona
Equipment and COTS Software. EXCEPTION: The Bidder shall provide all workstations
and office automation software utilized by all Bidder personnel in performance of this
Contract; this hardware/software shall not be included on Exhibit V-3. Additional Equipment
and COTS Software, but shall be identified by the Bidder in its response to Section V.N.11.c,
Additional Hardware and Software — System Enhancement Development.
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Such hardware and/or COTS software will be procured and installed by the State. The
procurement and installation of such hardware and/or COTS software will take
approximately sixty (60) calendar days from Contract Award.

For cost evaluation purposes, the cost of any such additional hardware and/or COTS software
will be estimated by the State and will be added to the Bidder's Total Cost to arrive at the
Bidder's Adjusted Tota Cost. (See Section I1.E.5.f, Cost, for further information.)

Should the Bidder’s proposed solution require any hardware and/or software that was not
identified in its Proposal in Exhibit V-3, Additional Equipment and COTS Software, the cost
of such hardware and/or software will be borne by the Bidder. The State will procure the
hardware and/or software and the State shall deduct monies owed for such hardware and/or
software from invoices as necessary to offset the full amount owed.

Bidder agreesto the aboverequirements? Yes No

V.N.11l.c. Additional Hardware and Software — System Enhancement Devel opment

Any additional hardware and/or COTS software (i.e.,, hardware and software that is not
included in Section 111.A.3, Hardware and Software) that is required to develop any of the
enhancements and that will no longer be required in the production, maintenance and
operations phases of the Contract must be clearly and completely identified in this section
but must not be included on Exhibit V-3. Additional Equipment and COTS Software. In
addition, all workstations and office automation software utilized by all Bidder personnel in
performance of this Contract must be clearly and completely identified in this section but
must not be included on Exhibit V-3. Additional Equipment and COTS Software.

The Bidder shall be responsible for supplying these components.

Bidder agreesto the above requirements? Yes No

V.N.12.CCS Service Authorization Phased | mplementation Approach

The Bidder shall describe its approach to performing the multi-phased implementation of the
CCS Service Authorization enhancement. Specific consideration should be given to the
following items:

The approach taken to assign groups of users to each specific implementation phase

Data consistency between the legacy database and any enhanced or new database(s)
required for the CCS Service Authorization Request enhancement

How functionality in the legacy system will be disabled on a county-by-county basis
to prevent unintentional updates to the legacy system after conversion

Final implementation activities necessary to ensure complete data integrity

Bidder agreesto the above requirements? Yes No
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PART FOUR - SYSTEM MAINTENANCE

V.0. System Maintenance Activities

The Contractor will be responsible for providing System Maintenance support services for
CMS Net. System Maintenance includes both system “fixes’ and system maintenance
activities that are required due to program policy changes. The scope of these services will
include:

Incident Reports (IRs) — A formal document issued by the CMS Branch when a
system problem is identified and determined to impact the integrity of the application
or the data.

System Maintenance Change Request (SMCRs) — A formal request issued by the
CMS Branch to modify the system or fix the source of a system problem.

Work Request (WRs) — A formal request issued by the CMS Branch limited to
perform system restoration, system synchronization and specific technica work as
requested.

County data conversion request — A forma request issued by the CMS Branch to
convert CCS caseload data from the county stand-alone system to CMS Net at the
time a county converts to using CMS Net.

Batch operations technical support request — A formal request issued by the CMS
Branch to perform batch operations technical support functions.

Bidder agreesto the above requirement? Yes No

V.P. Period of Performance

The period of performance for System Maintenance activities is three (3) years from the
Contract Award date. At the State's option, after the three years the Contract may be
extended for up to two (2) two-year periods.

Bidder agreesto the above requirement? Yes No

V.Q. Estimated Effort

The estimated effort that will be required by the State for System Maintenance activities is
provided in Table 11. The Contractor must have staff available to perform this anticipated
level of work throughout the contract period and any extensions. The increase in the
estimated hours for years 1 and 2 represents approximately a 10 percent increase in
anticipated workload due to the transition of maintenance contractors and the preparation for
implementation of the enhancements. The increase in years 3 through 7 represents an
anticipated normal 5 percent annual growth after the implementation of enhancements in year
2. This estimated effort is not a guarantee of a minimum or maximum amount of work that
may be requested by the State through the processed described in Section V.R, System
Maintenance Support Service Initiation
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Table 11. Estimated System Maintenance Effort

TiME PERIOD ESTIMATED HOURS

Year 1 3300
Year 2 3600
Year 3 3780
Year 4 (optional extension #1) 3969
Year 5 (optional extension #1) 4167
Year 6 (optiona extension #2) 4376
Year 7 (optional extension #2) 4595

7-year Total 27,787

Bidder agreesto the above requirement? Yes No

V.R. System Maintenance Support Service Initiation

The Contractor shall provide System Maintenance support services, upon approval by the
CMS Net CMC or designee of a Maintenance Request Authorization resulting from one of
the following types requests:

The approval of a SMCR by the CMS Net CMC or designee

IR, WR, County Data Conversion, or Batch Operations technical support request
initiated by CM S Branch.

The Contractor will not proceed with providing any System Maintenance support services
without prior written authorization by the CMS Net CMC or designee. This authorization
will include the CMS Branch approved cost estimates for the Maintenance Request
Authorization. Task Completion criteria will be defined by the Contractor and approved by
the CMS Net CMC or designee before each Maintenance Request Authorization is approved.
A sample Maintenance Request Authorization isincluded in Appendix E

Bidder agreesto the above requirement? Yes No

V.R.1. Incident Reports (IRs)

Incident Reports (IRs) are issued by one or more designated CM S Branch staff and approved
by the CMS Net CMC or designee in response to software problems. The IR is a formal
document with a unique number. This document provides the Contractor with an incident
name, date, status, priority and other descriptive data to help the Contractor recreate and
solve the problem.

The Contractor may communicate with the CMS Net CMC or designee to obtain additiona
information as needed to solve the problem. When the Contractor has completed
programming, unit and integration testing, the resulting work will be included in arelease for
User Acceptance Testing by CMS Branch staff using a designated test area. When the work
is accepted by the CMS Net CMC or designee, it will be included in a Monthly Software
Update.

Bidder agreesto the aboverequirement? Yes No
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V.R.2. System Maintenance Change Requests (SM CRy)

System Maintenance Change Requests (SMCRYS) are specifications issted by the CMS Net
CMC or designee for programming changes that modify the system to either fix the source of
a problem or change the performance or appearance of some aspect of the system due to
program policy changes.

For each SMCR, the Contractor will:

Prepare an estimate of hours required to complete the work and submit the estimate to
the CMS Net CMC or designee for approval

Upon approva of the work estimate by the CMS Net CMC or designee, submit a
technical specification design for approval

Upon approva of the technical specification design by the CMS Net CMC or
designee, code, unit and integration test, and update system documentation, including
training materials and user manuals

Testing for system changes will be performed in accordance with Section V.L,
Testing

When the Contractor has completed programming, unit and integration testing, the resulting
work will be included in a release for User Acceptance Testing by CMS Branch staff in a
designated test area. When the work is accepted by the CMS Net CMC or designes, it will
be included in a Monthly Software Update.

Bidder agreesto the above requirement? Yes No

V.R.3. Work Requests (WRS)

Work Requests (WRs) include requests for environment synchronization. Environment
synchronization may be requested by the CMS Net CMC or designee to maintain similar or
identical environments among various systems, e.g. the development system, the production
system, the training areas and the testing areas. The Contractor will perform data and
program backups, restoration and related environment synchronization as requested by the
CMS Net CMC or designee. Some environment Synchronization must occur during non
business hours.

For each WR, the Contractor will:

Prepare an estimate of hours required to complete the work and submit the estimate to
the CMS Net CMC or designee for approval

Upon issuance of the Maintenance Request Authorization by the CMS Branch,
perform the requested work

Bidder agreesto the aboverequirement? Yes No

V.R.4. County Data Conversion

If conversion of data is requested, the Contractor will be responsible for converting the
necessary existing data in the county stand-alone systems for use with CMS Net. The
proposed conversion effort shall not impede the operation of the current processes.
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Functions of all systems must continue to process without interruption while data is being
converted.

Conversion efforts will include all current and historical data necessary and sufficient to
support the proposed business processes.

As part of performing Data Conversion services, the Contractor will:

Attend planning meetings in Sacramento, California with county and CMS Branch
staff, as requested by the CM S Branch

Analyze and compare data €l ements between the county system and CM S Net
Evaluate data load and data conversion to identify to the county corrections needed

Develop a Data Conversion Plan for conversion of county datato CMS Net. The Data
Conversion Plan shall include, at a minimum:

1. Conversion Method — An automated method of conversion that minimizes
intervention from State or County staff

2. Conversion Reporting — A mechanism for identifying and reporting conversion
errors

3. Converson Reconciliation — A method to reconcile converted data and
differentiate between converted data versus new system data

4. Conversion Processes and procedures

5. Conversion schedule (must account for State and County activities and
dependencies)

Perform performance modeling and capacity planning analysis based on the

anticipated conversion

Upon approval of the Data Conversion Plan by the CMS Net CMC or designee,
execute the Data Conversion Plan

Bidder agreesto the above requirement? Yes No

V.S. Contractor Response Times

The Contractor shall respond to requests from CMS Branch for System Maintenance support
services on a priority basis. Response time begins when the State leaves a voice mail, pager
message, or contact is made by phone. "Respond" is defined as one of the Contractor’s
technical staff, assigned to provide system maintenance and/or operational support,
contacting the CMS Net CMC and initiating a plan for problem resolution.

Response times for each level are predicated on the system being available to the user within
the hours of 0700 and 1900, Monday through Friday and Saturday 0900-1700 (CMS Net
System normal business days and hours), excluding CMS Net designated holidays. This is
defined as the CMS Net system production hours. The two levels of response are identified
in Table 12.
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Table 12. Priority Level Response Times

PRIORITY LEVEL DESCRIPTION RESPONSE TIME

I System Inoperable 1 hour during CM S Net system
production hours

4 hours during non-CM S Net system
production hours

I Module Errors 4 hours**

**|f contractor notification occurs after 1300, the response shall be required by 0700 of the
next CMS Net System normal business day. “Module Errors’ is defined as not a maor
impact on the user community.

The Contractor shall be available for notification via business phone (office), cell phone, or
pager. The Contractor shall respond by 0700 on the next CMS Net System normal business
day for Priority Level 1l calls left after hours. The Contractor shall designate emergency
access telephone numbers and pager numbers that the CM S Branch can call for emergency
Priority Level | on a twenty-four hour a day, seven day a week basis. The Contractor shall
respond to emergency calls within one hour during CMS Net system production hours. For
calls outside of CMS Net system production hours, the Contractor will respond within four
(4) hours. The Contractor shall provide a list of contacts as appropriate for notification.

Bidder agreesto the above requirement? Yes No

V.T. Release Management

The change cycle occurs monthly for CMS Net. The Contractor shall develop, maintain and
execute a Release Management Plan to control the introduction of new or modified software
into the production environment. Any software released outside this schedule will be an
exception release.

The plan shall describe in detail how the Contractor will meet the following requirements:

1. No software is to be released into a production environment without express consent
of the CMS Net CMC

2. All software modifications that have been approved for a specific release are released
to the production environment

3. All documentation and plans and test results are generated and/or updated

To meet these requirements, the following deliverables are generated, distributed where
necessary, and shall be approved by the CMS Net CMC or designee prior to the release:

a. A software baseline of all modules in the release

b. All software modules modified for the release are identified and published
c. Release Notes

d. Instalation Procedures
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e. Post Instalation verification test plan to ensure that the software was
successfully installed and will operate

Updated User Documentation
Updated Training Materials

2 Q =

Updated General Design documentation
Updated Detail Design documentation

J.  Updated system architecture documentation

k. Updated unit test plans and results

|.  Updated system test plans, automated scripts and reports
m. System, Regression, and performance test plans and results
n. Updated Operating procedures

A Post Installation Verification report shall be delivered to the State for review and
approval.

Bidder agreesto the aboverequirement? Yes No

V.T.1. Emergency Software Fix

Software may be released outside a normal release cycle for “emergency” fixes. Emergency
fixes are defined as updates necessary to correct errors that have a severe adverse affect on
the CM S Net and shall be approved by the CMS Net CMC or designee. For emergency fixes,
the Contractor shall include a full implementation of emergency updates in the next
scheduled release. For each emergency fix, the Contractor shall prepare and deliver an
Emergency Release Request summarizing the change, justification for change, and brief
impact analysis to be approved by the CMS Net CMC or designee.

Bidder agreesto the above requirement? Yes No

V.T.2. Change M anagement

The Contractor shall be responsible for change management and software maintenance in
accordance with 1EEE 1219. Standard for Software Maintenance in addition to the DHS
change management processes and procedures. The current DHS Change Management
Process is documented in the Bidders' Library.

Bidder agreesto the above requirement? Yes No
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PART FIVE —SYSTEM OPERATIONS

V.U. System Operations Transition

The transition period of system operation activities necessary to move system operations
from the current provider will begin thirty (30) calendars days after Contract Award. The
transition period will last thirty (30) calendar days. During this period, the Contractor will
work with the existing maintenance and operations provider and the State to smoothly
transition maintenance and operations functions with no disruption in production system
support. The State will make available to the Contractor al available system documentation
Some of this documentation is available in electronic form and some of the documentation is
only available on paper.

Bidder agreesto the above requirement? Yes No

V.V. Period of Performance

The period of performance for System Operations activities is three (3) years from the
Contract Award date. At the State's option, after the three years the Contract may be
extended for up to two (2) two-year periods.

Bidder agreesto the above requirement? Yes No

V.W. Performance Service Level Agreement

The Contractor shall develop, through negotiations with the State, a Performance Service
Level Agreement for the CMS Net System. The negotiated Performance Service Level
Agreement must be comprehensive, and shall include, but not necessarily be limited to, the
following types of measurements:

System Availability
System Response Times
System Capacity

Although the Contractor shall develop the Performance Service Level Agreement through
negotiations with the State, the State’'s target system on-line response time is ninety-five
percent (95%) of transactions within two (2) seconds and no transaction greater than ten (10)
seconds.

The negotiated Performance Service Level Agreement must be formally accepted and
approved by the CMS Net E47 Steering Committee and the State Project Manager, or hisher
designees. The Contractor agrees to meet, throughout the term of the contract, the State-
approved Performance Service Levels.

Bidder agreesto the above requirement? Yes No
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V.X. Backup and Recovery Plan

The Contractor shall develop a Backup and Recovery Plan, that is consistent with the DHS —
HHSDC Service Level Agreement for CMS Net, and submit it to DHS for approval by the
date specified in Exhibit \A1. Contract Deliverables, that describes in detail the processes
and procedures to satisfy the following requirements in both production and nonproduction
environments:

1. All datafiles shall be backed up on a regular schedule such that they can be restored
following discovery of a system or program error. Noncritical files shal be
recoverable to the end of the prior CMS Net System norma business day at a
minimum. Critical files shal be journalized to allow restoration up to the last
committed transaction.

2. All system maintained files shall be backed up to permit recovery to the prior CMS
Net System norma business day. These will include, but are not limited to, user
definition files and software setup files, etc.

3. The recovery procedures shall include how the data files will be synchronized to a
point in time relating to journalized files and nonjournalized files. In cases where
files are not backed up, e.g., operating system files or application executables, the
recovery procedures shall define how these files are reinstated to the system.

4. The backup and recovery policies and procedures shall include all data stored within
the enterprise environment including, but not limited to, print and report files
generated by the application. Data stored on user workstations will not be the
responsibility of the Contractor.

5. The Contractor shall, prior to placing the system into production, successfully test and
publish the results of the recovery procedures. Success is defined as recovering the
system from maor storage failure to the latest committed transaction without data
loss. (but there can be data loss see #1)

6. After commencement of production the Contractor shall successfully test the backup
and recovery procedures by recovering the production environment to an alternate
system on a quarterly schedule. The results, including the length of time required to
fully recover the system operationaly, shall be published.

7. Critical data files, e.g. databases, shall be checked for corruption and data integrity
prior to being backed up.

8. The Contractor shall document and maintain the backup schedule including
incremental and full backup schedules with retention required.

The Contractor shall review the Backup and Recovery Plan at least annually and update as
needed. The Contractor shall execute the Backup and Recovery Plan as needed.

Although the actual backups may be performed by HHSDC the Contractor shall monitor
adherence to the plan. The State will conduct on-site backup and recovery audits at least
annually.
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V.Y. System Capacity/Performance Monitoring

V.Y.1l. Performance Monitoring and Management

The Contractor shall be responsible for monitoring and managing the performance of all
aspects of the system with the exception of the infrastructure and services provided by
HHSDC and DHS' Information Technology Services Division For these specific services
the Contractor shall provide performance oversight and will work with the State to resolve
any issues that arise.

The Contractor shall produce, on aweekly basis, a System Performance Report to show:
1. System Availability
2. Scheduled Downtime with explanation
3. Un-Scheduled Downtime with explanation and resolution
4

. Average system response times both over the period and specifically for the one hour
that system response was slowest. This information should be available at the
individual task level.

System resource utilization through the week
Batch processing performance during the week

Explanation of any performance anomalies during the reporting period

O N o u

Explanation of any failures to meet performance service level agreements and
activities to resolve any potential for future occurrences

Bidder agreesto the above requirement? Yes No

V.Y.2. System Operations Activities

The Contractor shall provide system capacity/performance monitoring according to the
following schedule:

Daily:
- Check database growth to ensure adequate disk space each State working day at 0700

(Problems requiring immediate attention will be reported to the CMS Branch by
0900)

Check the database application error log daily and periodically as needed and report
problems requiring remedial action

Semi-Monthly:
Execute database integrity check and report findings

Monthly:
Remove scratch globals and unnecessary UNIX files

As Needed:

Perform operating system and development software upgrades and notifications
(including analysis on how the upgrade will affect system operation and maintenance)
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Identify high-risk issues with proposed solutions

Establish and monitor backup/recovery/restore processes, as defined in the Backup
and Recovery Plan, through HHSDC provided logs

Functions performed as a result of system monitoring may include:
—  Database configuration and definition

—  Corrective action for database corrupt

—  System tuning and database parameter setting

Bidder agreesto the above requirement? Yes No

V.Y.3. Resolution of Items Identified During System Monitoring Activities

Any functions performed in response to system monitoring shall be fully documented,
estimated and approved by the CMS Net CMC or designee prior to any activity taking place
unlessit is an emergency Situation.

Bidder agreesto the above requirement? Yes No

V.Z. Technical Support/Monitoring Administration

The Contractor Status Reports identified in Section V.J, Project Management Practices, will
contain the following additional information related to System Operations activities:

Weekly Status Report:
a. Database configuration changes
b. System tuning and database parameter settings
c. Changesin database organization and file locations
d. Environment synchronization
e. Problems and proposed solutions
Monthly Progress Report:
a. Database and application growth statistics

b. Activity monitoring (including after hours logins and trends)

Bidder agreesto the above requirement? Yes No

V.AA. System Availability

The CMS Net system shall be available (i.e., users can successfully process all transaction
types) to the user within the hours of 0700 and 1900, Monday through Friday and Saturday
0900-1700 (CMS Net System norma business days and hours), excluding CMS Net
designated holidays. This is defined as the CMS Net system production hours. The system
shall have no more than eighteen (18) hours total downtime during system production hours
during any calendar month. In addition, the system shall have no more than forty (40) hours
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total downtime during any consecutive twelve (12) calendar-month period (The twelve
calendar month period will be a “rolling” year. Example: Contract award is in January 2003.
At the end of January 2004, the 13" calendar month, January 2003, would “roll off”, and the
12 calendar month period would be February 2003 — January 2004. Likewise, at the end of
February 2004, February 2003 would “roll off”, and the 12 calendar month period would be
March 2003 — February 2004. )

Bidder agreesto the above requirement? Yes No
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ExHIBITV-1. CONTRACT DELIVERABLES

RFP LIQUIDATED MAJOR
REFER- DELIVERABLE NAME DEeLIVERABLE DUE DATE DAMAGES DELIV-
ENCE DELIVERABLE ERABLE
CATEGORY
1 2 3
V.F Transfer Plan As defined in the approved X
Project Work Plan
V.H Staffing Management Plan 30 calendar days after Contract X
Award
Vi Project  Management  Plan, | 30 calendar days after Contract X
including the Project Work Plan | Award
V.J1 Weekly Status Reports— System | Weekly, no later than Tuesday X
Enhancements
V.J2 Weekly Status Reports— System | Weekly, no later than Tuesday X
Maintenance and Operations
V.J4 | Monthly Progress Reports —| Monthly, by the 10" calendar day X
System Enhancements of the month
V.J5 Monthly Progress Reports — | Monthly, by the 10" calendar day X
System Enhancements of the month
V.K.6 | System Development Plan As defined in the approved X
Project Work Plan
CCSCClient Eligibility Phase Il — Insurance
V.K.6/ System/Software As defined in the approved X X
V.K.1 Requirements Analysis Project Work Plan
V.K.6/ System/Software As defined in the approved X X
V.K.1 Architectural Design Project Work Plan
V.K.6/ Software Detailed Design As defined in the approved X X
V.K.1 Project Work Plan
V.L.2 System Test Plan, including | Asdefined inthe approved X X
V.K.1 test procedures Project Work Plan
V.L.Y On-Line Release/Batch Asdefined in the approved X
V.L4 Performance Test results Project Work Plan
V.K.1
V.L.Y Integration Test Plan As defined in the approved X X
V.K.1 Project Work Plan
V.L.g User Acceptance Test Plan, As defined in the approved X X
V.K.1 including scripts Project Work Plan
V.M.V Training Materias As defined in the approved X X
V.K.1 Project Work Plan
V.K.1 Operational application, Asdefined in the approved X
including application code, Project Work Plan
test data, job control
language, scripts, etc.
Provider Enrollment
V.K.6/ System/Software As defined in the approved X X
V.K.2 Requirements Analysis Project Work Plan
V.K.6/ System/Software Asdefined in the approved X X
V.K.2 Architectural Design Project Work Plan
V.K.6/ Software Detailed Design As defined in the approved X X
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RFP LIQUIDATED MAJOR
REFER- DELIVERABLE NAME DELIVERABLE DUE DATE DAMAGES DELIV-
ENCE DELIVERABLE ERABLE
CATEGORY
1 2 3

V.K.2 Project Work Plan
V.K.2 Data Model Asdefined in the approved X X
a Project Work Plan
V.L.2 System Test Plan, including | Asdefined in the approved X X
V.K.2 test procedures Project Work Plan
V.L.¥ On-Line Release/Batch As defined in the approved X
V.L4 Performance Test results Project Work Plan
V.K.2
V.L.Y Integration Test Plan As defined in the approved X X
V.K.2 Project Work Plan
V.LY Stress Test Plan Asdefined in the approved X
V.K.2 Project Work Plan
V.L.6 User Acceptance Test Plan, As defined in the approved X X
V.K.2 including scripts Project Work Plan
V.M.Y Training Materials As defined in the approved X X
V.K.2 Project Work Plan
V.K.2 Operational application, As defined in the approved X

including application code, Project Work Plan

test data, job control

language, scripts, etc.

CCS Service Authorizations

V.K.6/ System/Software Asdefined in the approved X X
V.K.3 Requirements Analysis Project Work Plan
V.K.6/ System/Software As defined in the approved X X
V.K.3 Architectural Design Project Work Plan
V.K.¢6/ Software Detailed Design As defined in the approved X X
V.K.3 Project Work Plan
V.K.3. Data Model As defined in the approved X X
a Project Work Plan
V.L.2 System Test Plan, including | Asdefined in the approved X X
V.K.3 test procedures Project Work Plan
V.L.¥ On-Line Release/Batch As defined in the approved X
V.L.4 Performance Test results Project Work Plan
V.K.3
V.L.Y Integration Test Plan As defined in the approved X X
V.K.3 Project Work Plan
V.LY Stress Test Plan As defined in the approved X
V.K.3 Project Work Plan
V.L.& User Acceptance Test Plan, Asdefined in the approved X X
V.K.3 including scripts Project Work Plan
V.M.V Training Materias As defined in the approved X X
V.K.3 Project Work Plan
V.K.3 Operational application, As defined in the approved X

including application code, Project Work Plan

test data, job control

language, scripts, etc.
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RFP LIQUIDATED MAJOR
REFER- DELIVERABLE NAME DELIVERABLE DUE DATE DAMAGES DELIV-
ENCE DELIVERABLE ERABLE
CATEGORY
1 [ 2] 3
System Maintenance
V.R System Maintenance Cost As negotiated between the X
Estimates Contractor and the State
V.R System Maintenance Technical Asdefined in the maintenance X
Specifications request authorization
V.R System Maintenance Testing Asdefined in the maintenance X
plans and results request authorization
V.R.4 | System Maintenance Data As negotiated between the X
Conversion Plan Contractor and the State
V.T System Maintenance Release As defined in the approved X
Management Plan Project Work Plan
V.T Operational application with Asdefined in the maintenance X
mai ntenance changes applied, regquest authorization
including application code, test
data, job control language,
scripts, etc.
V.T System Maintenance Asdefined in the maintenance X
Documentation Updates request authorization
V.T Post Installation Verification Asdefined in the maintenance X
Report request authorization
System Oper ations
V.W Performance Service Level No later than 5 months after X
Agreement Contract Award
V. X Backup and Recovery Plan As defined in the approved X
Project Work Plan
V.Y.1 | System Operations System Monthly, by the 10" calendar day X
Performance Report of the month
V.Z System Operations W eekly Weekly, no later than Tuesday X
Status Report
V.Z System Operations Monthly Monthly, by the 10" calendar day X
Status Report of the month
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Exhibit V-2 - INSTRUCTIONS

Bidders should read the following instructions prior to completing the Resume Summary
Forms for the personnel being proposed. Incomplete or inaccurate information may result in
the response receiving low scores during evaluation and may be enough to make the proposal
nonresponsive. Snce proposed resources will be evaluated and scored based on meeting
and/or exceeding the Minimum and Desired Qualifications for the position for which they
have been proposed, it is very important that the completed Forms provide comprehensive
and concise descriptions that will allow the Evaluation Team to evaluate the experience.

The Resume Summary Form must detail how the experience has been gained to meet each
Minimum Qualification and Desirable Qualification, if applicable. If the experience was
gained through more than one project, then an outline should be completed for each
applicable project. In some cases, the same project may be used for more than one
requirement. The Resume Summary Form requires the following information:

Project Name — The specific name of the project supported.

Project Cost — The application development effort cost.

Start Date — The date (mm/dd/yyyy) the proposed personnel started on the project.
End Date — The date (mm/dd/yyyy) that the proposed personnel left the project.

Experience Gained (years/months) — The amount of experience gained for the project
specified under Project Name.

Brief Project Description — This response shall be succinct yet provide the necessary
detail that describes to the Evauation Team how the experience required in the
Minimum or Desirable Requirement has been gained. The description shall include
sufficient background on the project, such as the project duration, size of the project,
project budget, technologies involved, and size and organization of the project team,
if applicable. Some of the experience requirements state experience “at least the size”
and “scope” applications. In these cases, the response shall include a description of
the size and/or scope of the application in sufficient detail for the Evaluation Team to
evaluate the experience.

Proposed Resource’'s Role, Responsibilities and Tasks Performed — This area shall
identify the proposed resource's role in the project described above and provide
information on assigned responsibilities, tasks performed, and applications and
technologies used.

Client Name, Client Reference Contact Name and Telephone Number — This area
shall provide the client name for which the project was performed. If the proposed
resource was a subcontractor, the Client Name, Client Reference Contact Name and
Telephone Number shall reflect the information of the Client of the prime contractor.
[Note: This information is only necessary for the Contractor Project Manager, the
Software Architect/Senior Software Developer — Caché/Unix, and the Software
Architect/Senior Software Developer — Browser- Based Technology positions.]
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ExHIBIT V-2. RESUME SUMMARY FORM — CONTRACTOR PROJECT MANAGER

Proposed Resour ce Name:

Proposed Position Contractor Project Manager
Classification:
Organization associated Prime Bidder Subcontractor DVBE

with (check one):

The Bidder shall list the project information required below that qualifies the proposed resource for the duties
and responsibilities on this project for the proposed position classification. Note: This section must clearly
describe how the proposed personnel meets each of the minimum requirements, and desirable requirements, if
applicable, for the proposed position classification detailed in Section V.H.4, Key Staff Minimum
Requirements. [Use additional space/project reference boxes as necessary]

Minimum Requirement #1: 5 years project management experience and at least 2 years of
project management experience on a project(s) of at least the size (i.e., a $1 million or 6600
hour_application development effort) and scope (i.e., full range of system development
lifecycle activities) of this contract.

Project Name: Project Cost:
Start Date; End Date; Experience Gained (years'months): |

Brief Project Description:

Proposed Resource' s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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Desirable Requirement #1:. Project Management Ingtitute Project Management
Professional (PMI PMP) Certification

PMP Certification Date (Month/Y ear): PMP Number:
Include a copy of the PMP certification.

Desirable Requirement #2: Experience working with state and/or federal government
agencies

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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Desirable Requirement #3: Knowledge of public health client-based service programs

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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ExHiBIT V-2. RESUME SUMMARY FORM — SOFTWARE ARCHITECT/SENIOR SOFTWARE
DEVELOPER — CACHE/UNIX

Proposed Resour ce Name:

Proposed Position Softwar e Ar chitect/Senior Software Developer - Caché/Unix
Classification:
Organization associated Prime Bidder Subcontractor DVBE

with (check one):

The Bidder shall list the project information required below that qualifies the proposed resource for the duties
and responsibilities on this project for the proposed position classification. Note: This section must clearly
describe how the proposed personnel meets each of the minimum requirements, and desirable requirements, if
applicable, for the proposed position classification detailed in Section V.H.4, Key Staff Minimum
Requirements. [Use additional space/project reference boxes as necessary]

Minimum Requirement #1: Software Architecture Skills

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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Minimum Requirement #2: Experience in architecting a system(s) that utilize a Wide Area
Network (WAN)

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:

Minimum Requirement #3: 5 years experience in designing systems of at least the size
(i.e., 2 $500,000 or 3300 hour application development effort) of this contract |

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths): |

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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Minimum Reguirement #4: 2 years of experiencein utilizing Caché database management
system

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:

Minimum Requirement #5: 2 years of experience architecting systems that operate on a
UNI X platform

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource' s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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Desirable Requirement #1: Knowledge of public health client-based service programs

Project Name: Project Cost:
Start Date: End Date: Experience Gained (years/months):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:

Desirable Requirement #2: 2 years of experience utilizing Caché database management
system operating on a Unix platform

Project Name: Project Cost:
Start Date: End Date: Experience Gained (years'months):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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ExHiBIT V-2. RESUME SUMMARY FORM — SOFTWARE ARCHITECT/SENIOR SOFTWARE
DEVELOPER — BROWSER-B ASED TECHNOLOGY

Proposed Resour ce Name:

Proposed Position Software Architect/Senior Software Developer — Browser-Based
Classification: Technology
Organization associated Prime Bidder Subcontractor DVBE

with (check one):

The Bidder shall list the project information required below that qualifies the proposed resource for the duties
and responsibilities on this project for the proposed position classification. Note: This section must clearly
describe how the proposed personnel meets each of the minimum requirements, and desirable requirements, if
applicable, for the proposed position classification detailed in Section V.H.4, Key Staff Minimum
Requirements. [Use additional space/project reference boxes as necessary]

Minimum Requirement #1: Software Architecture Skills

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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Minimum Requirement #2: Experience in architecting a system(s) that utilize a Wide Area
Network (WAN)

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:

Minimum Requirement #3: 5 years experience in designing systems of at least the size
(i.e., 2 $500,000 or 3300 hour application development effort) of this contract |

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths): |

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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Minimum Requirement #4. 2 years of experience with the browser-based technology
proposed by the Contractor and n-tier development knowledge

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource' s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:

Desirable Requirement #1: Knowledge of public health client-based service programs

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Client Name, Client Reference Contact Name and Telephone Number:
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ExHIBITV-2. RESUME SUMMARY FORM — B USINESS APPLICATIONS DEVELOPMENT

SPECIALIST
Proposed Resour ce Name:
Proposed Position Business Applications Development Specialist
Classification:
Organization associated Prime Bidder Subcontractor DVBE
with (check one):

The Bidder shall list the project information required below that qualifies the proposed resource for the duties
and responsibilities on this project for the proposed position classification. Note: This section must clearly
describe how the proposed personnel meets each of the minimum requirements, and desirable requirements, if
applicable, for the proposed position classification detailed in Section V.H.4, Key Staff Minimum
Requirements. [Use additional space/project reference boxes as necessary]

Minimum Requirement #1:. 3 years experience in performing software requirements
analysis for systems of at least the size (i.e, a $500,000 or 3300 hour application

development effort) of this contract

Project Name: Project Cost:
Start Date: End Date; Experience Gained (yearsmonths): |

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:
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Minimum Requirement #2: Experience leading joint application development sessions
with users

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Desirable Requirement #1: Experience with the browser-based application development
technologies proposed by the Contractor

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

November 27, 2002 V-59 Addendum 8



RFP DHS 4260-144A
CM S Net E47 Project
Section V — Statement of Work

Desirable Requirement #2: Experience working with government agencies

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Desirable Requirement #3: Experience using the CyberTools application development
tool set

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource' s Role, Responsibilities, and Tasks Performed:
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Desirable Requirement #4: Knowledge of the UNIX operating system

Project Name: Project Cost:
Start Date: End Date: Experience Gained (years/months):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Desirable Requirement #5: Knowledge of public health client-based service programs

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource's Role, Responsibilities, and Tasks Performed:
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Section V — Statement of Work

ExHiBIT V-2. RESUME SUMMARY FORM — APPLICATION DEVELOPER/P ROGRAMMER -

CACHE/UNIX
Proposed Resour ce Name:
Proposed Position Application Developer/Programmer - Caché&/Unix
Classification:
Organization associated Prime Bidder Subcontractor DVBE
with (check one):

The Bidder shall list the project information required below that qualifies the proposed resource for the duties
and responsibilities on this project for the proposed position classification. Note: This section must clearly
describe how the proposed personnel meets each of the minimum requirements, and desirable requirements, if
applicable, for the proposed position classification detailed in Section V.H.4, Key Staff Minimum
Requirements. [Use additional space/project reference boxes as necessary]

Minimum Requirement #1: 5 years experience in performing the full range of application
development activities for systems of at least the size (i.e.,, a $500,000 or 3300 hour
application development effort) and scope (i.e., full range of system development lifecycle
activities) of this contract

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource' s Role, Responsibilities, and Tasks Performed:
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Section V — Statement of Work

Minimum Requirement #2: 2 years experience performing application development using
Caché and Fileman on a UNI X platform using the M (MUMPS) application language

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Desirable Requirement#1: Experience performing application development activities for
public health client-based service programs

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:
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Section V — Statement of Work

ExHiBIT V-2. RESUME SUMMARY FORM — APPLICATION DEVELOPER/P ROGRAMMER —
BROWSER-B ASED TECHNOLOGY

Proposed Resour ce Name:

Proposed Position Application Developer/Programmer — Browser -Based Technology
Classification:
Organization associated Prime Bidder Subcontractor DVBE

with (check one):

The Bidder shall list the project information required below that qualifies the proposed resource for the duties
and responsibilities on this project for the proposed position classification. Note: This section must clearly
describe how the proposed personnel meets each of the minimum requirements, and desirable requirements, if
applicable, for the proposed position classification detailed in Section V.H.4, Key Staff Minimum
Requirements. [Use additional space/project reference boxes as hecessary]

Minimum Requirement #1: 5 years experience in performing the full range of application
development activities for systems of at least the size (i.e.,, a $500,000 or 3300 hour
application development effort) and scope (i.e., full range of system development lifecycle
activities) of this contract

Project Name: Project Cost:
Start Date: End Date: Experience Gained (years/months):

Brief Project Description:

Proposed Resource' s Role, Responsibilities, and Tasks Performed:

November 27, 2002 V-64 Addendum 8



RFP DHS 4260-144A
CM S Net E47 Project
Section V — Statement of Work

Minimum Requirement #3: 2 years experience performing application development using
the browser-based technology and data access methods proposed by the Bidder

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource’ s Role, Responsibilities, and Tasks Performed:

Desirable Requirement#1: Experience performing application development activities for
public health client-based service programs

Project Name: Project Cost:
Start Date: End Date: Experience Gained (yearsmonths):

Brief Project Description:

Proposed Resource' s Role, Responsibilities, and Tasks Performed:
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Section V — Statement of Work

ExHiBIT V-3. ADDITIONAL EQUIPMENT AND COTS SOFTWARE

Contractors must complete Column A and Column B, as appropriate, and attach this Exhibit to its Technical Approach, as described in Section V.N,
Technical Approach. For cost evaluation purposes, Column C — Column L will be completed by the State and the Total Additional Equipment and
COTS Software Costs will be added to the Bidder's Total Cost from Cost Table 5 to arrive at the Bidder’s Adjusted Total Cost.

HARDWARE
. State Admin. Operational Quote Source| Contact
- e Purchase . Installation Total Item Date of
Item Description Make/Model/Specifications Price Tax Delivery Charge Cost to Support Costs Cost (Company Person/ Quote
9 Purchase (84 months) Name) Phone #
[Column A] [Column B] [Column C]l[Column D]} [Column E]|[Column F] [Column G] [Column H] [Column 1] [Column J] |[Column K]][Column L]
$0.00
$0.00
$0.00
$0.00
$0.00
St S I N RO ——— i I ———————e Jd.._.$000_ | I B -
COTS SOFTWARE
L Version/# of Purchase . Installation State Admin. Operational Total Item Quote Source|  Contact Date of
Item Description Li /s ificati Pri Tax Delivery ch Cost to Support Costs Cost (Company Person/ t
icenses/Specifications rice arge Purchase (84 months) 0s Name) Phone # Quote
[Column A] [Column B] [Column C]j[Column D]} [Column E]|[Column F] [Column G] [Column H] [Column 1] [Column J] |[Column K]J[Column L]
$0.00
$0.00
$0.00
It S I N RO ——— N I ———————e Jd.. %000 | I B -
TELECOMMUNICATIONS
. One-time Telco One-time State Service Number of
Add f Contract L t
ress of Contractors Location Installation Cost Request Cost Monthly Cost Months Total Cost
[Columns A - B] [Column C] [Column D] [Column E] [Column F] [Column G]
84 $0.00
TOTAL ADDITIONAL EQUIPMENT AND COTS SOFTWARE $0.00
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APPENDICES
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Appendix A - CONTRACT TERMS AND CONDITIONS
(see Appendix A.pdf)
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Appendix B - CALIFORNIA CHILDREN SERVICES (CCS) CLIENT ELIGIBILITY

PHASE Il — INSURANCE BUSINESS/FUNCTIONAL
REQUIREMENTS

(see Appendix B.pdf)
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Appendix C - PROVIDER ENROLLMENT BUSINESS/FUNCTIONAL
REQUIREMENTS

(see Appendix C.pdf)
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Appendix D - CALIFORNIA CHILDREN SERVICES (CCS) SERVICE
AUTHORIZATIONS BUSINESS/FUNCTIONAL REQUIREMENTS

(see Appendix D.pdf)
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Appendix E - SAMPLE MAINTENANCE REQUEST AUTHORIZATION
CMS Branch is requesting the time and cost for the phases of the System Development Life Cycle.

PHASE AND TASK

| ESTIMATED HOURS

ANALYSISAND DESIGN

Review and Request Clarification of Functional Specification Design

Document

Develop Technical Design Document

Facilitate Technical Specification Design Document Walkthrough

Sub-total

DEVELOPMENT AND TESTING

Code Development

Unit and Integration Testing

System and User Acceptance Testing Support (TIR resolution,

execution of batch processes, etc.)

Maintenance Documentation Updates

Sub-total

IMPLEMENTATION

Implementation of Enhancement to Production

Sub-total

Total Estimated Hours

CMS Approva of TSD & Estimate YesO No O

Approved by: Date:

CMS Unit Tested & Approved YesO No O

Approved by: Date:

CMS System Tested & Approved YesO No O

Approved by: Date:

CMS Validated & Approved in Production YesO NoO

Approved by: Date:
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Appendix F - SAMPLE SMALL BUSINESS PARTICIPATION NOTIFICATION

Sample letter for Small Business Participation Notification:

To: Tom Burton, Senior Procurement Manager
Department of General Services
Procurement Division
707 Third Street, 2" Floor
West Sacramento, CA 95605

REFERENCE: RFP DHS 4260-144A

Thisis to notify you of our participation in the proposed CMS Net E47 project as a Certified
Small Business in the State of California. We understand that (Prime Contractor Name) is
submitting a proposal which includes $ for the work we are doing as part of the
project.

The individual to whom all inquiries should be addressed is:
Contact Person and Title:
Company Name:
Address:
City, State, & Zip
Phone Number:

E-mail Address:

Sincerdly,

Name and Title
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Appendix G - QUESTION AND ANSWER SET#1

Question 1:
Is there a limit to the number of bidders that will pass the pre-qualification?
Answer:

No, everyone who “passes’ the pre-qualification qualifies to participate in the
procurement process.

Question 2:
Page 25 of the RFP, Section I1.E.6, Determination of Winning Proposal states:

“The winning proposa will be the responsive proposal that has the highest combined
score for the draft Staffing Management Plan, draft Project Management Plan,
Technical Approach, cost factors.”

| assume the term “cost factors’ means cost point evaluation and that score is based on the
400 point evaluation?

Answer:

Yes, cost factors means the point evaluation and also includes any applicable
preferences that a company qualifies for.

Question 3:
Is the file conversion for Los Angeles county to be included in the bid?
Answer:

No, conversion of LA county is not included in this bid. If that work needs to be done
as a part of this project it will be handled through the Maintenance Request
Authorization process described in the RFP.

Question 4:

Would file conversion be “time and materials’ or “fixed price’?
Answer:
Reference RFP V.A. 2™ bullet and V.Q
Section V.A 2" bullet

“Costs for Systems Maintenance, detailed in Section V. — Part Four - System
Maintenance, will be on a time and materials basis via approved Maintenance
Request Authorizations. The approved Maintenance Request Authorization will
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contain a CM S Branch approved cost estimate. This CMS Branch approved cost
estimate will be the maximum amount that the contractor is authorized to invoice
the State for services provided under the Maintenance Request Authorization.
Any additional hours required to complete the services under the Maintenance
Request Authorization will be at no cost to the State. The Contractor will bill the
State for only the actual hours worked. The maximum hourly billing rate for each
job isincluded in Cost Table 2 — System Maintenance.”

“V.Q. System Maintenance Support Service I nitiation

The Contractor shall provide System Maintenance support services upon approval by
the CMS Net CMC or designee of a Maintenance Request Authorization resulting
from one of the following type of requests:

The approval of a SMCR by the CMS Net CMC or designee

IR, WR, County Data Conversion, or Batch Operations technical support
request initiated by CM S Branch.

The Contractor will not proceed with providing any System maintenance support
services without prior written authorization by the CMS Net CMC or designee. This
authorization will include the CMS Branch approved cost estimates for the
Maintenance Request Authorization Task Completion criteria will be defined by the
Contractor and approval by the CME Net CMC of designee before each Maintenance
Request Authorization is approved. A sample Maintenance Request Authorization is
included in Appendix E.”

Question 5:
Y ou encourage bidders to submit draft proposals, is it mandatory?
Answer:

It is not mandatory, but highly suggested that Bidders submit a Draft Proposal. The
purpose of the Draft Proposal processisto try to ensure that the Final Proposal is
acceptable in al ways. DGS has found that in the past, problems have occurred that
resulted in proposals being rejected for reasons that could have been easily fixed had
the Bidder known of the problem. The process of submitting a draft proposal and
receiving feedback is designed to help bidders succeed in a very detailed process.
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Question 6:

In the contract advertisement, is the estimated $1 million to $1.5 million price based on a 3
year or 5 year contract?

Answer:

The base contract for support and maintenance is 3 years with two 2year options.
The CMS Net base budget for support and maintenance is $300,000 during Fiscal
Year 2002/03 with a 10 percent increase each year thereafter. The development
budget is approximately $1 million per year for Fiscal Y ears 2002-03 and 2003-04.

Question 7:
If more than one company is trying to do ajoint bid, does each company have to pre-qualify?
Answer:

The joint bidders would have to decide to present ajoint bid prior to submitting a pre-
qualification proposa and then pre-qualify as joint bidders. However, two pre-
gualified companies could decide to submit a joint proposal anytime prior to the due
date for Final Proposals.

Question 8:
Must al sub-contractors pre-qualify?
Answer:

No, only the prime contractor must pre-qualify.

Question 9:

Will you share the bidder list? It would be helpful to small businesses to find subcontracting
opportunities.

Answer:

Yes, we will post the names and contact information for those people that attended
the Bidder's Conference and companies that have expressed an interest in the
procurement on the web-site. We will not be maintaining the list after it is posted.

Question 10:
Can we get a copy of the slides used at the Bidders Conference?
Answer:

Y es, we will post them on the web-site.
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Question 11:

It is quite obvious that the RFP is for an enhancement. Are there long range plans of
automating the case management portion to improve efficiency?

Answer:
Yes, but that is ouside the scope of this RFP.

Question 12:
The RFPisin PDF format, would it be possible to have the file as a Word document?
Answer .

Yes, we will post aWord version of it on our web site.

Question 13:
Who was the Phase | developer, and why are they no longer involved?
Answer:

The developer was M/Mgmt. The contract expired and was not renewed.

Question 14:

Would you entertain an “out of the box” solution rather than development?

Y ou state you would entertain other solutions as long as they utilize Cache; however, | don’t
interpret the RFP to use “out of box” (COTS) solutions.

Answer:

No, the project has not been approved for anything other than a custom developed
solution.

Question 15:
What is the rationale for using Cache as the underlying database?
Answer:

It is a requirement for development mandated by the Department of Information
Technology and the Department of Finance.
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Question 16:

Can you expand on how much you are currently using Fileman in the existing system and
how much it will be used in the future development?

Answer:

The entire current system utilizes Fileman. Future development does not require

Fileman, it requires ODBC compliant database structure; but future development
must interface with the Fileman portion of the system.

Question 17:
Is moving the whole thing out of Fileman and on to Cache out of the question?
Answer:
At this point, yes. Reference RFPV.J.1.A
“The CCS Client Eligibility System Phase Il — Insurance phase must be developed

using the existing platform and architecture: Cache Fileman database and M
(MUMPYS) as the programming language.”

Question 18:
Which phases of the project require new or different technology?
Answer:
The Technical requirements are contained in the RFP under the following Sections:
V.J.1.a Eligibility Phase Il —Insurance,
V.J.2.a Provider Enrollment, and
V.J.3.a Service Authorization.

Question 19:

There is a requirement for the project manager to be located in the Sacramento Office, does
this apply to programming staff as well?

Answer:
The RFP covers thisin Section V.F.

V.F. Contractor Staff Location

Contractor Key Staff working on System Enhancements shall be located at the CMS
Branch office in Sacramento, California...
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Contractor personnel performing System Maintenance and/or System Operations
activities may* be housed either at the CMS Branch office or at a Contractor’s
location in the greater Sacramento Metropolitan area. Please note the status meeting
requirements in Section V.l, Project Management Practices, when determining where
Contractor personnel will be located.

* The RFP will be amended to reflect the change in wording from “ may” to “ shall”
in the next few days.

WRITTEN QUESTIONS RECEIVED OUTSIDE OF THE BIDDERS CONFERENCE

Question 20:
Who are the companies that are precluded from bidding?
Answer:

Electronic Data Systems (EDS), Visionary Integration Professionas (VIP), Eclipse
Solutions.

Question 21:

Regarding the CMS Net RFP, for the Pre-qualification submission 6/28, do the Prime and
Subs need to be identified, or just the Prime?

Answer:

The Pre-qualification process relates to the Prime contractor. Subcontractors do not
need to be identified at this stage.

Question 22:
If both, then do the Prime and all subs provide Financial Reports as well?
Answer:

Financial Reports must be provided for the Prime contractor.

Question 23:

During the Bidders Conference, someone asked if the pre-qualification proposa had to
identify all companies forming a teaming agreement. The answer was yes, the proposal had
to identify all companies teaming. | believe a follow up question asked if all subcontractors
had to be identified in the pre-qualification proposal as well. | thought the answer was no,
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subcontractors did not have to be identified in the pre-qualification proposal. Isthat correct?
Another company has called me and said they understood differently.

Answer:

See response to Questions 7 and 21. Joint bidders would have to decide to present a
joint bid prior to submitting a pre-qualification proposal and then pre-qualify as joint
bidders. Subcontractors do not have to be identified in the pre-qualification proposal.

Question 24:

Obvioudly portions of CMS Net E47 has already been developed. Was that work done by the
State or by contractor firms? Are they precluded from participating in this procurement?

Answer:

The first phase of the Eligibility component was developed by M/Mgmt Systems,
Inc., a contracted development firm. No they are not precluded from participating in
this procurement.

Question 25:
What does (M)UMPS stand for? I s there a standard for it? Who maintains the standard?
Answer:

M (MUMPS) is a programming language. MUMPS stands for Massachusetts General
Hospital Utility Multi-Programming System.

1977: accepted as an ANSI standard, ANSI/MDC X11.1

1984: revised ANSI standard ANSI/MDC X11.1-1984

1986: approved as a Federa Information Processing Standard (FIPS)
1990: revised ANSI standard ANSI/MDC X11.1-1990

1992: accepted as an international standard, |SO/IEC 11756-1992
1993: revised FIPS 125-1

1995: revised stardard in ANSI canvass procedure for approval as ANSI/MDC
X11.1-1994 (or maybe 1995) and distributed for comments in 1SO as ISO/IEC
11756-1995.

1995: M Standard: December 1995, ANSI approved X11.1 (1995 Programming
Language) and X11.2 (Open MUMPS Interconnect)

Refer to the Intersystems Corporation website for more information on M (MUMPS).

WWW.intersys.com
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Question 26:
Why was a nonstandard, public domain product (Fileman) chosen for this project?
Answer:

The existing CMS Net was built using Fileman, and the continued use is mandated by
the Department of Information Technology and the Department of Finance.

Question 27:
Why was Cache chosen over more common, more readily supported by HHSDC DBM Ss?
Answer .

The existing CM S Net was built using Cache, and the continued use is mandated by
the Department of Information Technology and the Department of Finance.

Question 28:

Is Terry Daffin a State employee? If not, who does he work for? What is that firm's role in
this procurement? Are they prohibited from participating in this procurement?

Answer:

Terry Daffin is a consultant to the Department of Health Services (DHS) that works
for VIP. His role in the process is the Project Manager for DHS. VIP is precluded
from bidding on this RFP.
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Appendix H — QUESTION AND ANSWER SET #2

System Hardwar e and Software

1. Given that costs should not be submitted for the draft version of the proposal, does
the list of al Hardware and Software need to filled out and presented in the cost
tables, as part of the draft proposal?

ANSWER: Yes, we want to look at the hardware and software to validate that
itisnot in conflict with other parts of the Proposal.

2. Are the hardware and software needed for development and production, for the first
system enhancement (Client Eligibility System Phase Il - Insurance), aready
available within CMS net? Please provide a list all the hardware and software
available to the bidders for CMS Net.

RFP Reference: For the first system enhancement, the RFP section 111.B.2.b
mentions that the current system architecture will be used. We are assuming that for
this enhancement, the hardware and software needed (for development and
production) is aready available with CM S net.

ANSWER: CMS Net has available a test and a production server and software
for those servers. The list of hardware and software available is in section
[11.A.3 of the RFP. Refer to section V.N.10 for further clarification.

3. Will the bidder need to consider additional Unix AIX servers to support
enhancements #2 and #37?

RFP Reference: For the second and third enhancements, it is mentioned that "..The
technica platform considerations will be the same as the current technical
architecture for the hardware configuration. Cache' will be used as the database. A
new browser based user presentation and component-based business rules processes
will be deployed for this phase..." Section 111.B.3.b and 111.B.4.b. Does it imply that
only the existing hardware available at CMS needs to be used? Cache for
enhancements #2 and #3 will be running on RS6000/AIX box — will the bidder need
to purchase additional cache database software or will the existing licenses suffice?

ANSWER: No, an additional Unix AIX server need not be considered to
support the new enhancements. If additional Cache database licenses are
necessary, the State will purchase them separately.

4. In case the state would like the bidder to utilize existing hardware, please provide
statistics for system response time, system availability , system resource utilization
metrics (for example, CPU utilization, memory utilization, hit ratio, etc.) and
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available capacity for disk space and memory (RAM) on the current production AlX
box?

ANSWER: CMS Net does not currently utilize extensive system monitoring
software and cannot provide the information requested. In-house routines
have been written to provide utilization reports. The most current reports
reflect peaks of 40% CPU utilization.

5. What isor isthere an existing CMS Net standard for the following software / tools?
- Reporting, e.g., Crystal Reports, Cognos
- Configuration Management, e.g., PVCS. Is there one being used for the M routines?
- Defect tracking, e.g., Mercury TestDirector
- Functional and Performance testing, e.g., Mercury WinRunner and LoadRunner

ANSWER: Reporting — None. Configuration Management — None. Defect
Tracking — CMS Net has an in-house Access database that keeps track of
incidents (defects) identified in the production application. Functional and
Performance Testing — None.

6. Which Cybertools product is used aa CMS Net for User Interface maragement?
Currently, we are assuming Cyber M.

Note: Per Cybertools, following is a list of tools available, - CyberJ® / CyberTools
for Java & The Web, CyberWin!®, CyberBus®, CyberM® and CyberTools® Object
Library.

ANSWER: We currently use CyberM.

7. What is the meaning of the term "Full screen edit" and "full screen character Ul"
ANSWER: “ Roll and Scroll” — Screen entry format that prompts the user one
field at a time. “ Full Screen Edit” — Screen entry format that has multiple

fields on a single screen. “ Full Screen Character Ul” — Same as “ Full Screen
Edit”.

I nterfaces

8. Please clarify whether HI 40 is a daly or monthly interface?

Clarification - Appendix -B ,page 69 and 70. On page 69, HI-40 is mentioned as
once a month process whereas on page 70 the heading dates '‘Daily Batch HI40
transaction'.

ANSWER: HI40 will be transmitted via batch on a monthly basis.
Requirements will be clarified and defined as part of the Requirements
Analysis Process. Refer to RFP Sections V.K.1 and V.K.7.

9. Please clarify the following regarding MED 400 and 2100 transactions.
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a. Are these transactions being made currently with the existing MEDS inquiry
functionality? OR these are totally new transactions?

ANSWER: Yes, these transactions currently exist in the CMS Net System. They
are not new.

b. Does the existing MEDS inquiry functionality perform REAL TIME queries? If so,
then what is the technology used for REAL TIME transactions. Is it correct to
assume that since MED400/2100 fall under the scope of enhancement#l, the
mechanism of real time query shall remain as it was earlier (if there was any?)

ANSWER: The existing MEDS inquiry functionality is real time. CMS Net
sends a transaction request to the MEDS MVS host initiating a CICS
transaction. CMS Net then accepts and displays information sent back. The
mechanism of real time query shall remain as it was earlier, although
additional data will be stored and displayed.

10. Do the queries mentioned in sections 5.32, 5.33, 5.34 of appendix-C require REAL
time access to the PMFs in Dental and EDS?

ANSWER: No. Thereis no real time access to the PMF’'s at Delta Dental and
EDS

11. Will the reports generated by the Financial intermediary systems (EDS and Dental)
involve accessing the CM SNet database?

RFP Reference: Page 7 of appendix-D

ANSWER: No. The reports do not involve accessing the CMS Net database.

12. Please explain the difference between dependent and independent counties.
RFP Reference: Appendix C page 7

ANSWER: Counties with populations less than 200,000 are considered
dependent counties and administer the CCS Program with assistance from the
Sate Regional Offices. Counties with populations greater than 200,000 are
considered independent counties and administer the CCS Program
independently.

Training

13. Please clarify what is meant by two (2) classes for each enhancement. |Is the intent to
require:

a. Two offerings of the same class for each enhancement (so that up to 40 trainers
would be trained)?

November 27, 2002 H-3 Addendum 8



RFP DHS 4260-144A
CMS Net E47 Project

b. Two different offerings for each enhancement (perhaps geared to different
user types, or an introductory and an advanced class for each enhancement)?

ANSWER: The intent is to provide 2 offerings of the same class for each
enhancement. An additional training requirement was included in Addendum
#2.

General

14. Section V.H.2., Requirements Control Plan refers to the “DHS CMS Net/GHPP
Change Management Process’ documented in the Bidder’s Library. Is this document
in the Bidder’s library? If not, where can we obtain it?

ANSWER: The DHS CMS Net/GHPP Change Management Process is now
part of the Bidder’s Library. Refer to Section 111.C.2 in Addendum #2.

15. What are the states' roles and responsibilities for UAT ?

ANSWER: The Sate will execute and document the test results per the
Acceptance Test Plan. Clarification made in Section V.L.6 in Addendum #2.

16. Will the DHS limit the performance bond to the enhancements period as the
maintenance period is smply a T&M basis?

ANSWER: The RFP does not require the Contractor to secure a performance
bond. The RFP requires that the Bidder submit proof of bondability as part of
its Pre-Qualification Proposal (RFP Section 11.D.2.a(3); and that the Sate
reserves the right to require a performance bond (RFP Section 11.B.7). Should
the State exercise that right, the time limit of the performance bond will be
specified.

17. The RFP contains 2 payment schedules, the one on page V-1 and the one is Appendix

F. We assume we can price the proposal based on the schedule in Appendix F. Is
this correct?

ANSWER: No, you should base your proposal on the Payment Schedule
contained in RFP Section V. The Payment Schedule for the services being
requested and priced as part of the proposal is in Table 11. Payment
Schedule. As part of the Satement of Work, this Payment Schedule takes
precedence over the Invoicing Terms and Conditions contained in RFP
Appendix A — Exhibit F 5. (For Order of Precedence, see Appendix A. Exhibit
C.11)

18. DHS has not alocated a section in the proposal to respond to Terms and Conditions.
Where in the proposal would you like us to submit aternate language, or
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clarifications? In addition, will terms and conditions be part of the confidential
discussions should we be selected to proceed in the process?

ANSWER: The Sate is not entertaining contract changes for this
procurement. However, the State has added alternative contract language to
RFP Section |1 as part of Addendum 6, which the Bidders should review.

19. During the system enhancements period, if we require support from the legacy
subcontractor, will that be invoiced through the T&M maintenance contract, or does
DHS require us to anticipate those hours and include them in the FFP proposal?

ANSWER: The selected Contractor will be the Contractor responsible for
maintaining the legacy system after the first 60 days of the contract (RFP
Requirement V.U). The Bidder must include all of its operations support costs
in its proposal. If the Bidder requires support from the legacy subcontractor
after the transition period, it is the Bidder’s responsibility to separately
contract for that support.

20. Statement of Work
Contract -Exhibit A — Statement of Work

The Request for Proposal does not ask for an actual Statement of Work? Shall we
prepare a draft Statement of Work as Exhibit A to the contract?

ANSWER: The Satement of Work is Section V of the RFP, which must be
submitted as Volume 1 Tab 2 of the proposal (RFP Requirement 11.D.4.a(3))

21. Payment Schedule
V.A. Payment Terms and Conditions

Can we propose an alternative payment schedule for System Enhancements or
changes to the holdback percentage?

ANSWER: Yes, you can request a change in the requirements, in accordance
with the procedure included in RFP Section 11.B.5, Questions Regarding the
RFP.

22. HTTP Server
V.K.4. HHSDC- Supported Platforms
22.1 Can we recommend other HTTP Servers other than |1S?

ANSWER: No, because HHSDC currently only supports HTTP servers
running 11Son the NT platform.
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22.2 Can we propose running the HTTP server on platforms other than NT?

ANSWER: No, because HHSDC currently only supports HTTP servers
running 11Son the NT platform.

23. HI40 Transactions

Appendix B

HI40 Transaction Process — Functional Requirement Specifications
Section 1.3 Assumptions/Constraints (page 66)

It is stated that the CMS Net system must verify that the patient has Medi-Cal
coverage before the HI140 transaction is sent. On what basis is that verification to be
made?

ANSWER: Verification is executed manually by the user via a MEDS
transaction.

24. Service Authorization Requests
Appendix D
Service Authorization Requests

24.1We do not find the specifications for printed authorizations, can they be
provided?

ANSWER: The specifications for printed authorizations have not been
developed at this time. Requirements will be clarified and defined as part of
the Requirements Analysis Process. Refer to RFP Sections V.K.1 and V.K.7.

Appendix D
Service Authorization Requests
Section 1.3 Assumptions and Constraints (page 7)

24.2 1t is stated that the Service Authorization Request (SAR) in CMS Net created
prior to the E47 implementation will not be converted. The specification aso
states that the CMS Net legacy system will be used for display only. Does this
mean that the functions of authorize for pending requests or cancel authorized
requests will be disabled?

ANSWER: The utilization of these functions has not been finalized at this
time. Requirements will be clarified and defined as part of the Requirements
Analysis Process. Refer to RFP Sections V.K.1 and V.K.7.
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24.3 It is also stated that the existing Service Authorization Requests will not be
converted. Is it correct then, that all existing pending and authorized Service
Authorizations must be re-entered by the users?

ANSWER: This is considered part of implementation planning and have not
been finalized at this time. Requirements will be clarified and defined as part
of the Requirements Analysis Process. Refer to RFP Sections V.K.1 and V.K.7.

Appendix D
Service Authorization Requests
Section 1.4.4 Future Functional Description (page 11)

24.4 1t is stated that transmission of information to the Service Authorization Files
(SAF) of EDS and Delta Denta will be “one way” from CMS to the SAF on a
real-time basis. However, in a prior section (2.1) it is stated that “CMS Net will
send batch transactions to the fiscal intermediaries.” Please clarify if SARs are
to be sent batch or red-time and if there is only “one way” transmission
capability, how does CMS Net know if the SAR was successfully received with
the required data elements.

ANSWER: The transmission of Service Authorization Files is planned to be
“oneway” to Delta Dental and EDSvia batch transmission. Delta Dental and
EDS will send back transmission information from each CMS Net
transmission. Requirements will be clarified and defined as part of the
Requirements Analysis Process. Refer to RFP Sections V.K.1 and V.K.7.

24.5 What is the communication protocol ?

ANSWER: FTP.

Appendix D
Service Authorization Requests
Section 2.3.5.1 Screen Reference Layout (page 41 — 46)

24.6 It is stated that Individual Care Providers must be associated with the Special
Care Center on the date that the services are rendered in order to receive
payment for services, eligibility must be automaticaly verified before the
clamispaid. Isit correct to assume that this rule is here for thoroughness but
is not to be implemented as part of this project?

ANSWER: It is expected that this requirement be implemented as part of this
project. Requirements will be clarified and defined as part of the
Requirements Analysis Process. Refer to RFP Sections V.K.1 and V.K.7.
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24.7 It is stated that the system shall allow CCS workers to enter a negotiated price
for service codes. Isthere afield on the CMSSAR-50 screen for price? We
do see it on CMSSAR-60 screen; does this rule apply to this screen?

ANSWER: No negotiated price field is planned for the CMSSAR-50 screen at
this time. These requirements will be amended as part of the Requirements
Analysis Process. Refer to section V.K.1 and V.K.7

24.8 The specifications refer to overriding the legal county but there is not a field
for county on the screen, where should the override be entered?

ANSWER: The county field is on the CMSSAR-60 screen. Requirements will
be clarified and defined as part of the Requirements Analysis Process. Refer
to RFP Sections V.K.1 and V.K.7.

249 It is specified that code specific authorizations shall be allowed to override
any limitations on the category of service. Where is the data for limitations of
service found in the provider file? And, what is meant by “code specific”
authorizations as opposed to “noncode specific” authorizations?

ANSWER: Limitations of service are associated with categories of service
and will not be in the provider master file. Unfamiliar terms and
Requirements will be clarified and defined as part of the Requirements
Analysis Process. Refer to RFP Sections V.K.1 and V.K.7.

24.10 Severd terms are used in bullet 9 and 10, can you provide a reference and
definition for these (i.e. “modifier limitations for a procedure”, “CALPOS as a
Medi-CAL TAR including but not limited to 6 prescription limits’, “end dated
drugs’, etc.

ANSWER: Unfamiliar terms and requirements will be clarified and defined as
part of the Requirements Analysis Process. Refer to RFP Sections V.K.1 and
V.K.7.7

Appendix D
Service Authorization Requests
Section 2.3.5.2 Screen Business Rules (page 44)

24.11 It is stated that the system “shall prevent the entry of services which do not
fall within the provider’s scope of services.” How is the provider's scope of
services determined? We found reference to the provider’s “category of
service.” Are these two terms synonymous?

ANSWER: A provider’s scope of services is determined by the State. Yes,
“ scope of service” and “ category of service” are synonymous.
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Appendix D
Service Authorization Requests
Section 4.1 Authorize Transaction / SAF Data Elements (page 153)

24.12 It is stated that authorizations are to be sent to the dental and medical fiscal
intermediaries. While it is clear that the same data elements are to be used, it
is not clear which records are to be sent to which destination. Does each
intermediary receive all records?

ANSWER: No. Delta Dental will receive dental authorizations and EDS will
receive medical authorizations.

24.13 Isthere a selection process? And, if so, on what basis is the selection made?

ANSWER: Yes. Selection is made based on the provider’s specialty. Delta
Dental will receive dental authorizations and EDS will receive medical
authorizations.

Appendix D
Service Authorization Requests
Section 5.1 Table and File Business Rules (page 159)

24.14 The acronyms and/or terms OILS and DOIL S are used. Please define.

ANSWER: OIL — Operational Instruction Letter. OIL’s are provided to EDS
as formal descriptions of medical claim policy changes. DOIL — Dental
Operational Instruction Letter. DOIL’s are provided to Delta Dental as
formal descriptions of dental claim policy changes

25. In Table 11, Estimated System Maintenance Effort, do the numbers take into account
each of the roles (Project Management, Application Developer/ Programmer,
Business Application Development Speciaist, Software Architect/ Senior Software
Developer) or are the hours purely an estimate of programming time required?

ANSWER: The numbers take into account all of the roles.

26. In Table I1, System Maintenance, is the Evaluation Factor supposed to represent the
number of hours each role is expected to perform in the maintenance of the system?
Should the Evaluation Factor for all roles total 27,787?

ANSWER: Yes. The Evaluation Factor for all roles equals 27,787. Cost Table
2 has been modified in Addendum 2 to clarify.
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27. Are DGS/DHS open a al to the idea of some programming staff being located
outside of the Greater Sacramento area, if the staff are represented by some in the
Greater Sacramento area?

ANSWER: No, DHSis not open to thisidea.
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Appendix | — QUESTION AND ANSWER SET #3

Phased Implementation

We are in need of further clarification regarding two new requirements that were received via
Addendum #4, (V.K.3.b and V.N.11) identifying a phased implementation for the Service
Authorization enhancement.

V.K.3.b Phased | mplementation

Due to the number and geographical location of the users of the CCS Service
Authorization phase, the Contractor shall implement this enhancement in a multi-
phased approach to mitigate the inherent issues associated with a large system
implementation. The Contractor is responsible for determining and designing an
implementation plan and approach within the following constraints:

= The implementation shall take no longer than two months to implement 100%
of the CCS Service Authorization users; and

= Each implementation phase shall consist of one or multiple counties.
V.N.11CCS Service Authorization Phased | mplementation Approach

The Contractor shall describe its approach to performing the multi-phased
implementation of the CCS Service Authorization enhancement. Specific
consideration should be given to the following items:

= The approach taken to assign groups of usersto each specific implementation
phase

= Data conversion activities required to support a multi-phased implementation
approach

= Data consistency between the legacy database and any enhanced or new
database(s) required for the CCS Service Authorization Request enhancement

= How functionality in the legacy system will be disabled on a county-by-county
basisto prevent unintentional updates to the legacy system after conversion

= Final implementation activities necessary to ensure complete data integrity
Questions:
1. What are the specific user groups identified in requirement VV.N.11 bullet one?

ANSWER: The specific groups are Independent and select Dependent
Counties and three Sate Regional Offices.

2. |s the implementation approach more so geared towards geography rather than specific
functions of a user group (e.g., medical consultant versus caseworker)?

ANSWER: It is our intent to have the phases grouped by size of the group not
geographic or functions of a user group.
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3. Will theregional offices be phased aswell or will it solely be the counties?
ANSWER: The Sate Regional Officeswill also be phased.

4. How many locations are there for CCS Service Authorization users and where are they
located? How many users are located at each of the locations?

ANSWER: See the* CCS Service Authorization Implementation Groups and
User Counts as of 9/18/2002” table at the end of this section

5. Isthe phased approach to be based on user group or by county or a combination of both?
ANSWER: The implementation should be by County and/or Regional Office.

6. Given that the new requirement requires a phased approach (potentially by user group)
this may have an impact on the training approach. Do we need to address this in our
training approach? Is there a specific timeframe in which users need to be trained before
implementation (i.e., is the training approach to be staggered as well)?

ANSWER: The Contractor will be responsible for providing “ Train the
Trainer” training and for supporting the Sate's training efforts for CCS
Service Authorization in accordance with RFP Requirement V.M. The State
will be responsible for doing the end-user training.

7. Isthere now arequirement to convert service authorization data that exists in the existing
CMS Net system?

ANSMVER: There is no requirement to convert any of the existing

authorization data. RFP Requirement V.N.11 has been modified in Addendum
5.

8. Will the functionality provided in the legacy system, after the implementation of the
service authorization enhancement, be standard across county types (dependent vs.
independent) or will the functionality be county specific?

ANSWER: The functionality provided in the legacy system after
implementation is intended to be the same across all Independent and
Dependent Counties and Sate Regional Offices.

9. Isthe requirement to only implement those counties that will have converted to the CMS
Net legacy app?

ANSWER: Yes.
General

10. In Exhibit V-1. Contract Deliverables under the Project Management type deliverables is
the item: Integration Test Plan. Isthis a mistake?

ANSWER: Yes. This item was inadvertently duplicated here; it is already
correctly listed under each of the enhancements. This has been corrected in
Addendum 5.
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11. With Addendum #4 we are unclear where to draw the line for listing hardware
and software for section V.N.10.b (Additiona Hardware and Software?
Production, Maintenance, and Operations). Are you expecting to see the
development workstation hardware and software to be used for Production
maintenance listed here? For example, if the bidder is planning on have 6
developerdtesters for Enhancements and only 2  developersitesters  for
Maintenance, would it be correct to assume:

= Section V.N.10.b would list the 2 devel oper/tester workstation
hardware/software?

= Section V.N.10.c would list the additional 4 developer/tester
workstations hardware/software used for Enhancements?

ANSWER: A clarification to this requirement has been included in Addendum
5. Per this clarification, all workstations used by Contractor staff in the
performance of this Contract (including system enhancement devel opment,
system maintenance, and system operations) will be provided by the
Contractor and must not be included in Exhibit V-3.

12. Due to the changes in Addendum # 4, especially the phased implementation, we would
like to request an extension of the Final Proposal due date from September 23, 2002 to
September 27, 2002.

ANSWER: The Final Proposal due date was changed to September 27, 2002
in Addendum 5.

13. Exhibit V-1 Contract Deliverables under the section CCS Client Eligibility Phase 11?
Insurance has a deliverable for Stress Test. Section V.L.5 System Stress Test only talks
about a stress test Provider Enrollment and CCS Service Authorization enhancements.
Can you clarify if a system stress test is required for the CCS Client Eligibility Phase?

ANSWER: A Stress Test is not required for the CCS Client Eligibility Phase |
— Insurance enhancement. This deliverable has been deleted from Exhibit V-1.
Contract Deliverablesin Addendum 5.

14. In reviewing the RFP and contract, we did not see any language that
limits the amount of liquidated damages that a vendor could incur. For
example, for CMAS contracts | believe the limit is 180 days. For this
contract, is there a Ilimit? If no, would the State consder one, i.e,
180 days?

ANSWER: There is no limit on the amount of Liquidated Damages. The Sate
is not entertaining changes to the Liquidated Damages provisions. However,
the State has added alternative contract language to RFP Section Il as part of
Addendum 6, which the Bidders should review.
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CCS Service Authorization Implementation Groups and User Counts

as of 9/18/2002
INDEPENDENT USERS SELECTED USERS REGIONAL OFFICES USERS
COUNTIES DEPENDENT
COUNTIES
Butte 12 Amador 3 NCRO — Northern California Regional | 9
Office
Fresno 82 Caaveras 2 SCRO — Southern California Regional 26
Office
Humbol dt 11 Colusa 2 SRO — Sacramento Regional Office 80
Kern 46 Glenn 2
Marin 25 Kings 3
Mendocino 22 Lake 2
Merced 17 Madera 2
Monterey %} Modoc 1
Napa 25 Plumas 2
Placer 18 San Benito 2
Riverside 87 Shasta 4
San Bernardino 117 Serra 1
San Francisco 42 Siskiyou 2
San Joaquin 48 Sutter 2
San LuisObispo | 10 Tehama 5
Santa Barbara 59 Y uba 4
SantaClara 46
Santa Cruz 43
Solano 21
Sonoma 6
Stanislaus 46
Tulare 12
Ventura 87
Yolo 15
Totals* 971 39 115

Note: Approximately 20% of the total user will use the CCS Service Authorization
Enhancement functionality.
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